

PHASE I DEVELOPMENT

- A

ENTRY AREA

Small Shelter and Parking (20 cars)

COMPLETED IN 2015
- B

CHAMPIONSHIP LEVEL DISC GOLF COURSE

Contracted with Master Designer
John Houck for 18-Hole Course
30,000+ Rounds per Year
Currently Ranked in Top 20 Globally

COMPLETED IN 2016

PHASE II DEVELOPMENT

- C

PARKING EXPANSION AND RESTROOM

Parking Expanded (50 Cars)
CXT Restroom Built Near Parking

COMPLETED IN 2020
- D

STREAMBANK MITIGATION

Vehicular Maintenance Crossing

COMPLETED IN 2021

Harmony Creek along Hole 1 Fairway

COMPLETED IN 2022

Harmony Creek along Hole 18 Fairway

COMPLETED IN 2023

PHASE III DEVELOPMENT (CURRENT FUNDING)

- E

DISC GOLF COURSE IMPROVEMENTS

Replace Boulder Crossings w/ Low Water Crossings
Drainage/Erosion Improvements (Holes 2, 7, 8, 10-15)
Water Service/Drinking Fountain
ADA Sidewalk Improvements
Extend On-Course Gravel Maintenance Access

FUTURE PHASE DEVELOPMENT (UNFUNDED)

- F

ADDITIONAL 6 DISC GOLF HOLES

Design and Construction of 16 acres outside 100-floodplain
- G

NEIGHBORHOOD PARK/TRAIL HEAD

1.6 Acres outside 100-Year Floodplain
Parking (30 Max)
Shelter/Restroom - TBD

FUTURE TRAIL CONNECTIONS (UNFUNDED)

- H

STRAWN PARK CONNECTOR TRAIL (PROPOSED)

Connect to Future Perche Creek Trail - TBD
Final Alignment/Easements - TBD



STRAWN PARK
PROPOSED PARK IMPROVEMENTS TIMELINE
801 NORTH STRAWN ROAD