

**AMENDMENT No. 1
to AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

On this _____ day of _____, 2016, the City of Columbia and HR GREEN, INC amend their agreement of **October 8, 2014** in connection with improvements to the intersection of Stadium Boulevard / Old Hwy 63 project.

The amended services, and costs, are outlined further in Attachment A. These amended services shall be in an amount not to exceed \$7,692.44.

Section 6 is amended to replace subsection 6.1.2 with the following:

6.1.2. Total payment for the Scope of Services and all other expenses and costs to the City under this agreement and described herein **shall not exceed \$191,837.25.**

All other provisions of the October 8, 2014 agreement shall remain in effect.

IN WITNESS WHEREOF, the parties have caused this amendment to be executed by their duly authorized agents on the day and year first above written.

CITY OF COLUMBIA, MISSOURI

Mike Matthes, City Manager

ATTESTED BY:

By _____
Sheela Amin, City Clerk

APPROVED AS TO FORM:

By _____
Nancy Thompson

CERTIFICATION: I hereby certify that the above expenditure is within the purpose of the appropriation to which it is charged, Account No. 440-8800-528.40-23, C00213, and that there is an unencumbered balance to the credit of such appropriation sufficient to pay therefor.

Michelle Nix, Director of Finance

HR GREEN, INC

David Maxwe II
David Maxwe II
Ops Dir - TRANS.



▷ 16020 Swingley Ridge Road | Suite 205 | Chesterfield, MO 63017
Main 636.519.0990 + Fax 636.519.0996

▷ HRGREEN.COM

June 23, 2016

Allison Anderson, PE
Engineering Supervisor
City of Columbia
701 East Broadway
Columbia, Missouri 65205

Dear Allison,

HR Green is in receipt of your request to provide additional engineering services for the Stadium Blvd. / Old Highway 63 Intersection project. The City has already received approval for the PS&E Submittal and desires to add a new segment of sidewalk to the proposed design plans. The sidewalk would extend from the previously designed curb ramp on the northeast quadrant of the intersection (in front of the Break Time gas station) extended easterly along the north side of Stadium Blvd. to the project limits.

The proposed changes to the plans would require changes to twenty-five of the sixty-three sheets in the set in varying capacities. The sidewalk would require the addition of a new retaining wall behind the sidewalk to hold up the gas station parking lot, and would allow the removal of the currently-designed traffic (jersey) barrier from the quantities.

HR Green has both the availability and the capacity to handle these design changes and can start immediately upon notice to proceed. The work can be completed within thirty-days of notice to begin and for a lump sum amount of seven thousand seven hundred dollars (\$7,700) as detailed in the attached fee estimate worksheet.

Thank you for the continued opportunity to serve the needs of this project. Should you have any questions or require additional information of me, please do not hesitate to contact me directly at (636) 812.4209, by cellular phone at (314) 974.0229, or by email at jdohrmann@hrgreen.com.

Sincerely,

HR GREEN, INC.

A handwritten signature in blue ink, appearing to read 'JSD', written over a light blue grid background.

Jason S. Dohrmann, PE

Regional Director – Transportation / Site Leader

