



DRAFT 2018 SMP TIMELINE

Bicycle & Pedestrian Meeting, April 18, 2018

APRIL MEETING

- 1. Staff and BPC review timeline and make any needed adjustments**
- 2. Staff provides street design standard presentation to BPC to assist in the finalization of the SMP priorities matrix**
- 3. BPC provides final review of prioritization matrix**
- 4. BPC finalizes review and prioritization of remaining sidewalks from 2012 list**

MAY MEETING

- 1. BPC starts review of strategic plan areas, neighborhood and area plans and Vision Zero data to add sidewalks to the Master Plan list**
- 2. Staff drafts list of stakeholders to be included in draft feedback process, & brings to BPC for review and potential additions (In June staff will finalize stakeholder list and begin to schedule August & September meetings & presentations to groups)**
- 3. BPC starts to lay out financial sidewalk goals for inclusion in the 2018 SMP**

JUNE MEETING

- 1. Planning & public works staff present to BPC on sidewalk variance process and increased sidewalk construction success stories from other cities**
- 2. Staff finalizes financial information/ talking points related to sidewalks & presents to BPC**
- 3. BPC starts to lay out financial goals & strategies for increased/more strategic sidewalk construction**
- 4. BPC adds final sidewalks to the Master Plan list (staff will then put all suggested sidewalks through the priority matrix)**



JULY MEETING

- 1. BPC reviews all added sidewalks that have been through matrix and final review of draft of the 2018 Sidewalk Master Plan list**
- 2. BPC finalizes goals and strategies for inclusion in sidewalk master plan**

AUGUST

- 1. Staff finalizes Sidewalk Master Plan Draft**
- 2. Staff develops public survey relating to the draft sidewalk list, for inclusion on website, in emails and in paper form**
- 3. Staff sets dates/locations for public input meetings**
- 4. Staff sends out invitations for public input meetings and begins to distribute survey for July & August**
- 5. Staff begins to present to commissions/groups on the SMP list & process, & provides survey**
- 6. 1st public input session is held (We could do this in place of the normal BPC meeting?)**

SEPTEMBER

- 1. Staff continues to present to commissions/groups on the SMP list & process, & provides survey**
- 2. 2nd public input session is held (We could do this in place of the normal BPC meeting?)**

OCTOBER MEETING

- 1. Staff compiles sidewalk suggestions from surveys and public input meetings, puts them through priority matrix and presents to BPC; and compiles all suggested strategies & goals**
- 2. BPC finalizes sidewalk master plan list & goals. (Staff finalizes revised draft of SMP by end of October)**

NOVEMBER & DECEMBER

- 1. Staff presents SMP to Planning & Zoning in November**
- 2. Staff presents SMP to Council in December***

*BPC members are welcome to attend either of these meetings and speak in support of the 2018 SMP