

**AMENDMENT NO. 2**  
to the  
**MARCH 8, 2017 AGREEMENT**  
**FOR PROFESSIONAL ARCHITECTURAL SERVICES**  
**BETWEEN THE CITY OF COLUMBIA, MISSOURI,**  
**AND**  
**ARCHITECTS DESIGN GROUP/ ADG, INC**

This Amendment No. 2 is made as of the date of the last signatory noted below, between the **CITY OF COLUMBIA** ("CITY"), and **ARCHITECTS DESIGN GROUP/ ADG, INC** ("ARCHITECT").

**RECITALS**

- A. WHEREAS, on March 8, 2017, CITY and ARCHITECT entered into an Agreement ("March 8, 2017 Agreement") for design services relating to the construction of a Molly Bowden Neighborhood Police Center in the Auburn Hills Subdivision; and
- B. WHEREAS, the Parties hereto desire to formally amend the March 8, 2017 Agreement with this Second Amendment (hereinafter "Second Amendment") and desire to be bound by the terms contained in the March 8, 2017 Agreement and those contained in the First Amendment to the March 8, 2017 Agreement.

**AMENDMENT**

NOW, THEREFORE, in consideration of the mutual benefit to be derived by the parties, it is agreed to amend the Agreement, as follows:

- 1. The Section 6.1.1 of the Agreement shall be revised to include proposed work as follows:  
Based on recommendations from the structural engineer and cost estimator, a proposal for additional services was requested from the geotechnical engineering company to include:

An updated/revised report to include design table(s) for ACIP recommendations in addition to the recommendations that already exist for this structure. We estimate this work to take about 10 hours or about \$1,500 in additional engineering fees.

"Total payment for Scope of Basic Services and all other expenses and costs to City under this Agreement and described herein shall not exceed one million, forty-seven thousand, eight hundred sixty-five dollars (\$1,047,865.00)."

- 2. In addition to those service described in the Agreement, Architect agrees to perform those services described in Exhibit A to this amendment.
- 3. All other terms of the March 8, 2017 Agreement shall remain unchanged and in full force and effect.

[SIGNATURES ON FOLLOWING PAGE]

**IN WITNESS WHEREOF**, the parties hereto have duly executed this Amendment No. 2 to the March 8, 2017 Agreement, on the day and year last written below.

**CITY OF COLUMBIA, MISSOURI**


 By: \_\_\_\_\_  
John Glascock, Interim City Manager

Date: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_  
Sheela Amin, City Clerk

APPROVED AS TO FORM :

By: \_\_\_\_\_  
Nancy Thompson, City Counselor 

CERTIFICATION: I, hereby certify that this contract is within the purpose of the appropriation to which it is to be charged, Account Number 44008820-604023, 00641, and that there is an unencumbered balance to the credit of such appropriation sufficient to pay therefor.

\_\_\_\_\_  
Janice Frazier, Acting Director of Finance

**ARCHITECTS DESIGN GROUP / ADG, INC.**

By: \_\_\_\_\_  
Ian A. Reeves, President

Date: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_

Name: \_\_\_\_\_

## Sergio Baca

---

**Subject:** FW: North Columbia Police Station

Sergio Baca  
Associate  
**Architects Design Group**  
P: 407.647.1706  
E: [sergiob@adgusa.org](mailto:sergiob@adgusa.org)  
[www.adgusa.org](http://www.adgusa.org)

**From:** Eric Lidholm [<mailto:elidholm@crockettgtl.com>]  
**Sent:** Wednesday, February 06, 2019 9:50 AM  
**To:** Celeste Spickert; [sergiob@adgusa.org](mailto:sergiob@adgusa.org)  
**Cc:** Eric Roselle; Erik Miller  
**Subject:** RE: North Columbia Police Station

### Exhibit "A"

Celeste,

In order for us to provide auger cast in place pile (ACIP) recommendations, we will have to determine the capacity of the ACIP's. Each boring and soil/rock strata will be evaluated. All of this data will be entered/analyzed using SHAFT, an ACIP design computer program. Once this evaluation is completed, the geotechnical engineering report will be updated/revised to include design table(s) for ACIP recommendations in addition to the recommendations that already exist for this structure. We estimate this work to take about 10 hours or about \$1,500 in additional engineering fees.

Eric H. Lidholm, P.E.

**CROCKETT**  
GEOTECHNICAL · TESTING LAB  
1000 W. Nifong Blvd., Bldg. 1  
Columbia, MO 65203  
573-447-0292 (Office)  
573-356-9554 (Mobile)

**From:** Celeste Spickert [<mailto:cspickert@mecresults.com>]  
**Sent:** Tuesday, February 05, 2019 8:53 PM  
**To:** [sergiob@adgusa.org](mailto:sergiob@adgusa.org); Eric Lidholm <[elidholm@crockettgtl.com](mailto:elidholm@crockettgtl.com)>  
**Cc:** Eric Roselle <[eroselle@pwarchitects.com](mailto:eroselle@pwarchitects.com)>; Erik Miller <[emiller@pwarchitects.com](mailto:emiller@pwarchitects.com)>  
**Subject:** North Columbia Police Station

Eric Lidholm,

Can you provide an explanation for the additional services for the revised geotechnical report to change the foundations to auger cast piles? Sergio would like to provide that information to the city.