



U.S. Department  
of Transportation

**Federal Aviation  
Administration**

Central Region  
Iowa, Kansas,  
Missouri, Nebraska

901 Locust  
Kansas City, Missouri 64106  
(816) 329-2600

June 7, 2021

Mr. Michael Parks  
Airport Manager  
Columbia Regional Airport  
11300 S Airport Drive  
Columbia, MO 65201

Re: Columbia Regional Airport (COU); Columbia, MO  
AIP No. 3-29-0022-049  
Extend Runway 2/20 and Taxiway A (900' to the North)

**Subject: Change Order 2 Determination**

Mr. Parks:

We have reviewed RFP 2, 3, 4 and 5, which make up change order 2 and determined that they are eligible for AIP participation. These items add \$170,780.30 to the contractor's proposal and fund the detailed changes:

1. RFP #2, Additional costs of \$119,661.56 for new fence, culvert and water line location, which significantly impacted phasing.
2. RFP #3, Additional costs of \$14,437.50, for additional electronics and civil changes required by FAA Tech Ops to approve the final ILS and DME relocation, ODALS decommissioning and PAPI and shelter construction in March of 2021.
3. RFP #4, Additional costs of \$35,171.24 for removal and reinstallation of jet blast fence, which had previously received FAA airspace review.
4. RFP #5, Additional costs of \$1,510 for a CSPP sign due to CSPP revisions after bid receipt.

This determination is solely for the purpose of establishing eligibility of costs under the AIP program. This approval does not represent a commitment of Federal funds beyond the original grant obligation.

Please email the executed change order to me once it is available.

If you have any questions, please contact me at (816) 329-2629 or [justin.collier@faa.gov](mailto:justin.collier@faa.gov).

Sincerely,

Justin Collier, P.E.  
Former State Airport Engineer – Missouri

cc: Ryan Lorton, Burns and McDonnell