



Department Source: Public Works

To: City Council

From: City Manager & Staff

Council Meeting Date: July 5, 2016

Re: Amendment No. 3 to Professional Engineering Services Agreement with TranSystems Corporation for the MKT to Parkade Bike Boulevard (GetAbout) Project

## Executive Summary

Authorizing the City Manager to execute Amendment No. 3 to the professional engineering services agreement with TranSystems Corporation for the design of the MKT to Parkade Bike Boulevard (GetAbout) project. The proposed amendment extends the Plans, Specifications and Estimates (PS&E) approval date by MoDOT, as well as the overall period of service date.

## Discussion

On September 2, 2014, Council authorized an agreement for professional engineering services with TranSystems Corporation for design of the MKT to Parkade Bike Boulevard project. MoDOT requires engineering services contracts to have a specific PS&E date for delivery of plans. This no-cost contract amendment extends the PS&E delivery date to December 1, 2016 due to additional time needed because of delays in acquiring property. The period of service date is also being extended to September 1, 2017 to enable Transystems to provide technical assistance during construction should the need arise.

## Fiscal Impact

Short-Term Impact: No fiscal impact with this amendment

Long-Term Impact: No fiscal impact with this amendment

## Vision & Strategic Plan Impact

### [Vision Impacts:](#)

Primary Impact: Transportation, Secondary Impact: Not Applicable, Tertiary Impact: Not Applicable

### [Strategic Plan Impacts:](#)

Primary Impact: Not Applicable, Secondary Impact: Not Applicable, Tertiary Impact: Not Applicable

### [Comprehensive Plan Impacts:](#)

Primary Impact: Mobility, Connectivity, and Accessibility, Secondary Impact: Not applicable, Tertiary Impact: Not Applicable



# City of Columbia

701 East Broadway, Columbia, Missouri 65201

## Legislative History

Date	Action
09/08/2015	R142-15 - Authorizing Amendment No. 2 to agreement with
	TranSystems Corp for design of MKT to Parkade Bike Blvd project
03/16/2015	R48-15 - Authorizing Amendment No. 1 to agreement with
	TranSystems Corp for design of MKT to Parkade Bike Blvd project
09/02/2014	R165-14 – Authorizing agreement with TranSystems Corp for
	design of MKT to Parkade Bike Blvd project
03/17/2014	R40-14A – Setting a Public Hearing for April 21, 2014
08/06/2013	I.P. meeting held
02/28/2013	I.P. meeting held

## Suggested Council Action

Authorize the City Manager to execute Amendment No. 3 to the professional engineering services agreement with TranSystems Corporation for the design of the MKT to Parkade Bike Boulevard project.