

ENGINEER'S SUPPLEMENTAL INSTRUCTION
LETTER OF TRANSMITTAL

Date: February 7, 2022

To: Mr. Derick Laubert
Project Manager, Construction
University of Missouri
Planning, Design & Construction
130 General Services Building
Columbia, MO 65211

From: Christopher L. Barth, P.E.
Rogers-Schmidt Engineering Co., P.C.

ESI Number: 009

Subject: General Site – Hitt Street Steam, Water, and Chilled Water Improvements
University of Missouri
MU Project No. CP190351
Rogers-Schmidt Project No. 1807

The work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Time. Proceeding with the Work in accordance with these instructions indicates your acknowledgment that there will be no change in Contract Time.

This ESI provides revised traffic control plans for Phase 2.

DRAWINGS

- I. GC-703: Revise per attached Revision 2, dated 02/07/22.
- II. GC-704: Revise per attached Revision 2, dated 02/07/22.
