AMENDMENT NO. 1

TO

AGREEMENT BETWEEN THE CITY OF COLUMBIA, MISSOURI AND ENGINEERING SURVEYS AND SERVICES

SANITARY SEWER UTILITY FLAT BRANCH WATERSHED RELIEF SEWER, PROJECT #3 COLUMBIA, MISSOURI

THIS AMENDMENT NO. 1 made as of	_ day of	, 2017
modifies the Agreement between the City of Columbia,	, Missouri (CITY) and Engin	eering
Surveys and Services, (ENGINEER) dated September	17, 2014 (Agreement).	

- 1. ENGINEER shall provide engineering services in connection with the Flat Branch Watershed Relief Sewer, Project #3; and
- 2. ENGINEER shall perform additional engineering services required due to several items that were not in the original scope of services summarized as follows: Since final plans were received dated June 1, 2016, a new section of sanitary sewer has been constructed along Elm Street between 5th and 6th Streets by a private developer. The plans were revised to incorporate this new pipe. The plans were also revised to show the Flat Branch Project #1 changes near the University power plant driveway and a new sewer connection at 9th Street. The work is also to include construction staking of the project.
- 3. CITY shall pay ENGINEER a fee not to exceed Thirty Five Thousand dollars (\$35,000.00) for the additional services; and
- 4. The terms and conditions of the Agreement are modified as specifically set forth herein. All other provisions of the Agreement, to the extent not inconsistent with this Amendment, remain in full force and effect.

[SIGNATURE PAGE FOLLOWS]

IN WITNESS WHEREOF, CITY and ENGINEER have executed this Amendment No. 1 on the day and year first above written.

	CHY	OF COLUMBIA, MISSOURI
	Ву:	Mike Matthes, City Manager
ATTEST:		
Sheela Amin, City Clerk		
APPROVED AS TO FORM:		
Nancy Thompson, City Counselor		
	ENGI	NEERING SURVEYS AND SERVICESS
	Ву:	Benjamin a. Ross
ATTEST:		
ly Mytin		
appropriation to w 881.40-23, C4321	/hich it i 3, and t	contract is within the purpose of the s to be charged, Account No. 555-6388-hat there is an unencumbered balance to ation sufficient to pay therefor.
		Michelle L. Nix, Director of Finance