AMENDMENT NO. 1 to the WATERLINE REPLACEMENT CONTRACT BETWEEN THE CITY OF COLUMBIA, MISSOURI, AND

÷.,

CONSOLIDATED PUBLIC WATER SUPPLY DISTRICT NO. 1 OF BOONE COUNTY, MISSOURI

This Amendment No. 1 to the October 8, 2020 waterline replacement contract between the CITY OF COLUMBIA ("CITY"), and CONSOLIDATED PUBLIC WATER SUPPLY DISTRICT NO. 1 OF BOONE COUNTY, MISSOURI ("DISTRICT") is made as of the date of the last signatory noted below.

RECITALS

- A. WHEREAS, on October 8, 2020, CITY and DISTRICT entered into a contract for the relocation and replacement of certain waterlines and related facilities (therein, the "Water Lines") in connection with CITY's plans for a roundabout and other road improvements (therein, the "Road Improvements") to be made in the State Route K and Sinclair Road rights-of-way (hereinafter "Contract"); and
- B. WHEREAS, the Parties hereto desire to amend the Contract, to expand the scope of the Contract to include the upgrade of an additional section of waterline and related facilities, and desire to be bound by the terms contained in the Contract as amended by this Amendment No. 1 to the Contract.

AMENDMENT

NOW, THEREFORE, in consideration of the mutual benefit to be derived by the parties, the Contract is amended as follows.

1. Paragraph 2. <u>DISTRICT UPGRADE COST</u> is amended to include the following provision at the end thereof:

DISTRICT also desires as part of the CITY's Work that an additional segment of said fourinch (4") Water Line on the north side of State Route K, between Sinclair Road and Arrowhead Lake Drive and as shown in Exhibit "A1", attached hereto and incorporated herein by reference, be upgraded to eight-inch (8") Water Line. DISTRICT shall pay CITY the lump sum of fifty-eight thousand three hundred sixty-two dollars (\$58,362.00) for the upgrade of said Water Line as shown on Exhibit A and Exhibit A1 as aforesaid, due and payable upon completion of the Work related thereto and when said upgraded Water Line is placed in service.

2. Paragraph 3. <u>CITY COST</u> is amended by deleting reference to the sum:

twenty-four thousand dollar (\$24,000.00)

and substituting the following sum in lieu thereof:

fifty-eight thousand three hundred sixty-two dollar (\$58,362.00).

3. All other terms of the Contract shall remain unchanged and in full force and effect.

<u>`</u>.•

ιı

,

[SIGNATURES ON FOLLOWING PAGE]

IN WITNESS WHEREOF, the parties hereto have duly executed this Amendment No. 1 to the Contract, on the day and year last written below.

By:

John Glascock, City Manager

Date

CITY OF COLUMBIA, MISSOURI

ATTEST:

By:

Sheela Amin, City Clerk

APPROVED AS TO FORM:

By:

Nancy Thompson, City Counselor


CONSOLIDATED PUBLIC WATER SUPPLY DISTRICT NO. 1 OF BOONE COUNTY, MISSOURI


By: James Kyd, District Presiden Date


ATTEST:

Mus Janet Sears, **District** Clerk

Ву:









·

.





ί

ł






Exhibit Al

2 ((3 F	Description Mobilization 8" PR200 Ultra Blue PVCO (ASTM F-1483) 8" PR200 Restrained Joint PVC (Earth Bore)	Unit LS LF	Quantity 1 770	Unit Price 1,200.00	Extension 1,200.00
1 N 2 (3 F	8" PR200 Ultra Blue PVCO (ASTM F-1483) 8" PR200 Restrained Joint			1,200.00	1.200.00
2 ((3 F	8" PR200 Ultra Blue PVCO (ASTM F-1483) 8" PR200 Restrained Joint			1,200.00	1.200.00
2 (8 3 F	(ASTM F-1483) 8" PR200 Restrained Joint	LF	770		.,
3 F			770	18.70	14,399.00
4 8	(Driveway Crossing)	LF	30	78.00	2,340.00
	8" Gate Valve and Box	EA	3	1,380.00	4,140.00
5 8	8" Anchor Coupling	ΕA	2	410.00	820.00
6	8" Bend	EA	2	427.00	854.00
8	8" x 8" x 8" Anchor Tee	EA	1	467.00	467.00
7 8	8" Solid Sleeve	EA	2	440.00	880,00
8 1	1" PE Service Line	LF	10	13.65	136.50
9 F	Relocate Service Meter	EA	1	1,092.00	1,092.00
111	Connect to Existing 8" Water Line (Detail C102-1)	LS	2	1,200.00	2,400.00
11	Gravel for Structures, Trench Backfill, and Road Surfaces	TON	20	23.50	470.00
12 F	Rock Trench Excavation	CY	2	215,00	430.00
13 (Concrete Thrust Blocking	CY	3	342.00	1,026.00
	Water Line Testing	LS	0.5	2,025.00	1,012.50
15 F	Permanent Seeding with Lawn	LF	770	3.50	2,695.00

TOTAL BASE BID

34,362.00