

CCO Form: MO03
Approved: 7/94 (MLH)
Revised: 08/23 (MWH)
Modified:

Project No.: AIR 196-057A-5

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
FOURTH SUPPLEMENTAL AGREEMENT TO AIRPORT AID AGREEMENT**

THIS AGREEMENT AMENDMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Columbia (hereinafter, "Sponsor").

WITNESSETH:

WHEREAS, the parties entered into an Airport Aid Agreement executed by the Sponsor on August 20, 2019, and executed by the Commission on September 11, 2019 (hereinafter, "Original Agreement") under which the Commission granted the sum of Two Hundred Fifty Thousand Dollars (\$250,000) to the Sponsor to assist in specified Air Service Promotion and Marketing; and

WHEREAS, One Hundred Fifty Thousand Dollars (\$150,000) of the granted amount is intended to market new air service in support of the Sponsor's Small Community Air Service Development Grant; and

WHEREAS, in order to make these funds available when the new service commences, the parties entered into a First Supplemental Agreement to Airport Aid Agreement (hereinafter, "First Supplemental Agreement") executed by the Sponsor on July 7, 2020, and executed by the Commission on July 9, 2020 to extend the project time period from June 30, 2020 to August 1, 2021, to allow for completion of the work; and

WHEREAS, in order to make these funds available when the new service commences, the parties entered into a Second Supplemental Agreement to Airport Aid Agreement (hereinafter, "Second Supplemental Agreement") executed by the Sponsor on August 30, 2021, and executed by the Commission on August 31, 2021 to extend the project time period from August 1, 2021 to August 1, 2022, to allow for completion of the work; and

WHEREAS, in order to make these funds available when the new service commences, the parties entered into a Third Supplemental Agreement to Airport Aid Agreement (hereinafter, "Third Supplemental Agreement") executed by the Sponsor on August 26, 2022, and executed by the Commission on August 29, 2022 to extend the project time period from August 1, 2022, to August 1, 2023, to allow for completion of the work; and

WHEREAS, the parties wish to further extend the project time period to allow for completion of work.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations in this Agreement, the parties agree as follows:

(1) PROJECT TIME PERIOD: Based upon the revised project schedule, the original project time period of August 1, 2023, will be extended to August 1, 2024, to allow for completion of the work. Paragraph (4) of the Original Agreement is hereby amended accordingly.

(2) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or supplemented by this Supplemental Agreement, the Original Agreement between the parties shall remain in full force and effect and the unaltered terms of the Original Agreement shall extend and apply to this Supplemental Agreement.

[Remainder of Page Intentionally Blank]

IN WITNESS WHEREOF, the parties have entered into and accepted this Agreement on the last date written below.

Executed by _____ (date).

Executed by MHTC _____ (date).

MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION

CITY OF COLUMBIA

Title _____

By _____
De'Carlton Seewood
Title City Manager

10/4/23

Attest:

Attest:

Secretary to the Commission

By _____
Sheela Amin
Title City Clerk

Approved as to Form:

Approved as to Form:

Commission Counsel

Nancy Thompson
Title City Counselor

Ordinance No. _____
(if applicable)