
AGREEMENT 
For 

PROFESSIONAL ENGINEERING SERVICES 
Between 

THE CITY OF COLUMBIA, MISSOURI 
And 

BURNS & MCDONNELL ENGINEERING COMPANY, INC. 

Attachment A 

THIS AGREEMENT made as of day of , 2016, by and 
between the City of Columbia, Missouri (hereinafter called "CITY"), and BURNS & 
MCDONNELL ENGINEERING COMPANY, INC. (hereinafter called "ENGINEER"). 

WITNESSETH , that whereas CITY intends to make improvements as described 
below, hereinafter called the PROJECT, consisting of the following: 

CONSTRUCTION PHASE SERVICES FOR THE 
RECONSTRUCTION AND EXTENSION OF RUNWAY 13-31 
AND TAXIWAY B AT COLUMBIA REGIONAL AIRPORT 

(Description of Project) 

NOW, THEREFORE, in consideration of the mutual covenants set out herein the 
parties agree as follows: 

ENGINEER shall serve as CITY's professional engineering contractor in those 
assignments to which this Agreement applies, and shall give consultation and advice to 
CITY during the performance of the services. All services shall be performed under the 
direction of a professional engineer registered in the State of Missouri and qualified in the 
particular field . 

SECTION 1 - AUTHORIZATION OF SERVICES 

1.1 ENGINEER shall not undertake to begin any of the services contemplated 
by this agreement until directed in writing to do so by CITY. CITY may elect to authorize 
the PROJECT as a whole or in parts. 

1 .2 Authorized work may include services described hereafter as Basic 
Services or as Additional Services of ENGINEER. 

SECTION 2 - BASIC SERVICES OF ENGINEER 

2.1 General 

2.1.1 Perform professional engineering services as set forth in Attachment A -
"Scope of Basic Services," dated June 30, 2016 (hereinafter referred to as "Scope of 
Basic Services"). 
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2.1.2 ENGINEER will designate the following listed individuals as its project team 
with responsibilities as assigned . ENGINEER shall dedicate whatever additional 
resources are necessary to accomplish the PROJECT within the specified time frame but 
will not remove these individuals from the assigned tasks for any reason within the control 
of ENGINEER without the written approval of CITY. 

Name 
Dave Hadel 
Jason Fuehne 
Ken Wachira 
Steve Stratton 

AssignmenURole 
Principle in Charge 
Project Manager 
Project Civil Engineer 
Project Electrical Engineer 

All of the services required hereunder will be performed by ENGINEER or under its 
supervision and all personnel engaged in the work shall be fully qualified and authorized 
or permitted under state and local law to perform such services. 

None of the work or services covered by this Agreement shall be subcontracted without 
the prior written approval of CITY and any work or services so subcontracted shall be 
subject to the provisions of this Agreement. 

2.2 ENGINEER shall furnish such periodic reports as CITY may request 
pertaining to the work or services undertaken pursuant to this Agreement, the costs and 
obligations incurred or to be incurred, and any other matters covered by this Agreement. 

2.3 ENGINEER shall maintain accounts and records, including personnel, 
property and financial records, adequate to identify and account for all costs pertaining to 
the Agreement and any other records as deemed necessary by CITY to assure proper 
accounting for all project funds. These records must be available to CITY or its authorized 
representatives, for audit purposes, and must be retained for three (3) years after 
expiration or completion of this Agreement. 

SECTION 3 - ADDITIONAL SERVICES OF ENGINEER 

3.1 General 
If authorized in writing by CITY, and agreed to in writing by ENGINEER, 

ENGINEER shall furnish or obtain from others Additional Services of the following types 
which are not considered normal or customary Basic Services. The scope of Additional 
Services may include: 

3.1.1 Financial Consultation 
Consult with CITY's fiscal agents and bond attorneys and provide such 

engineering data as required for any bond prospectus or other financing requirements . 
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3.1.2 Property Procurement Assistance 
Provide consultation and assistance on property procurement as related to 

professional engineering services being performed. 

3.1.3 Obtaining Services of Others 
Provide through subcontract the services or data set forth in Scope of Basic 

Services. 

3.1.4 Preliminary or final engineering design of capital facilities except as 
specifically identified herein. 

3.1.5 Preparation of reports , data, application, etc., in connection with 
modifications to FEMA floodplain definition and/or mapping. 

3.1.6 Extra Services 
Services not specifically defined heretofore that may be authorized in writing 

by CITY. 

SECTION 4 - RESPONSIBILITIES OF CITY 

4.1 Provide full information as to CITY's requirements for the PROJECT. 

4.2 Assist ENGINEER by placing at ENGINEER's disposal available 
information pertinent to the assignment including previous reports and other data relative 
thereto, including the items outlined in Scope of Basic Services. 

4.3 Guarantee access to and make all provisions for ENGINEER to enter upon 
public and private property as required for ENGINEER to perform ENGINEER's services 
under this Agreement. 

4.4 Examine all studies, reports, sketches, estimates, Bid Documents, 
Drawings, proposals and other documents presented by ENGINEER and render in writing 
decisions pertaining thereto. 

4.5 Provide such professional legal , accounting , financial and insurance 
counseling services as may be required for the PROJECT. 

4.6 Designate David Nichols, P.E. Public Works Director, as CITY's 
representative with respect to the services to be performed under this Agreement. Such 
person shall have complete authority to transmit instructions, receive information, 
interpret and define CITY's policies and decisions with respect to materials, equipment, 
elements and systems to be used in the PROJECT, and other matters pertinent to the 
services covered by this Agreement. 

4.7 Give prompt written notice to ENGINEER whenever CITY observes or 
otherwise becomes aware of any defect in the PROJECT. 
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4.8 Furnish approvals and permits from all governmental authorities having 
jurisdiction over the PROJECT and such approvals and consents from others as may be 
necessary for completion of the PROJECT. 

4.9 Furnish ENGINEER data such as probings and subsurface explorations, 
with appropriate professional interpretations; property, boundary, easement, right-of-way, 
topographic and utility surveys; zoning and deed restriction ; and other special data or 
consultations, all of which ENGINEER may rely upon in performing his services under 
this Agreement. 

SECTION 5 - PERIOD OF SERVICE 

5.1 This Agreement will become effective upon the first written notice by CITY 
authorizing services hereunder. 

5.2 This Agreement shall be applicable to all work assignments authorized by 
CITY subsequent to the date of its execution and shall be effective as to all assignments 
authorized. 

5.3 Services shall be started within 10 calendar days of Notice to Proceed and 
completed within three hundred and forty (340) calendar days from the issuance of the 
Notice to Proceed. CITY shall have the right to establish performance times for individual 
phases or elements of the PROJECT by delivering a written schedule setting out the 
performance times to the ENGINEER. The Parties may mutually agree to extend the 
number of calendar days set forth in this section to allow for a winter shutdown of the 
Project. Any agreement to an extension of the number of days for the winter shutdown 
of the Project shall be in writing signed by the City's designated representative and signed 
by ENGINEER's Principle in Charge or Project Manager. 

SECTION 6 - PAYMENTS TO ENGINEER 

6.1 Amount of Payment 

6.1.1 For services performed , CITY shall pay ENGINEER the sum of amounts 
determined as follows: 

6.1.1 .1.1 Cost Plus a Fixed Payment: For tasks denoted in B.2, B.3, B.4 and B.6 of 
Exhibit A , payment shall be made based on direct (actual) salary and overhead costs as 
derived on Exhibit B. Exhibit B contains estimated quantities and unit prices. Actual hours, 
rates , charges may vary. The labor and general administration overhead percentage is 
fixed and will not vary, unless revised by an amendment. Labor and general 
administration overhead percentages are supported by a statement of overhead 
expenses certified by the ENGINEER's auditor or a government auditor. 
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6.1.1.1.2 Fixed Lump Sum Payment: For tasks denoted in B.5 of Exhibit A, payment 
shall be made based on a fixed lump sum payment as stated in Exhibit B. 

6.1.1.2 For outside expenses incurred by ENGINEER, such as authorized travel 
and subsistence, commercial services, and incidental expenses, the cost to ENGINEER. 

6.1.1.3 For reproduction, printing, long-distance telephone calls, company vehicle 
usage, testing apparatus, amounts will be charged according to the ENGINEER's 
standard rates in effect at the time service is provided. 

6.1.1.4 For professional services rendered by others as subcontractor(s) to 
ENGINEER such as surveying, real property descriptions, soil borings, subsurface 
investigations, laboratory testing, field quality control tests, progress photos, or other 
activities required or requested by CITY, will be billed at the cost to ENGINEER. 

6.1.1.5 For time spent by outside individual professional consultants employed by 
ENGINEER in providing services to CITY, the cost to ENGINEER. Expenses incurred by 
such outside consultants in service to CITY shall be reimbursable in accordance with 
6.1.1.2 above. 

6.1.2 Total payment for Scope of Basic Services and all other expenses and costs 
to CITY under this Agreement and described herein shall not exceed nine hundred 
ninety-seven thousand nine hundred and eighteen dollars ($997,918.00). 

6.2 Payments 

6.2.1 ENGINEER shall submit an invoice for services rendered to CITY not more 
than once every month. Upon receipt of the invoice and progress report, CITY will, as 
soon as practical, pay ENGINEER for the services rendered, provided CITY does not 
contest the invoice, to the extent of ninety-five percent (95%) of the uncontested amount 
earned. Upon completion and acceptance of the final plans by CITY, the five percent 
(5%) of these services retained by CITY will be paid to ENGINEER. 

SECTION 7 - GENERAL CONSIDERATIONS 

7.1 Insurance 

7.1.1 ENGINEER'S INSURANCE: ENGINEER agrees to maintain, on a primary 
basis and at its sole expense, at all times during the life of this contract the following 
insurance coverages, limits, including endorsements described herein. The requirements 
contained herein, as well as CITY's review or acceptance of insurance maintained by 
ENGINEER is not intended to and shall not in any manner limit or qualify the liabilities 
or obligations assumed by ENGINEER under this contract 

Commercial General Liability ENGINEER agrees to maintain Commercial General 
Liability at a limit of liability not less than $2,000,000 combined single limit for any one 
occurrence covering both bodily injury and property damage, including accidental death. 
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Coverage shall not contain any endorsement(s) excluding nor limiting Contractual Liability 
or Cross Liability. If the contract involves any underground/digging operations, the 
general liability certificate shall include X, C and U (Explosion, Collapse and 
Underground) coverage. 

Professional Liability ENGINEER agrees to maintain Professional (Errors & Omissions) 
Liability at a limit of liability not less than $2,000,000 per claim and $2,000,000 aggregate. 
For policies written on a "Claims-Made" basis , ENGINEER agrees to maintain a 
Retroactive Date prior to or equal to the effective date of this contract. In the event the 
policy is canceled , non- renewed , switched to an Occurrence Form, retroactive date 
advanced; or any other event triggering the right to purchase a Supplemental Extended 
Reporting Period (SERP) during the life of this contract, ENGINEER agrees to purchase 
a SERP with a minimum reporting period not less than two (2) years . The requirement to 
purchase a SERP shall not relieve ENGINEER of the obligation to provide replacement 
coverage. 

Business Automobile Liability ENGINEER agrees to maintain Business Automobile 
Liability at a limit of liability not less than $2,000,000 combined single limit for any one 
occurrence and not less than $150,000 per individual , covering both bodily injury, 
including accidental death , and property damage, to protect themselves from any and all 
claims arising from the use of the ENGINEER's own automobiles, and trucks; hired 
automobiles, and trucks; and automobiles both on and off the site of work. Coverage shall 
include liability for Owned, Non-Owned & Hired automobiles. In the event ENGINEER 
does not own automobiles, ENGINEER agrees to maintain coverage for Hired & Non­
Owned Auto Liability, which may be satisfied by way of endorsement to the Commercial 
General Liability policy or separate Business Auto Liability policy. 

Workers' Compensation Insurance & Employers' Liability ENGINEER agrees to 
take out and maintain during the life of this contract, Employers' Liability and Workers' 
Compensation Insurance for all of their employees employed at the site of the work, and 
in case any work is sublet, the ENGINEER shall require the subcontractor similarly to 
provide Workers' Compensation Insurance for all the latter's employees unless such 
employees are covered by the protection afforded by the ENGINEER. Workers' 
Compensation coverages shall meet Missouri statutory limits. Employers' Liabil ity 
minimum limits shall be $500,000 each employee, $500,000 each accident and $500,000 
policy limit. In case any class of employees engaged in hazardous work under this 
contract is not protected under the Workers' Compensation Statute, the ENGINEER shall 
provide and shall cause each subcontractor to provide Employers' Liability Insurance for 
the protection of their employees not otherwise protected . 

Excess/Umbrella Liability The above liability limits may be satisfied by any combination 
of primary and excess/umbrella liability policies. 

Additional Insured ENGINEER agrees to endorse CITY as an Additional Insured with 
a CG 2026 Additional Insured - Designated Person or Organization endorsement, or 
similar endorsement, to the Commercial General Liability. The Additional Insured shall 
read "City of Columbia. " 
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Waiver of Subrogation ENGINEER agrees by entering into this contract to a Waiver of 
Subrogation for each required policy herein except professional liability. When required 
by the insurer, or should a policy condition not permit ENGINEER to enter into an pre­
loss agreement to waive subrogation without an endorsement, then ENGINEER agrees 
to notify the insurer and request the policy be endorsed with a Waiver of Transfer of 
Rights of Recovery Against Others, or its equivalent. This Waiver of Subrogation 
requirement shall not apply to any policy, which includes a condition specifically 
prohibiting such an endorsement, or voids coverage should ENGINEER enter into such 
an agreement on a pre-loss basis. 

Certificate(s) of Insurance ENGINEER agrees to provide CITY with Certificate(s) of 
Insurance evidencing that all coverages, limits and endorsements required herein are 
maintained and in full force and effect. Said Certificate(s) of Insurance shall include a 
minimum thirty (30) day endeavor to notify due to cancellation or non-renewal of 
coverage. The Certificate(s) of Insurance shall name the City as additional insured in an 
amount as required in this contract and contain a description of the project or work to be 
performed . 

Right to Revise or Reject CITY reserves the right, but not the obligation, to review and 
revise any insurance requirement, not limited to limits, coverages and endorsements 
based on insurance market conditions affecting the availability or affordability of 
coverage; or changes in the scope of work / specifications affecting the applicability of 
coverage. Additionally, CITY reserves the right, but not the obligation, to review and 
reject any insurance pol icies failing to meet the criteria stated herein or any insurer 
providing coverage due of its poor financial condition or failure to operating legally. 

7.1.2 HOLD HARMLESS AGREEMENT: To the fullest extent not prohibited by 
law, ENGINEER shall indemnify and hold harmless the City of Columbia, its directors, 
officers, agents and employees from and against all claims, damages, losses and 
expenses (including but not limited to attorney's fees) arising by reason of any negligent 
act or failure to act, or willful misconduct, of ENGINEER, of any subcontractor (meaning 
anyone, including but not limited to consultants having a contract with ENGINEER or a 
subcontractor for part of the services) , of anyone directly or indirectly employed by 
ENGINEER or by any subcontractor, or of anyone for whose acts ENGINEER or its 
subcontractor may be liable, in connection with providing these services except as 
provided in this Agreement. This provision does not, however, require ENGINEER to 
indemnify, hold harmless or defend the City of Columbia from its own negligence, except 
as set out herein. 

7.2 Professional Responsibility 

7.2.1 ENGINEER will exercise reasonable skill , care, and diligence in the 
performance of its services and will carry out its responsibilities in accordance with 
customarily accepted good professional engineering practices. If ENGINEER fails to 
meet the foregoing standard, ENGINEER will perform at its own cost, and without 
reimbursement from CITY, the professional engineering services necessary to correct 
errors and omissions which are caused by ENGINEER's failure to comply with above 
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standard, and which are reported to ENGINEER within one year from the completion of 
ENGINEER's services for the PROJECT. 

7.2.2 In addition, ENGINEER will be responsible to CITY for damages caused by 
its negligent conduct during its activities at the PROJECT site or in the field. 

7.2.3 Professional Oversight Indemnification 
ENGINEER understands and agrees that CITY has contracted with ENGINEER based 
upon ENGINEER's representations that ENGINEER is a skilled professional and fully 
able to provide the services set out in this Agreement. In addition to any other 
indemnification set out in this Agreement, ENGINEER agrees to defend, indemnify and 
hold and save harmless CITY from any and all claims, settlements and judgments 
whatsoever arising out of CITY's alleged negligence in hiring or failing to properly 
supervise ENGINEER. ENGINEER agrees to provide CITY with Certificate(s) of 
Insurance evidencing that all coverages, limits and endorsements are maintained and in 
full force and effect. 

7 .3 Estimates and Projections 
Estimates and projections prepared by ENGINEER relating to construction 

costs and schedules, operation and maintenance costs, equipment characteristics and 
performance, and operating results are based on ENGINEER's experience, qualifications 
and judgment as a design professional. Since ENGINEER has no control over weather, 
cost and availability of labor, material and equipment, labor productivity, construction 
contractor's procedures and methods, unavoidable delays, construction contractor's 
methods of determining prices, economic conditions, competitive bidding or market 
conditions and other factors affecting such estimates or projections, ENGINEER does not 
guarantee that actual rates, costs, performance, schedules, etc., will not vary from 
estimates and projections prepared by ENGINEER. 

7.4 On-Site Services 
PROJECT site visits by ENGINEER during construction shall not make 

ENGINEER responsible for construction means, methods, techniques, sequences or 
procedures; for construction safety precautions or programs; or for any construction 
contractor(s') failure to perform its work in accordance with the plans and specifications. 

7.5 Changes 
CITY shall have the right to make changes within the general scope of 

ENGINEER's services, with an appropriate change in compensation and/or schedule, 
upon execution of a mutually acceptable amendment or change order signed by an 
authorized representative of CITY and the President or any Vice President of ENGINEER. 

7 .6 Suspension of Services 
Should CITY fail to fulfill its responsibilities as provided under Section 4 to 

the extent that ENGINEER is unduly hindered in ENGINEER's services or if CITY fails to 
make any payment to ENGINEER on account of its services and expenses within ninety 
(90) days after receipt of ENGINEER's bill therefor, ENGINEER may, after giving seven 
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(7) days' written notice to CITY, suspend services under this Agreement until CITY has 
satisfied his obligations under this Agreement. 

7.7 Termination 

7.7.1 The CITY may, by written notice, terminate this Agreement in whole or in 
part at any time, either for the CITY's convenience or because of failure to fulfill the 
contract obligations. Upon receipt of such notice services must be immediately 
discontinued (unless the notice directs otherwise) and all materials as may have been 
accumulated in performing this Agreement, whether completed or in progress, delivered 
to the CITY. 

7.7.2 Services may be terminated by the CITY at any time and for any reason, 
and by ENGINEER in the event of substantial failure to perform in accordance with the 
terms hereof by CITY through no fault of ENGINEER, by ten (10) days' notice. If so 
terminated, CITY shall pay ENGINEER all uncontested amounts due ENGINEER for all 
services properly rendered and expenses incurred to the date of receipt of notice of 
termination. If the termination is for the convenience of the CITY, an equitable adjustment 
in the contract price will be made, but no amount will be allowed for anticipated profit on 
unperformed services. 

7.7.3 If the termination is due to failure to fulfill the ENGINEER's obligations, the 
CITY may take over the work and prosecute the same to completion by contract or 
otherwise. In such case, the ENGINEER is liable to the CITY for any additional cost 
occasioned to the CITY thereby. 

7.7.4 If, after notice of termination for failure to fulfill contract obligations, it is 
determined that the ENGINEER had not so failed, the termination will be deemed to have 
been effected for the convenience of the CITY. In such event, adjustment in the contract 
price will be made as provided in section 7.7.2. 

7.7.5 The rights and remedies of the CITY provided in this clause are in addition 
to any other rights and remedies provided by law or under this Agreement. Any violation 
or breach of terms of this Agreement on the part of the ENGINEER or its subcontractors 
may result in the suspension or termination of this Agreement or such other action that 
may be necessary to enforce the rights of the parties of this agreement. The duties and 
obligations imposed by the Agreement Documents and the rights and remedies available 
thereunder are in addition to, and not a limitation of, any duties, obligations, rights and 
remedies otherwise imposed or available by law. 

7.7.6 In the event of CITY's termination of this Agreement pursuant to the above 
section, all finished or unfinished documents, data, studies, surveys, drawings, maps, 
models, photographs and reports prepared under this Agreement, shall at the option of 
CITY become its property. 

7.7.8 Further, ENGINEER shall not be relieved of any liability to CITY for any 
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damages sustained by CITY by virtue of any breach of this Agreement by ENGINEER 
and CITY may withhold any payments due ENGINEER for the purpose of set-off until 
such time as the exact amount of damages to CITY, if any, is determined. 

7.8 Publications 
Recognizing the importance of professional development on the part of 

ENGINEER's employees and the importance of ENGINEER's public relations , 
ENGINEER may prepare publications, such as technical papers, articles for 
periodicals , and press releases, pertaining to ENGINEER's services for the PROJECT. 
Such publications will be provided to CITY in draft form for CITY's advance review. 
CITY will review such drafts promptly and will provide comments to ENGINEER. CITY 
may require deletion of proprietary data or confidential information from such 
publications but otherwise will not unreasonably withhold its approval. The cost of 
ENGINEER's activities pertaining to any such publication shall be paid entirely by 
ENGINEER. 

7.9 Nondiscrimination 
During the performance of this Agreement, ENGINEER agrees to the 

following: 

7.9.1 . ENGINEER shall not discriminate against any employee or applicant for 
employment because of race, color, religion , sex, age, national origin , ancestry, marital 
status, disability, sexual orientation or gender identity. ENGINEER shall take affir­
mative action to ensure that applicants are employed and that employees are treated 
during employment without regard to their race, color, religion, sex, age, national origin , 
ancestry, marital status, disability, sexual orientation or gender identity. Such action 
shall include, but not be limited to the following: employment, upgrading , demotion, or 
transfer; recruitment or recruitment advertising ; layoff or termination ; rates of pay or 
other forms of compensation; and selection for training including apprenticeship. 
ENGINEER agrees to post notices in conspicuous places, available to employees and 
applicants for employment. 

7.9.2 ENGINEER shall , in all solicitation or advertisements for employees placed 
by or on behalf of ENGINEER, state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion , sex, age, national origin, ancestry, 
marital status, disability, sexual orientation or gender identity. 

7.9.3 ENGINEER shall comply with all provisions of State and Federal Laws 
governing the regulation of Equal Employment Opportunity including Title VI of the Civil 
Rights Act of 1964. 

7.10 Successor and Assigns 
CITY and ENGINEER each binds himself and his successors, executors, 

administrators and assigns to the other party of this Agreement and to the successors, 
executors, administrators and assigns of such other party, in respect to all covenants of 
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this Agreement; except as above, neither CITY nor ENGINEER shall assign, sublet or 
transfer his interest in the Agreement without the written consent of the other. 

7.11 Rights and Benefits 
ENGINEER's services will be performed solely for the benefit of the CITY 

and not for the benefit of any other persons or entities. 

7.12 Compliance with Local Laws 
ENGINEER shall comply with all applicable laws, ordinances and codes of 

the state and city. 

7.13 Governing Law; Submission to Jurisdiction 
This Agreement shall be governed by, interpreted and enforced in 

accordance with the laws of the State of Missouri and/or the laws of the United States, as 
applicable. The venue for all litigation arising out of, or relating to this Agreement, shall 
be Boone County, Missouri or the United States Western District of Missouri. The parties 
hereto irrevocably agree to submit to the exclusive jurisdiction of such courts in the State 
of Missouri and waive any defense of forum non conveniens. 

7.14 Employment of Unauthorized Aliens Prohibited 

7.14.1 ENGINEER agrees to comply with Missouri State Statute section 285.530 
in that they shal l not knowingly employ, hire for employment, or continue to employ an 
unauthorized alien to perform work within the state of Missouri. 

7.14.2 As a condition for the award of this Agreement, ENGINEER shall, by sworn 
affidavit and provision of documentation, affirm its enrollment and participation in a federal 
work authorization program with respect to the employees working in connection with the 
contracted services. ENGINEER shall also sign an affidavit affirming that it does not 
knowingly employ any person who is an unauthorized alien in connection with the 
contracted services. 

7.14.3 ENGINEER shall require each subcontractor to affirmatively state in its 
contract with ENGINEER that the subcontractor shall not knowingly employ, hire for 
employment or continue to employ an unauthorized alien to perform work within the state 
of Missouri. ENGINEER shall also require each subcontractor to provide ENGINEER 
with a sworn affidavit under the penalty of perjury attesting to the fact that the 
subcontractor's employees are lawfully present in the United States. 

7.15 No Waiver of Immunities 
In no-event shall the language of this Agreement constitute or be construed 

as a waiver or limitation for either party's rights or defenses with regard to each party's 
applicable sovereign , governmental , or official immunities and protections as provided by 
federal and state constitutions or laws. 
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7.16 Federal and/State Grant Requirements 
ENGINEER acknowledges that state and /or federal grant funds are being used for this 
Project. ENGINEER shall familiarize itself and shall comply with all conditions and 
requirements for the utilization of such grant funds, including, but not limited to, those set 
forth in Exhibit C attached hereto (collectively "Grant Requirements") . ENGINEER shall 
include in contracts with its subcontractors provisions that require subcontractors to 
comply with the Grant Requirements . 

7 .17 Agreement Documents 
The Agreement Documents include this Agreement and the following attachments or 
exhibits, which are incorporated herein by reference. 

Exhibit 

A 

B 

C 

Description 

Scope of Basic Services dated 6/30/16 

Summary of Costs dated 7/25/16 

Federal Provisions 

In the event of a conflict between the terms and conditions of this Agreement and any 
attachment hereto, the terms contained in this Agreement shall prevail and the terms 
contained in any attachment shall subsequently prevail in the order attached hereto. 

7.18 Entire Agreement 
This Agreement represents the entire and integrated Agreement between 

ENGINEER and CITY relative to the Scope of Basic Services herein. All previous or 
contemporaneous agreements, representations, promises and conditions relating to 
ENGINEER's services described herein are superseded. 

[SIGNATURES ON FOLLOWING PAGE] 
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ATTESTED BY: 

Sheela Amin, City Clerk 

APPROVED AS TO FORM: 

Nancy Thompson, City Counselor 

CITY OF COLUMBIA, MISSOURI 

By: 
Mike Matthes, City Manager 

CERTIFICATION: I hereby certify that the above expenditure is within the puroose of tfie 
appropriation to which it is charged, Account No. 554 I 6~$<j · (,o I/I>~ Ji/J /) fl 
and that there is an unencumbered balance to the credit of such appropriatibn 
sufficient to pay therefor. 

:~ES:~ -10-/6 
Manager, Aviation Services 
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By: 
Director of Finance 

BURNS & MCDONNELL ENGINEERING 
COMPANY INC. 

By: 

Date: 
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NOTICE TO VENDORS 
Section 285.525 - 285.550 RSMo Effective January 1, 2009 

Effective January 1, 2009 and pursuant to RSMo 285.530 (1 ), No business 
entity or employer shall knowingly employ, hire for employment, or continue 
to employ an unauthorized alien to perform work within the state of Missouri. 

As a condition for the award of any contract or grant in excess of five 
thousand dollars by the state or by any political subdivision of the state to a 
business entity, or for any business entity receiving a state administered or 
subsidized tax credit, tax abatement, or loan from the state, the business 
entity shall, by sworn affidavit and provision of 
documentation, affirm its enrollment and participation in a federal work 
authorization program with respect to the employees working in connection 
with the contracted services. Every such business entity shall sign an 
affidavit affirming that it does not knowingly employ any person who is an 
unauthorized alien in connection with the contracted services. [RSMO 
285.530 (2)] 

An employer may enroll and participate in a federal work authorization 
program and shall verify the employment eligibility of every employee in the 
employer's hire whose employment commences after the employer enrolls 
in a federal work authorization program. The employer shall retain a copy of 
the dated verification report received 
from the federal government. Any business entity that participates in such 
program shall have an affirmative defense that such business entity has not 
violated subsection 1 of this section. [RSMO 285.530 (4)] 

For vendors that are not already enrolled and participating in a federal work 
authorization program, E-Verify is an example of this type of program. 
Information regarding E-Verify is available at: 
http://www.dhs.gov/xprevprot/programs/gc_ 1185221678150.shtm. 



CITY OF COLUMBIA, MISSOURI 
WORK AUTHORIZATION AFFIDAVIT 

PURSUANT TO 285.530 RSMo 
(FOR ALL BIDS IN EXCESS OF $5,000.00) 

Effective 1/1/2009 

County of Jackson 

State of Missouri 

) 
) ss. 
) 

My name is Kathy Newman . I am an authorized agent of Burns & 

McDonnell Engineering(Bidder). This business is enrolled and participates in a federal 

work authorization program for all employees working in connection with services 

provided to the City of Columbia. This business does not knowingly employ any person 

who is an unauthorized alien in connection with the services being provided. 

Documentation of participation in a federal work authorization program is 

attached to this affidavit. 

Furthermore, all subcontractors working on this contract s~all affirmatively state 

in writing in their contracts that they are not in violation of Section 285.530.1 RSMo and 

shall not thereafter be in violation. Alternatively, a subcontractor may submit a sworn 

affidavit under penalty of perjury that all employees are lawfully present in the United 

States. 

Affiant 

Kathy Newman 
Printed Name 

Subscribed and sworn to before me this 30 day of September I 201£. 
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ATTACHMENT "A" 
JUNE 30, 2016 

SCOPE OF BASIC SERVICES 
FOR PROFESSIONAL ENGINEERING SERVICES 

FOR 
CONSTRUCTION PHASE SERVICES FOR THE RECONSTRUCTION & 

EXTENSION OF RUNWAY 13-31 AND TAXIWAY B 
AT COLUMBIA REGIONAL AIRPORT 

AIP NO. 3-29-0022-40 

A. PROJECT NAME AND DESCRIPTION OF IMPROVEMENTS: 
1. Project Name: Construction Services for the Reconstruction and Extension of 

Runway 13-31 and Taxiway B at Columbia Regional Airport (COU). 

2. Description of Improvements: The proposed improvements are shown on 
EXHIBIT No. 1. Construction services generally separated as follows: 

a. Phases 1 & 3A - Schedule 1: Reconstruction activities located east of 
Runway 2-20. 

b. Phases 2 & 3B - Schedule 2: Reconstruction activities located west of 
Runway 2-20. 

B. DESCRIPTION OF SERVICES TO BE PERFORMED: 
Consultant has developed the following Scope of Services to perform engineering 
services for the aforementioned project. The Scope of Services is defined as follows : 

1. Construction Phase Services Assumptions: 
The following assumptions have been established for construction phase 
services: 
a. The project duration as identified in the Contract Documents indicates the 

following: 
i. Phase 1 - Schedule 1 will be completed in 150 calendar days. 
ii. Phase 2 - Schedule 2 will be completed in 100 calendar days. 
iii. The total construction duration of the project is 250 calendar days. 

b. The city of Columbia will provide the Consultant an office for the use by the 
Resident Representative for the duration of the project. There will be no fee 
associated with this office space. 

2. Construction Administration Services - Office Staff: 
a. Develop a Construction Observation Program, (COP). This document will 

outline the general responsibilities of the Sponsor, the Federal Aviation 
Administration (FAA), Consultant and Construction Contractor. The 
document will be developed in accordance to FAA' s Section 1030-
Construction Observation Program. As a minimum, the COP will include 
the following items: 
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1. Name of the person representing the Sponsor who has overall 
responsibility of contract administration for the project and the 
authority to take necessary actions to comply with the contract. 

2. Names of testing laboratories and a certificate of accreditation, 
indicating proficiency in specific test standards. 

3. Names of other engineering firms with quality assurance 
responsibilities for the project including a description of the services 
to be provided by each firm. 

4. Listing of qualifications for the Consultant's management team 
including; Project Manager, site observers, laboratory personnel, and 
testing personnel. 

5. Listing of all tests required by the contract specifications, including 
the type and frequency of tests to be taken, the method of sampling, 
the applicable test standard, and the acceptance criteria or tolerances 
permitted for each type of test. 

6. Procedures for confirming that: 
(a) Tests are taken in accordance with the approved construction 

observation program. 
(b) Tests are documented properly. 
( c) Corrective actions/retesting are taken for failed tests. 
(d) Mix designs meet project specifications and Consultant's 

approval is properly documented. 
( e) Quality and quantity of materials meet project requirements. 

b. Attend and chair one (1) preconstruction meeting with the Contractor, 
Sponsor and the FAA to determine detailed project requirements, budget, 
schedule, phasing and other pertinent matters. This meeting will be attended 
by the Consultant's Project Manager, and Construction Services Team. The 
preconstruction conference will comply with FAA Central Region, AIP 
Sponsor Guide, Section 1040. Meeting minutes will be prepared by the 
Consultant and distributed to the contact for each attending company. 

c. Provide coordination with the Sponsor to issue a Notice to Proceed to 
comply with the FAA Central Region, AIP Sponsor Guide, Section 1050. A 
copy of the Notice to Proceed and contractor final schedule will be 
forwarded to the FAA. 

d. Perform shop drawing reviews, material certifications and "Buy American" 
verifications as received from the Contractor. The Consultant estimates 28 
original shop drawings will be reviewed. It is assumed 25% of the initial 
submittals will need to be resubmitted by the contractor and re-reviewed by 
the Consultant. It is assume 4-hours per review (includes administrative 
processing). As a result, 35 shop drawings are estimated for a total of 140 
hours. 
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e. Prepare and provide four copies of the Construction Plans and Project 
Manual for use by the Contractor during construction. 

f. Respond to field issues throughout the duration of the project (250 calendar 
days - approximately 36 weeks). It is assumed this effort will require 10 
hours per week for 36 weeks equating to 360 hours. 

g. Coordinate and review monthly pay estimates and weekly progress reports 
(field diaries, weather reports, DBE reports, labor report and equipment 
reports) as received from the Resident Representative. 

h. Coordinate and prepare change orders and supplement agreements for the 
duration of the project. This effort assumes 5 of these efforts at 10 hours per 
effort for a total of 50 hours. These documents will comply with FAA 
Central Region, AIP Sponsor Guide, Section 1080. 

1. Coordinate and review weekly test reports. 

J. Project Management: Consultant will provide project management for all 
phases of construction services throughout the duration of the project. This 
effort is assume to require 5 hours per week for a project duration of 38 
weeks for a not to exceed total of 190 hours. 

k. Procure and prepare construction services contracts for DBE participation 
consultant and material testing laboratory. 

1. Coordinate with Sponsor for a NA VAID Flight Check & Aeronautical 
Survey Asbuilt. 

3. Construction Phase Services - Schedule 1 (150 calendar days): 
a. Provide a Senior Resident Representative, (SRR) on site for 132 working 

days for 10 hours per day or for a not to exceed duration of 1,320 hours. The 
SSR will be responsible for the following reporting: 
1. Weekly Reports on FAA Form 53 70-1: Tests reports including types of 

tests taken, applicable standards, location of tests, tests results 
(highlighting those tests which fail specification requirements), 
provisions for failed tests, and specification requirements shall be 
recorded and filed in a timely and orderly manner and shall be made 
available for review by the Sponsor and the FAA. A photo log showing 
the progress of the project will also be included. The weekly Reports 
will be submitted on a weekly basis to the Sponsor and the FAA. 

11. Final Report: At the conclusion of the project, the Consultant shall 
submit a final test and quality control report documenting the results of 
all tests performed. Those tests that failed or did not meet the applicable 
test standard shall be highlighted and corrective action/retesting noted. 
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The reports shall include the pay reductions applied and justification of 
accepting any out-of-tolerance materials. 

iii. Wage Rate Interviews and DBE Compliance Reports: These reports will 
be conducted on a random basis as work progresses throughout the 
duration of the project. 

b. Provide a part-time Assistant Resident Representative on site for 61 working 
days for 10 hours per day or for a not to exceed duration of 610 hours. 

c. Perform periodic site visits from the design team members for the following 
activities: 

(1) Trip No. 1: Observe Mobilization. This trip will be taken for the 
purposes of observing the contractors start-up activities and general 
coordination with the Sponsor and contractor. The duration of this trip 
will be 8 hours. An additional 4 hours will be utilized for pre-trip 
preparation and post-trip documentation. The total hours allocated for 
this effort will not exceed 12. 

(2) Trip No. 2: Observe earthwork operations and attend weekly project 
meeting. The duration of this trip will be 8 hours. An additional 4 hours 
will be utilized for pre-trip preparation and post-trip documentation. The 
total hours allocated for this effort will not exceed 12. 

(3) Trip No. 3: Observe the initial fly ash stabilization operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(4) Trip No. 4: Observe the initial placement of P-208 operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(5) Trip No. 5: Observe the initial placement of P-304 operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(6) Trip No. 6: Observe the initial placement of choke stone layer. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(7) Trip No. 7: Concrete Placement. This trip will be used to observe and 
assist the Resident Representative on the first day of concrete placement. 
This trip will be conducted by the Project Manager and a Staff Civil 
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4. 

Engineer. The duration of this trip will be 8 hours. An additional 4 hours 
will be utilized for pre-trip preparation and post-trip documentation. The 
total hours allocated for this effort will not exceed 24. 

(8) Trip No. 8: General Site Visit. This trip will be taken for the purposes of 
attending the regularly scheduled weekly meeting and to observe the 
activities and progress of the project. Duration of this trip will be 8 
hours. An additional 4 hours will be utilized for pre-trip preparation and 
post-trip documentation. The total hours allocated for this effort will not 
exceed 12. 

(9) Trip No. 9: Airfield Lighting Installation. This trip will be used to 
observe the installation of the airfield lighting system. The duration of 
this trip will be 8 hours. An additional 4 hours will be utilized for pre­
trip preparation and post-trip documentation. The total hours allocated 
for this effort will not exceed 12. 

(10) Trip No. 10: Observe concrete pavement grooving operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(11) Trip No. 11: Observe the pavement marking installations. The duration 
of this trip will be 8 hours. An additional 4 hours will be utilized for pre­
trip preparation and post-trip documentation. The total hours allocated 
for this effort will not exceed 12. 

(12) Trip No. 12: Pre-final Punch List (Schedule 1). The Consultant will 
prepare the pre-final project punch list. This trip will be performed by 
the team' s project manager, project civil engineer and project electrical 
engineer. The duration of this trip will be 8 hours per each team 
member. An additional 4 hours will be utilized for pre-trip preparation 
and post-trip documentation. The total hours allocated for this effort will 
not exceed 36. 

(13) DBE Part Time Electrical Site Visits: The Consultant through the DBE 
Consultant will conduct 4 trips at 20 hours per trip for a not to exceed 80 
hours. Scheduling of these trips will be based on the contractor's 
schedule. 

Construction Phase Services - Schedule 2 (100 calendar days): 
a. Provide a Senior Resident Representative, (SRR) on site for 88 working 

days for 10 hours per day or for a not to exceed duration of 8 80 hours. The 
SSR will be responsible for the following reporting: 
1. Weekly Reports on FAA Form 5370-1: Tests reports including types of 

tests taken, applicable standards, location of tests, tests results 
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(highlighting those tests which fail specification requirements), 
provisions for failed tests, and specification requirements shall be 
recorded and filed in a timely and orderly manner and shall be made 
available for review by the Sponsor and the FAA. A photo log showing 
the progress of the project will also be included. The weekly Reports 
will be submitted on a weekly basis to the Sponsor and the FAA. 

11. Final Report: At the conclusion of the project, the Consultant shall 
submit a final test and quality control report documenting the results of 
all tests performed. Those tests that failed or did not meet the applicable 
test standard shall be highlighted and corrective action/retesting noted. 
The reports shall include the pay reductions applied and justification of 
accepting any out-of-tolerance materials. 

iii. Wage Rate Interviews and DBE Compliance Reports: These reports will 
be conducted on a random basis as work progresses throughout the 
duration of the project. 

b. Provide a part-time Assistant Resident Representative on site for 44 working 
days for 10 hours per day or for a not to exceed duration of 440 hours. 

c. Perform periodic site visits from the design team members for the following 
activities: 

(1) Trip No. 1: Observe Mobilization. This trip will be taken for the 
purposes of observing the contractors start-up activities and general 
coordination with the Sponsor and contractor. The duration of this trip 
will be 8 hours. An additional 4 hours will be utilized for pre-trip 
preparation and post-trip documentation. The total hours allocated for 
this effort will not exceed 12. 

(2) Trip No. 2: Observe earthwork operations and attend weekly project 
meeting. The duration of this trip will be 8 hours. An additional 4 hours 
will be utilized for pre-trip preparation and post-trip documentation. The 
total hours allocated for this effort will not exceed 12. 

(3) Trip No. 3: Observe the initial fly ash stabilization operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(4) Trip No. 4: Observe the initial placement of P-208 operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(5) Trip No. 5: Observe the initial placement of P-304 operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
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utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(6) Trip No. 6: Observe the initial placement of choke stone layer. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(7) Trip No. 7: Concrete Placement. This trip will be used to observe and 
assist the Resident Representative on the first day of concrete placement. 
This trip will be conducted by the Project Manager and a Staff Civil 
Engineer. The duration of this trip will be 8 hours. An additional 4 hours 
will be utilized for pre-trip preparation and post-trip documentation. The 
total hours allocated for this effort will not exceed 24. 

(8) Trip No. 8: General Site Visit. This trip will be taken for the purposes of 
attending the regularly scheduled weekly meeting and to observe the 
activities and progress of the project. Duration of this trip will be 8 
hours. An additional 4 hours will be utilized for pre-trip preparation and 
post-trip documentation. The total hours allocated for this effort will not 
exceed 12. 

(9) Trip No. 9: Airfield Lighting Installation. This trip will be used to 
observe the installation of the airfield lighting system. The duration of 
this trip will be 8 hours. An additional 4 hours will be utilized for pre­
trip preparation and post-trip documentation. The total hours allocated 
for this effort will not exceed 12. 

(10) Trip No. 10: Observe concrete pavement grooving operations. The 
duration of this trip will be 8 hours. An additional 4 hours will be 
utilized for pre-trip preparation and post-trip documentation. The total 
hours allocated for this effort will not exceed 12. 

(11) Trip No. 11: Observe the pavement marking installations. The duration 
of this trip will be 8 hours. An additional 4 hours will be utilized for pre­
trip preparation and post-trip documentation. The total hours allocated 
for this effort will not exceed 12. 

(12) Trip No. 12: Pre-final Punch List (Schedule 2). The Consultant will 
prepare the pre-final project punch list. This trip will be performed by 
the team' s project manager, project civil engineer and project electrical 
engineer. The duration of this trip will be 8 hours per each team 
member. An additional 4 hours will be utilized for pre-trip preparation 
and post-trip documentation. The total hours allocated for this effort will 
not exceed 36. 
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(13) DBE Part Time Electrical Site Visits: The Consultant through the DBE 
Consultant will conduct 4 trips at 20 hours per trip for a not to exceed 80 
hours. Scheduling of these trips will be based on the contractor's 
schedule. 

5. Construction Closeout: This includes activities for providing a final project 
walk through, project closeout documentation and creating a record set of 
conforming to construction records drawings. The specific elements of work 
include: 
a. Final Project Punch List and Walk Through: The Consultant will prepare the 

Final project punch list. A final walk through will be performed by the 
Sponsor, the FAA (if available) and members of the Consultant' s Team. 

b. Engineering Record Drawings: The Consultant will prepare the Conforming 
to Construction Record drawings of the project. These drawings will be 
developed from documentation created by the Contractor and Consultant 
throughout the duration of the project. An electronic (pdf) set of drawings 
will be provided to the Sponsor and the FAA for their records. 

c. Final Construction Report: The Consultant will prepare and submit to the 
Sponsor and the FAA a final construction report in accordance with the 
FAA Central Region, Airport Sponsor Guide, Section 1610, Development 
Project Closeout. These documents will be provided to the FAA within 90 
calendar days after project final acceptance. 

d. Prepare and submit an asbuilt Airport Layout Drawing. 

e. Coordinate with the Sponsor and Aerial Surveyor for the submittal of the 
AGIS for Runway 13-31. 

f. Prepare and submit an updated signage and pavement marking plan. A copy 
will also be forwarded to the FAA 13 9 Inspector. 

g. Prepare and submit a dimensional drawing of all of the new facilities 
resulting from the Runway 13-31 project for the purposes of updating the 
Airport Diagram. 

6. Material Testing: The Consultant will provide through the services of a 
certified and accredited material testing laboratory all quality assurance testing 
in accordance with the Contract Documents. 
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C. ESTIMATED TIME OF COMPLETION: 
1. The time to complete the Scope of Services for items identified in Section B of 

this Scope of Work is estimated at Three Hundred Forty (340) calendar days from 
the contractor's Notice to Proceed. 
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DERIVATION OF CONSULTANT PROJECT COSTS 
SUMMARY OF COSTS 

RUNWAY 13-31 CONSTRUCTION PHASE SERVICES 
COLUMBIA REGIONAL AIRPORT 

CONSTRUCT: RUNWAY 13-31 - 5.500 X 100, PARTIAL PARALLEL TAXIWAY & TAXIWAY CONNECTORS 
BASIC AND SPECIAL SERVICES 

July 25, 2016 

DIRECT SALARY COSTS: 

TITLE HOURS RATE/HOUR COST(:ji) 
Office Office-Field Contract 

Project Manager 258.00 $61 .30 $15,815.40 $0.00 $0.00 

Assoc. Civil Eng. 30.00 $59.50 $1 ,785.00 $0.00 $0.00 

Sr. Civil Eng. 312 .15 $45.00 $14,046.75 $0.00 $0.00 

Staff Civil Eng. 570.25 $31 .00 $17,677.75 $0.00 $0.00 

Sr. Elect. Eng . 168.50 $52.50 $8,846.25 $0.00 $0.00 

Staff Elect. Eng. 94 .10 $34.00 $3,199.40 $0.00 $0.00 

Sr. Planner 40.00 $32.75 $1 ,310.00 $0.00 $0.00 

Geotech Eng . 16.00 $53.00 $848.00 $0.00 $0.00 

Resident Observer 2236.00 $53.00 $118,508.00 $0.00 $0.00 
Sr. Tech 94.00 $32.75 $3,078.50 $0.00 $0.00 
Staff Tech. 108.00 $22.00 $2,376.00 $0.00 $0.00 

Clerical 302 .25 $19.00 $5,742.75 $0.00 $0.00 

4,229.25 

Total Direct Salary Costs $193,233.80 $0.00 $0.00 

LABOR AND GENERAL ADMINISTRATIVE OVERHEAD: 

Percentage of Direct Salary Costs @ 213.80% Office $413,133.86 
Percentage of Direct Salary Costs @ 213.80% Office-Field $0.00 
Percentage of Direct Salary Costs @ 0.00% Contract $0.00 

SUBTOTAL: 
Items 1 and 2 $606,367.66 $0.00 $0.00 

PROFIT: 
10.00% % of Item 3 Subtotal $60,636.77 $0.00 $0.00 

Subtotal $667,004.43 $0.00 $0.00 
OUT-OF-POCKET EXPENSES: 

a. Transportation (Office 
Staff) 16210.00 Miles @ $0.540 / Miles $8,753.40 
b. Transportation (Field 
Staff) 4740.00 Miles@ $0.540 / Miles= $2,559.60 
c. Expenses (meals) office 
(per day) 40.50 days@ $51.00 I day= $2,065.50 
d. Expenses (lodging) office 
(per day) 152.00 days@ $104.13 / day= $15,827.76 
e. Expenses field (meals) : 
per day 224 .00 days @ $51 .00 I day = $11 ,424 .00 
f. Expenses field (Lodging) : 
per day 100.00 days @ $104.13 / day = $10,413 .00 
g. Comp. hrs: (NIA) 2252.00 Hours@ $0.00 I Hour= $0.00 
h. Comp. hrs: (N/A) 1977.25 Hours @ $0.00 I Hour= $0.00 
i. Materials and Supplies $15 ,259.41 $0.00 $0.00 

Total Out-of-Pocket Expenses $41 ,906.07 $24,396.60 $0.00 

SUBCONTRACT COSTS: 

a. Asst. Resident Obs.: ESS $0.00 $0.00 $90,189.90 
b. Geotechnical : ESS $0.00 $0.00 $123,762.00 
C. Custom Eng . Electrical DBE: $0.00 $0.00 $35,659.00 
d. Aero Survey: $0.00 $0.00 $15,000.00 

Subtotal $0.00 $0.00 $264,610.90 
MAXIMUM TOTAL FEE: 

Items 1, 2, 3, 4, 5 and 6 $708,910.50 $24,396.60 $264,610.90 

I TOTAL: EXHIBIT 1 - SUMMARY I $997,918.00 

EXHIBIT 1 - SUMMARY 



DERIVATION OF CONSUL TANT PROJECT COSTS 
SUMMARY OF COSTS 

RUNWAY 13-31 CONSTRUCTION PHASE SERVICES 
COLUMBIA REGIONAL AIRPORT 

CONSTRUCT: RUNWAY 13-31 - 5.500 X 100, PARTIAL PARALLEL TAXIWAY & TAXIWAY CONNECTORS 
BASIC AND SPECIAL SERVICES 

July 25, 2016 

Classification: 
Project Assoc. Civil 

Sr. Civil Eng. Staff Civi l Eng. Sr. Elect. Eng. 
Staff Elect. 

Sr. Planner Geotech Eng. 
Resident 

Sr. Tech Staff Tech. Clerica l Other Costs 
Manager Eng. Eng. Observer 

Gross Hourlv Rate: $211.60 $205.38 $155.33 $107.01 $181.22 $117.36 $113.05 $182.95 $182.95 $113.05 $75.94 $65.58 
A. BASIC SERVICES 

CONSTRUCTION 
ADMINISTRATION: 

1 OFFICE STAFF 168.00 30.00 202.15 278.25 82.50 70.10 16.00 8.00 14.00 28.00 171 .00 (1, 2, 3, 4, 5) 

Total = $154 820.20 $35 548.02 $6161.46 $31 400.16 $29 774.36 $14 950.61 $8 227.02 $2 927.13 $1 463.56 $1 582.65 $2 126.31 $11 214.90 $9 444.02 

CONSTRUCTION PHASE 
SERVICES - SCHEDULE 1 
-150 CALENDAR DAYS 

2 34.00 36.00 106.00 34.00 1320.00 65.25 (1, 2, 3, 4, 5) 
Total= $308117.69 $7194.24 $5 591.92 $11 342.61 $6161.46 $241 487.93 $4 279.37 $32 060.16 

3 
CONSTRUCTION PHASE 
SERVICES - SCHEDULE 2 
- 100 CALENDAR DAYS 

106.00 34.00 36.00 34.00 880.00 54.00 (1, 2, 3, 4, 5) 

Total= $217 307.81 $7194.24 $5 591.92 $11 342.61 $6161.46 $160 991.95 $3 541 .55 $22 484.08 

CONSTRU CTION 

4 CLOSEOUT 22.00 38.00 80.00 18.00 24.00 40.00 28.00 80.00 80.00 12.00 (1, 2, 3, 4, 5) 
Total= $53 061.40 $4655.10 $5 902.58 $8 560.46 $3 261.95 $2 816.67 $4 521.86 $5 122.47 $9 043.72 $6 075.17 $787.01 $2 314.42 

PART A SUBTOTAL= $733,307.10 

B. SPECIAL SERVICES 

MATERIAL TESTING -
SCHEDULE 1 

1 (1, 2, 3, 4, 5) 
Total= $64 617.00 $64 617.00 

MATERIAL TESTING -

2 
SCHEDULE 2 (1, 2, 3, 4, 5) 

Total= $59145.00 $59 145.00 
3 AERONAUTICAL 

SURVEY & ASBUIL T FOR 
RUNWAY 13-31 (1, 2, 3, 4, 5) 

Total= $15 000.00 $15 000.00 
ASST. RESIDENT 

4 REPRESENTATIVE (1 , 2, 3, 4, 5) 
Total= $90 189.90 $90 189.90 

5 DBE: CUSTOM 
ELECTRIC (1, 2, 3, 4, 5) 

Total = · $35659.00 $35 659.00 

PART B SUBTOTAL= $264,610.90 

GRAND TOTAL= $997,918.00 

(1) Mileage, Motel and Meals (3) Computer Services (5) Other (identify) 
(2) Equipment, Materials and Supplies (4) Vendor Services 

EXHIBIT 2 SUMMARY 
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07/25/16 
JAME: tbd 

,mt 1 CONSTRUCTION ADMINISTRATION: OFFICE STAFF 

_______ ___,_Description ---------------------------------------------------------------L :;~::~r J Ass~~g c,v,1 J Sr. c,v,1 Eng. J Staff c,v,1 Eng. j_ Sr E~~ct. J Sta=n~.ect_J__ Pl;:ner _J_ G~~t:.ch _J__ ~~:~d~:~ _: ___ Sr.Tech--~-Staff Tech. ~- Clerical-~ 

Task1 .01 1DeveloptheConstruction0bservationProgram i Ji 3: 1: 10 : ! 2! ! i ! ! i 4 ! 
Task 1. 02 j Attend & co~duct a _preconstruction meeting ___________________ J __________ 8 !_ __________ J ___________ 8 !__ __________ 8 L_ ________ 8 [___ ______ J _________ J__ _________ [ ___________ _[__ _______ _J __________ __J_ _______ 2 ! 

! Review shop drawings and material certification submittals i i i ! i ! i ! i ! ! i ! 
I I I I I I I I I I I I I I 

:from the contractor. Assume 28 original submittals and 25% i ! i ! i ! i ! ! ! i i ! 
Task 1.03 !revised&resubmitsubmittalat 3 hours/submittal + Admin. ! ! ! 18.75l 56.25 l 7.5 ! 22.5! i ! 8l ! ! 35 l 
Task 1. 04 ! Prepare Issued for Construction Documents T 1 T r 4 T 8 i 4 r 4 r 1 r r 1 1 8 i 

:Respond to field issues throughout the project duration: 250i T r T 1 r r 1 i i 1 1 ! 
Task 1.05 idays/7days/wk x 10hr/wk=360hrRND ! 36 ! ! 54 l 1441 36 ! 18 ! i ! ! 4 l 16l 72 l 

---------<:Coordinate & review monthly pay estimates & progress T T f T 1 f f 1 f f 1 1 i 
i reports: 250/7=36 wks RND. (estimates 10 at 2hr/ea, ! ! ! i ! ! i i ! i i ! ! 

Task1.06 !progressreports38at1hr/ea) ! 5l ! 26 ! 12l ! 15 l i i ! i ! ! ---------,---------. ----------------------------------------------------------------------+-----------+-------------t-------------+--------------1------------+-----------t----------~----------+-----------+------------+------------~----------t---
: Coord1nate & prepare change orders and supplemental : : : : : : : : : : : : : 

Task 1.07 I • I I 1 I I I I I I I I I I :agreements· Assume 5 at 10 hours ea= 50 hrs i 5! 3 ! 9 : 4 ! 8: i i i i i i 5! 
--------~:Coordinate & review weekly test reports: 36 wkds x 2 hr/wk ! ! ! ! ! ! ! i i i j ! ! 

I I I I I I I I I I I I I I 

Task 1.08 !=72hrs ! ! ! 14.4! 36 ! ! 3.6 ! ! ! ! 8! 8! 9! 
________ _,i ProJ·ect management" Assume 38 weeks x 5 hr/wk= 190 i i : i 1 : : : : : ! : i 

I • I I I I I I I I I I I I I 

Task109 :hrs i 95 ! 19 ! 381 i 19! i i i i i ! 19! ------·---· + + i + 4 i ~ ~ :.. :.. ~ ~ +-
Task 1.10 1Procurematerialtestingcontract&scopeofwork i 8! i 5! ! i i i i i ! ! 9! 
Task 1.11 :Procure DBE participation contract T 8T r 8i 1 r sf 1 16i i 21 1 4i 

:Coordinate with cou for Navaid Flight Check & r r f T 1 f f 1 f f i 1 r-
:Aeronautica1 Survey Asbuilt i 1 i si 161 i i i i i i ! 4: 4: 
I I 1681 301 202.151 278.251 82.51 10.1 I I 161 81 141 281 171 I 

Task 1.12 

.LS 

~nt 2 CONSTRUCTION PHASE SERVICES - SCHEDULE 1 -150 CALENDAR DAYS 

Description 

Project 
Manager 

Assoc. Civil 
Eng. Sr. Civil Eng. I Staff Civil Eng. Sr. Elect. Staff Elect. 

Eng. Eng. 
Sr. 

Planner 
Geotech 

Eng. 
Resident 
Observer Sr. Tech Staff Tech. Clerical TO-

:·Provide a Resident Project Representative for 132 working -i------------r-----------T------------r-------------r----------r-----------1·----------r---------1·------------1-------------t------------4----------t--
idays at 10 hours per day for a not to exceed total of 1 320 i i i i i i ! ! ! i i i i 
I I l I : I I I I I I : : l : 
ihours : : : ! ! ! ! : : : : : : 

-----------<·---------------------------------------------------------------•-••••••••••••••..:...•••••••• ..:.. i _J_ I I I : : 1320 l : : 33 : i Provide a Part Time Project Representative for (50% of 132 : --- : -------------:-------------: --------------r-----------r-----------r----------r---------r------------r------------r------------1----------7 

idays) 61 working days at 10 hours per day for a not to ! i ! ! i i ! i i i i ! i I I I I I I I I : I . I I I I 

Task 2.02 :exceed total of 610 hours: ! ! ! : : : : : i i ! : : ----------,--------------------------------------------------------------------------------+-----------+-------------~-- : : : : : 1-' , , : 15. 25 : Task 2.03 :Office Site Visit 1: Observe Mobilization Visit : : : -----------r-------------r----------T---------T---------r---------: ------------r------------t------------1----------t-
_________ •-------------------------------------------------------------------------------+-----------+-------------~-- I I I I I I : : : 11 Task 2.04 :Office Site Visit 2: Observe Earthwork Operations : : : --------1-2r-------------r----------T---------T---------,----------T-----------r------------r-----------r-------+---

(Off1ce-S-ite-vlsiT3:--6fise-rveTrifffai-Fiy-Ash-Stab1iiza-t1on-------t-----------f-------------t-------------t-------------t-----------t-----------t----------1---------+-----------~------------t------------~---------~i--
j I I I I I I I I I I I I I 

Task 2.05 :Operations ! l ! ! 12 : l : : ! ! : ! ! 
----------:·------------------------------------------------------------------------------- • • • • : l : : : : , • 1 , Task 2.06 :Office Site Visit 4: Observe Initial Placement of P-208 -,------------T-----------T---------1-2r-----------T---------r--------r--------,-----------r-----------r---------+-----------+---------t-
-----------------------------------------------------------------------------------------+-------- ~ i • , , • , : 1 : : 1 : Task 2.07 !Office Site Visit 5: Observe Initial Placement of P-304 : --- : -------------:-------------r----------12r-----------r-----------r----------r---------r------------r------------r------------1----------r--________ ....,. ________________________________________________________________________________ .:_________ ..L t J_ l 1 I I : l : l 1 : 

Task 2. 08 ! Office Site Visit 6: Initial Placement of Choke Stone ! --- ! -------------i----------1-2 ! -------------- i-----------r---------r----------1"----------r------------:------------r-----------:"---------r--
---------;1. _______________________________________________________________________________ -'------------ ..... ------ L ..L. .I L L I I I I I 1 , 

Task 2. 09 : Office Site Visit 7: Observe Initial Placement of P-501 : : -------: ------------- : -----------12 :------------: -----------: ----------:-----------:------------~------------t------------1----------t--
Task 2. 1 o :'ottfce-SiteVisit°iF-Piaceh-oiciei--vfsTt-------------------------------+-------:ii-------------t-------------t-----------121------------t-----------t---------+-------+----------+------------t-----------+-------\ --

T ask 2.11 !·ottfce-SiteVisit:"9:--0bse-rve-AfrfieicfT.Tg-titfrig-iristaiia-tion ------t-----------t-------------t-------------t-----------12t---------t----------t----------i---------+----------+-----------+----------+--------
1
1-i--

• ' ' I I I I I ! ! ! ! ! 

Task 2.01 



IECT NAME: RUNWAY 13-31 CONSTRUCTION PHASE SERVICES Developed by: Burns & 
McDonnell IECT LOCATlm COLUMBIA REGIONAL AIRPORT 

IECT DESCRIPl CONSTRUCT: RUNWAY 13-31 - 5.500 X 100, PARTIAL PARALLEL TAXIWAY & TAXIWAY CONNECTORS 

JAME: 
07/25/16 
tbd 

! DBE Component: Provide a Part Time Project Electrical r- !- ------- !-- - -- -----r--- ! --- - -! ! -! __________ r __________ T __________ T _________ T _________ ! --
! Representative for (4 trips at 20 hour/trip) for a not to ! ! ! ! ! ! ! ! ! ! ! ! ! 

Task2.16 iexceedtotalof80hours: ! 10! ! ! 10! 10! ! ! ! ! ! ! 4: ----------,'·-------------------------------------------------------------------------------+-----------+-------------i-------------+--------------~------------~-----------i-----------l-----------~------------~------------!-------------l----------.:----
Task 2.17 1ProvideweeklyreportsperFAAguidelines* ! ! ! ! ! ! ! ! ! ! ! ! ! 

Task 2. 18 : ~ ~~~~~:;~ne:~~t;.\ reports per _FAA guidelines* ----------------f---------l----------+-----------l------------+--------+--------+--------+---------+---------+----------+----------+---------: 
.LS 34 36 106 34 1320 65.25 l: 

~nt 3 CONSTRUCTION PHASE SERVICES - SCHEDULE 2 -100 CALENDAR DAYS 

--------_Des?ription __ . __________ . -------------------- .--------------------------L :~~:;~r J~::~-~~~~~~-l--~~-~~~:-~:~_t:~~-~~~:-~:~_j __ ~:~~-~~: __ J.~1?~~~:~_J __ ~1!~::_J G~~t;ch I ~~!~~:~ 
: Provide a Resident ProJect Representative for 88 working : : : : , , , ,-----------,-------------1-------------t------------1----------+--
ldays at 10 hours per day for a not to exceed total of 880 ! ! ! ! i i i ! ! ! ! ! 
I I I I I : I I I I I I I 

!hours : 1 1 : : ! ! ! : : 1 : : 
_________ I ________________________________________________________________________________ J_ ___________ .1 _____________ 1 _____________ J________ l l l J : 880 : I : 22 : 

1

Provide a Part Time Project Representative for (50% of 88 ! ! ! ! -------!------------
1
-----------

1
----------

1
-----------:------------r-------------:------------1----------r---

!days) 44 working days at 1 O hours per day for a not to ! ! ! ! ! ! ! ! i i ! ! ! l I I I I I I I I I I I I I 

Task 3.02 1exceed total of 440 hours: ! ! ! ! ! ! : : ! ! ! ! ! ----------,·-------------------------------------------------------------------------------+-----------~-------------~- . . . : : 1 : : 1 11
1 

Task 3.03 !Office Site Visit 1: Observe Mobilization Visit : : : ---------1-2-r--------------r----------T---------T---------,-----------r------------r------------r------------1---------+--
---------'·--------------------------------------------------------------------------------l------------~-------------i- _ .i. i . . . 1 : : : 1 : Task 3.04 !Office Site Visit 2: Observe Earthwork Operations ! ! ! ----- ------ ! -----------12:------------r----------r----------,_----------r------------r------------r------------r---------r--
________ _.1 ________________________________________________________________________________ .... ___________ -'--------------1.- .... ,l '- L I I I I I 1 , 

: Office Site Visit 3: Observe Initial Fly Ash Stabilization : : : ------------ : -------------- :------------: -----------: ----------1-----------r-------------r-------------t-------------1----------t--
' • : : : : I I I I I I : f : 

Task 3.05 !Operations : : : 12 : ! ! i : : : : : 1 ---------·--------------------------------------------------------------------------------l------------~-------------i- .J i • . I : : : : 1 : Task 3.06 !Office Site Visit 4: Observe Initial Placement of P-208 : : : ------------ :------------12:------------r----------r---------,-----------r------------r------------r------------r--------~ 
---------,·-------------------------------------------------------------------------------L-----------..1..-------------L-- .J.. l L L 

1 
: : I I 1 : Task 3. 07 : Office Site Visit 5: Observe Initial Placement of P-304 ! ! ! --------1-2 ! --------------

1
------------

1
-----------

1
-----------r----------r------------r-------------r------------1----------r---

---------,·-------------------------------------------------------------------------------•------------'--------------'"-- .J- J !. L I I I I J 11 Task 3. 08 : Office Site Visit 6: Initial Placement of Choke Stone ! ! ! ----------- ! -----------12 !------------!-----------!----------r---------:------------r-------------:------------1----------:-
Task 3. 09 :·ottfce_s_iteVisiT=cofiserveTnftiaf-Piacemenfori:>:501 _________ i _________ 1_it ____________ t ____________ t ___________ 12i-----------t----------t----------t--------+-----------+-----------+----------+--------\ --

---------1--------------------------------------------------------------------------------+----------- I -------------· •• I I I I I : : : I 11 Task 3. 1 o ! Office Site Visit 8: Placeholder Visit : T : __________ T __________ 12r----------r--------T---------,---------T-----------r------------r------------i----------t---
_________ ·-------------------------------------------------------------------------------+-----------+-------------~-- _ , , . , , , : 1 : 1 : Task 3.11 !_O~ice Site Visit 9: Observe Airfield Lighting Installation ! ! ! ---- ------r-------------r--------12r--------T---------r-------T---------T-----------r-----------,----------r---
_________ •- --••••-----------------------------------------------------------------------1-------••••-+-------------.. -- -l- J I I I I I I I 11 Task 3. 12 ! Office Site Visit 10: Observe Grooving ! ! ! ----------- ! -----------12 !-----------r---------r---------,_----------r------------r-----------r----------,_---------r--
---------,·-------------------------------------------------------------------------------•------------'--------------1.------------ .... " L L 1 , • , , 1 , Task 3.13 : Office Site Visit 11 : Observe Pavement Marking Installation ! ! ! - ! -----------12

1
------------

1
-----------

1
----------:-----------r------------r------------r------------:----------r---

Task 3. 14 rottfce-S-ite-VisiTT2:-PiifinaTPun-cii--Gsnsc:Tieluie-2i----------r------- 12 r------------r-------------r----------12t _______ 1:t ----------r---------+-------+---------+----------+----------+--------~t--
Task 3. 15 

1
·0H,ce-s iteVisiTT3:-F,nafwai1?rt1-roug_fi_(scfiecfuie-2r--------t-------1-ot-____________ t _____________ i ____________ 1_oi---------1ot-----------t---------+--------+----------+----------+----------+--------~+--

--------~--------------------------------------------------------------------------------+-----------+-------------· -• I I I I I I : : I 11 ! DBE Component: Provide a Part Time Project Electrical : : r -----------i--------------T----------T---------T---------i-----------r-----------T-----------r------------i----------t---

! Representative for (4 trips at 20 hour/trip) for a not to ! ! ! ! ! ! ! ! ! ! ! ! l 
Task3.16 !exceedtotalof80hours: ! ! ! ! ! ! ! ! ! ! ! ! ! ---------,·------:-------------------------------------------------------------------------J_ ___________ _L _____________ l _____________ J_________ l L L • : : : : 4 : Task 3. 17 : Provide weekly reports per FAA guidelines* ! ! ! ! ------

1
------------

1
-----------

1
----------1-----------r-------------r-------------:------------1----------r---

; ::~ ~- ~: ::~~t~i~::t~f ~J~f-\!~P-~:~~E~~:~:~~:~~i:~~1~~~~:::::::::::::::::~::::::::::::r:::::::::::r :::::::::::::r:::::::::::::c:::::::1:::::::::1:::::::::t::::::::t:::::::::t::::::::::t::::::::::t::::::~~ 
• I • ' I I ! I : : : : : : : : : 

Sr. Tech Staff Tech. Clerical TO" 

Task 3.01 

LS j j 34j j 36j 106j 34 j j j j ssoj j j 54j 



IECT NAME: RUNWAY 13-31 CONSTRUCTION PHASE SERVICES 
IECT LOCATIOt COLUMBIA REGIONAL AIRPORT 
IECT DESCRIPl CONSTRUCT: RUNWAY 13-31 - 5.500 X 100, PARTIAL PARALLEL TAXIWAY & TAXIWAY CONNECTORS 

07/25/16 

JAME: tbd 

~nt 4 CONSTRUCTION CLOSEOUT 

Description 

Project I Assoc. 
Manager Civil Eng. 

Sr. Civil 
Eng. 

Staff Civil I Sr. Elect. 
Eng. Eng. 

Task 4.01 Final Project Punch List (Total Project)(With FAA & Owner) i 12 : i i 12 : 12 

Staff 
Elect. 
Eng . 

Developed by: Burns & 
McDonnell 

Sr. IGeotechl Resident I Sr. Tech 
Planner Eng . Observer 

Staff 
Tech. 

Clerical I TOl 

12 

----------<.~~=~a;~a:i~;td set of drawings based on contractor red __ _I _________ J ___________ J _________ 
18

1_ _________ 
40

] __________ 
4
1----+---+---+-----+----+-----+----+--

Task 4.02 16 16 40 40 4 
• I I I I 

: : : : : 

~ ::~ : : ~~ -~~a~~~~~~-~~G~~~~!~?a~i~r!~-~-~!-~~-~~-~~-~~--------------t----------~t-----------+---------]-~t-----------?~t----------~ I 81 40 I I I 40 I 40 I : I 
.LS I I 221 I 381 801 181 241 401 I 281 801 801 12 

~nt 6 MATERIAL TESTING -SCHEDULE 1 

Staff 

Description 
Project Assoc. I Sr. Civil J Staff Civil I Sr. Elect. I Elect. Sr. Geotech I Resident I I Staff 
Manager Civil Eng~g_,___ Eng. Eng. Eng. Planner Eng_. Observer Sr. Tech Tech. I Clerical ITOTP 

.LS 

~nt 7 MATERIAL TESTING - SCHEDULE 2 

Staff 
Project Assoc. Sr. Civil Staff Civil Sr. Elect. Elect. Sr. Geotech Resident Staff 

Description Manager Civil Eng. Eng. Eng. Eng. Eng . Planner Eng. Observer Sr. Tech Tech . Clerical TOTP 

. LS 

~nt 8 AERONAUTICAL SURVEY & ASBUIL T FOR RUNWAY 13-31 

Staff 
Project Assoc. Sr. Civil Staff Civil Sr. Elect. Elect. Sr. Geotech Resident Staff 

Description Manager Civil Eng. Eng. Eng. Eng. Eng . Planner Eng. Observer Sr. Tech Tech . Clerical TOTP 

. LS 

mt9 ASST. RESIDENT REPRESENTATIVE 
.LS 

~nt 10 DBE: CUSTOM ELECTRIC 
.LS 

i'IARY TOTALS I 258J 30! 312.15! 570.25! 168.5! 94.1 ! 40J 16! 2236! 94J 108! 302.3! 42 



Construction Phase Services 

Runway 13-31 & Taxiway Bat Columbia Regional Airport 

Exhibit C 

Federal Provisions 



FEDERAL CONTRACT PROVISIONS FOR A/E AGREEMENTS 

ALL REFERENCES MADE HEREIN TO "CONTRACTOR", "BIDDER", AND 
11

0FFEROR" 

SHALL PERTAIN TO THE ARCHITECT/ENGINEER (A/E). ALL REFERENCES MADE 

HEREIN TO "SUBCONTRACTOR" SHALL PERTAIN TO ANY AND ALL SUBCONSULTANTS 

UNDER CONTRACT WITH THE A/E. 

ALL REFERENCES MADE HEREIN TO "SPONSOR" SHALL PERTAIN TO THE STATE, 

CITY, AIRPORT AUTHORITY OR OTHER PUBLIC ENTITY EXECUTING THE CONTRACT 

WITH THE A/E . 

ACCESS TO RECORDS AND REPORTS 

Reference: 2 CFR § 200.326, 2 CFR § 200.333 

The contractor must maintain an acceptable cost accounting system. The contractor agrees to provide 
the Sponsor, the Federal Aviation Administration, and the Comptroller General of the United States or 
any oftheir duly authorized representatives access to any books, documents, papers, and records ofthe 
contractor which are directly pertinent to the specific contract for the purpose of making audit, 
examination, excerpts and transcriptions. The contractor agrees to maintain all books, records and 
reports required under this contract for a period of not less than three years after final payment is made 
and all pending matters are closed. 

CIVIL RIGHTS - GENERAL 

Reference: 49 USC§ 47123 

The contractor agrees that it will comply with pertinent statutes, Executive Orders and such rules as are 
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, sex, 
age, or handicap be excluded from participating in any activity conducted with or benefiting from 
Federal assistance. 

This provision binds the contractors from the bid solicitation period through the completion of the 
contract. This provision is in addition to that required of Title VI of the Civil Rights Act of 1964. 

This provision also obligates the tenant/concessionaire/lessee or its transferee for the period during 
which Federal assistance is extended to the airport through the Airport Improvement Program, except 
where Federal assistance is to provide, or is in the form of personal property; real property or interest 
therein; structures or improvements thereon. 

In these cases the provision obligates the party or any transferee for the longer of the following periods: 

(a) the period during which the property is used by the airport sponsor or any transferee for a purpose 
for which Federal assistance is extended, or for another purpose involving the provision of similar 
services or benefits; or 

(b) the period during which the airport sponsor or any transferee retains ownership or possession of the 
property. 
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CIVIL RIGHTS - TITLE VI ASSURANCES 

1) Title VI Solicitation Notice 

Reference: Appendix 4 of FAA Order 1400.11, Nondiscrimination in Federally-Assisted Programs at 
the Federal Aviation Administration 

The {Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of 
1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 
bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full and fair opportunity 
to submit bids in response to this invitation and will not be discriminated against on the 
grounds of race, color, or national origin in consideration for an award. 

2) Title VI Clauses for Compliance with Nondiscrimination Requirements 

Reference: Appendix A of Appendix 4 of FAA Order 1400.11, Nondiscrimination in Federally­
Assisted Programs at the Federal Aviation Administration 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

a) Compliance with Regulations: The contractor (hereinafter includes consultants) will comply 
with the Title VI List of Pertinent Nondiscrimination Statutes and Authorities, as they may be 
amended from time to time, which are herein incorporated by reference and made a part ofthis 
contract. 

b) Non-discrimination: The contractor, with regard to the work performed by it during the contract, 
will not discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of equipment. The 
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts 
and the Regulations, including employment practices when the contract covers any activity, 
project, or program set forth in Appendix B of 49 CFR part 21. 

c) Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be 
performed under a subcontract, including procurements of materials, or leases of equipment, 
each potential subcontractor or supplier will be notified by the contractor of the contractor's 
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on 
the grounds of race, color, or national origin. 

d) Information and Reports: The contractor will provide all information and reports required by the 
Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
sponsor or the Federal Aviation Administration to be pertinent to ascertain compliance with such 
Acts, Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the contractor will 
so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will set forth 
what efforts it has made to obtain the information. 

e) Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non­
discrimination provisions of this contract, the sponsor will impose such contract sanctions as it or 
the Federal Aviation Administration may determine to be appropriate, including, but not limited 
to: 
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i. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

ii. Cancelling, terminating, or suspending a contract, in whole or in part. 

f) Incorporation of Provisions: The contractor will include the provisions of paragraphs a) through 
f) in every subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor will 
take action with respect to any subcontract or procurement as the sponsor or the Federal 
Aviation Administration may direct as a means of enforcing such provisions including sanctions for 
noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request 
the sponsor to enter into any litigation to protect the interests of the sponsor. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of 
the United States. 

3) Title VI List of Pertinent Nondiscrimination Authorities 

Reference: Appendix E of Appendix 4 of FAA Order 1400.11, Nondiscrimination in Federally-Assisted 
Programs at the Federal Aviation Administration 

During the performance ofthis contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor'') agrees to comply with the following non­
discrimination statutes and authorities; including but not limited to: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); 

• 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs ofThe Department of 
Transportation-Effectuation of Title VI of The Civil Rights Act of 1964); 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. 
§ 4601), (prohibits unfair treatment of persons displaced or whose property has been acquired 
because of Federal or Federal-aid programs and projects); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC§ 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all ofthe programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not); 

• Titles II and Ill of the Americans with Disabilities Act of 1990, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49 CFR parts 37 and 38; 
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• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures non-discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of limited English proficiency (LEP) . To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 

DISADVANTAGED BUSINESS ENTERPRISE 

Reference: 49 CFR part 26 

Contract Assurance(§ 26.13) - The contractor or subcontractor shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT assisted contracts. 
Failure by the contractor to carry out these requirements is a material breach of this contract, which 
may result in the termination of this contract or such other remedy, as the recipient deems appropriate. 

Prompt Payment (§26.29) - The prime contractor agrees to pay each subcontractor under this prime 
contract for satisfactory performance of its contract no later than thirty (30) calendar days from the 
receipt of each payment the prime contractor receives from the Sponsor. The prime contractor agrees 
further to return retainage payments to each subcontractor within thirty (30) calendar days after the 
subcontractor's work is satisfactorily completed . Any delay or postponement of payment from the 
above referenced time frame may occur only for good cause following written approval of the Sponsor. 
This clause applies to both DBE and non-DBE subcontractors. 

FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE) 

Reference: 29 USC § 201, et seq. 

All contracts and subcontracts that result from this solicitation incorporate the following provisions by 
reference, with the same force and effect as if given in full text. The contractor has full responsibility to 
monitor compliance to the referenced statute or regulation. The contractor must address any claims or 
disputes that pertain to a referenced requirement directly with the U.S. Department of Labor - Wage 
and Hour Division. 
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LOBBYING AND INFLUENCING FEDERAL EMPLOYEES 

Reference: 49 CFR part 20, Appendix A 

The bidder or offeror certifies by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the bidder or 
offeror, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal contract, the making of any Federal grant, 
the making of any Federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement. 

2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with 
this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its 

instructions. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 

Reference: 20 CFR part 1910 

All contracts and subcontracts that result from this solicitation incorporate the following provisions by 
reference, with the same force and effect as if given in full text. The contractor has full responsibility to 
monitor compliance to the referenced statute or regulation. The contractor must address any claims or 
disputes that pertain to a referenced requirement directly with the U.S. Department of Labor -
Occupational Safety and Health Administration. 

RIGHT TO INVENTIONS 

Reference: 2 CFR § 200 Appendix ll(F) 

All rights to inventions and materials generated under this contract are subject to requirements and 
regulations issued by the FAA and the Sponsor of the Federal grant under which this contract is 
executed. 
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TRADE RESTRICTION CLAUSE 

Reference: 49 CFR part 30 

The contractor or subcontractor, by submission of an offer and/or execution of a contract, ce rtifies that 
it: 

a) is not owned or controlled by one or more citizens of a foreign country included in the list of 
countries that discriminate against U.S. firms published by the Office of the United States Trade 
Representative (USTR); 

b) has not knowingly entered into any contract or subcontract for this project with a person that is a 
citizen or national of a foreign country on said list, or is owned or controlled directly or indirectly by 
one or more citizens or nationals of a foreign country on said list; 

c) has not procured any product nor subcontracted for the supply of any product for use on the project 
that is produced in a foreign country on said list. 

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 
49 CFR 30.17, no contract shall be awarded to a contractor or subcontractor who is unable to certify to 
the above. If the contractor knowingly procures or subcontracts for the supply of any product or service 
of a foreign country on said list for use on the project, the Federal Aviation Administration may direct 
through the Sponsor cancellation of the contract at no cost to the Government. 

Further, the contractor agrees that, if awarded a contract resulting from this solicitation, it will 
incorporate this provision for certification without modification in each contract and in all lower tier 
subcontracts. The contractor may rely on the certification of a prospective subcontractor unless it has 
knowledge that the certification is erroneous. 

The contractor shall provide immediate written notice to the sponsor if the contractor learns that its 
certification or that of a subcontractor was erroneous when submitted or has become erroneous by 
reason of changed circumstances. The subcontractor agrees to provide written notice to the contractor 
if at any time it learns that its certification was erroneous by reason of changed circumstances. 

This certification is a material representation of fact upon which reliance was placed when making the 
award. If it is later determined that the contractor or subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration may direct through the Sponsor cancellation of the 
contract or subcontract for default at no cost to the Government. 

Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by this provision. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

This certification concerns a matter within the jurisdiction of an agency of the United States of America 
and the making of a false, fictitious, or fraudulent certification may render the maker subject to 
prosecution under Title 18, United States Code, Section 1001. 

TEXTING WHEN DRIVING 

(References: Executive Order 13513, and DOT Order 3902.10) 

In accordance with Executive Order 13513, "Federal Leadership on Reducing Text Messaging While 
Driving" (10/1/2009) and DOT Order 3902.10 "Text Messaging While Driving" (12/30/2009), FAA 
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encourages recipients of Federal grant funds to adopt and enforce safety policies that decrease crashes 
by distracted drivers, including policies to ban text messaging while driving when performing work 
related to a grant or sub-grant. 

The contractor must promote policies and initiatives for employees and other work personnel that 
decrease crashes by distracted drivers, including policies to ban text messaging while driving. The 
contractor must include these policies in each third party subcontract involved on this project. 

VETERAN'S PREFERENCE 

Reference: 49 USC§ 47112(c) 

In the employment of labor (except in executive, administrative, and supervisory positions), preference 
must be given to Vietnam era veterans, Persian Gulf veterans, Afghanistan-Iraq war veterans, disabled 
veterans, and small business concerns owned and controlled by disabled veterans as defined in Title 49 
United States Code, Section 47112. However, this preference shall apply only where the individuals are 
available and qualified to perform the work to which the employment relates. 
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PROVISIONS APPLICABLE TO CONTRACTS EXCEEDING $10,000 

TERMINATION OF CONTRACT 

Reference: 2 CFR § 200 Appendix ll(B) 

a) The Sponsor may, by written notice, terminate this contract in whole or in part at any time, either 
for the Sponsor's convenience or because of failure to fulfill the contract obligations. Upon receipt 
of such notice services must be immediately discontinued (unless the notice directs otherwise) and 
all materials as may have been accumulated in performing this contract, whether completed or in 
progress, delivered to the Sponsor. 

b) If the termination is for the convenience of the Sponsor, an equitable adjustment in the contract 
price will be made, but no amount will be allowed for anticipated profit on unperformed services. 

c) If the termination is due to failure to fulfill the contractor's obligations, the Sponsor may take over 
the work and prosecute the same to completion by contract or otherwise. In such case, the 
contractor is liable to the Sponsor for any additional cost occasioned to the Sponsor thereby. 

d) If, after notice of termination for failure to fulfill contract obligations, it is determined that the 
contractor had not so failed, the termination will be deemed to have been effected for the 
convenience of the Sponsor. In such event, adjustment in the contract price will be made as 
provided in paragraph 2 of this clause. 

e) The rights and remedies of the sponsor provided in this clause are in addition to any other rights 
and remedies provided by law or under this contract. 
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PROVISIONS APPLICABLE TO CONTRACTS EXCEEDING $25,000 

DEBARMENT AND SUSPENSION (NON-PROCUREMENT) 

References: 2 CFR part 180 (Subpart C), 2 CFR part 1200, DOT Order 4200.5 DOT Suspension & 
Debarment Procedures & Ineligibility 

CERT/FICA TE REGARDING DEBARMENT AND SUSPENSION (BIDDER OR OFFEROR) 

By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that at the time the 
bidder or offeror submits its proposal that neither it nor its principals are presently debarred or 
suspended by any Federal department or agency from participation in this transaction . 

CERT/FICA T/ON REGARDING DEBARMENT AND SUSPENSION (SUCCESSFUL BIDDER REGARDING LOWER 
TIER PARTICIPANTS) 

The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a "covered 
transaction", must verify each lower tier participant of a "covered transaction" under the project is not 
presently debarred or otherwise disqualified from participation in this federally assisted project. The 
successful bidder will accomplish this by: 

1. Checking the System for Award Management at website: https://www.sam.gov. 

2. Collecting a certification statement similar to the Certificate Regarding Debarment and Suspension 
(Bidder or Offeror), above. 

3. Inserting a clause or condition in the covered transaction with the lower tier contract 

If the FAA later determines that a lower tier participant failed to tell a higher tier that it was excluded or 
disqualified at the time it entered the covered transaction, the FAA may pursue any available remedy, 
including suspension and debarment. 
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PROVISIONS APPLICABLE TO CONTRACTS EXCEEDING $100,000 

BREACH OF CONTRACT TERMS 

Reference 2 CFR § 200 Appendix ll{A) 

Any violation or breach of terms of this contract on the part of the contractor or its subcontractors may 
result in the suspension or termination of this contract or such other action that may be necessary to 
enforce the rights of the parties of this agreement. The duties and obligations imposed by the Contract 
Documents and the rights and remedies available thereunder are in addition to, and not a limitation of, 
any duties, obligations, rights and remedies otherwise imposed or available by law. 

CLEAN AIR AND WATER POLLUTION CONTROL 

References: 49 CFR § 18.36{i)(12) and 2 CFR § 200 Appendix ll(G) 

Contractors and subcontractors agree: 

1. That any facility to be used in the performance of the contract or subcontract or to benefit from the 
contract is not listed on the Environmental Protection Agency (EPA) List of Violating Facilities; 

2. To comply with all the requirements of Section 114 of the Clean Air Act, as amended, 42 U.S.C. 1857 
et seq. and Section 308 of the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et 
seq. relating to inspection, monitoring, entry, reports, and information, as well as all other 
requirements specified in Section 114 and Section 308 of the Acts, respectively, and all other 
regulations and guidelines issued thereunder; 

3. That, as a condition for the award of this contract, the contractor or subcontractor will notify the 
awarding official of the receipt of any communication from the EPA indicating that a facility to be 
used for the performance of or benefit from the contract is under consideration to be listed on the 
EPA List of Violating Facilities; 

4. To include or cause to be included in any construction contract or subcontract which exceeds 
$100,000 the aforementioned criteria and requirements. 

CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS 

Reference: 2 CFR § 200 Appendix II (E) 

1. Overtime Requirements. 

No contractor or subcontractor contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic, 
including watchmen and guards, in any workweek in which he or she is employed on such work to work 
in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek. 

2. Violation; Liability for Unpaid Wages; Liquidated Damages. 
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In the event of any violation of the clause set forth in paragraph (1) above, the contractor and any 
subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph 1 above, in the sum of 
$10 for each calendar day on which such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime wages required by the clause set 
forth in paragraph 1 above. 

3. Withholding for Unpaid Wages and Liquidated Damages. 

The Federal Aviation Administration or the Sponsor shall upon its own action or upon written request of 
an authorized representative of the Department of Labor withhold or cause to be withheld, from any 
monies payable on account of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or any other Federally-assisted 
contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in 
paragraph 2 above. 

4. Subcontractors. 

The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraphs 1 
through 4 and also a clause requiring the subcontractor to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower 
tier subcontractor with the clauses set forth in paragraphs 1 through 4 of this section. 
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