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Airport Name: Columbia Regional Airport 

Project No.: AP 131 

County: Boone 

AVIATION PROJECT CONSULTANT SUPPLEMENTAL AGREEMENT NO. 1 

for 

 ADDITIONAL AIRPORT DRIVE DESIGN 

THIS SUPPLEMENTAL AGREEEMENT NO. 1 for professional services is entered 

into by the City of Columbia, Missouri (hereinafter, “Sponsor”) and BURNS & 

MCDONNELL ENGINEERING COMPANY, INC.  (hereinafter “Consultant”) is made as 

of the date of the last signatory noted below. 

WITNESSETH: 

WHEREAS, on July 7, 2025, the Sponsor and the Consultant entered into an 
Agreement on, to accomplish a project at the Columbia Regional Airport related to the 
design of Airport Drive, (hereinafter “Original Agreement”); and   

WHEREAS, the Sponsor and the Consultant now desire to enter into Supplemental 

Agreement No. 1 to otherwise complete, extend or continue the Original Agreement as 

provided herein.  

NOW, THEREFORE, in consideration of the mutual promises, covenants, and 

representations contained herein the parties agree as follows: 

(1) SCOPE OF SERVICES:

(A) The services to be provided by the Consultant under Supplemental

Agreement No. 1 are additional services which are beyond the scope of services 

provided in the Original Agreement. These additional professional services are 

generally described and defined in Exhibit I-SA1, which is attached hereto and 

incorporated herein by reference. 

(2) FEES AND PAYMENTS:

(A) The Consultant shall be reimbursed in accordance with Section

(9)(Fees and Payments) of the Original Agreement. 

(B) The costs of Supplemental Agreement No. 1 shall be in addition to

the cost of the Original Agreement. 

Exhibit A
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  (C) The lump sum fee and maximum amount payable included in Section 

(9)(Fees and Payments) of the Original Agreement are hereby modified as follows: 

 
Max. Fee Payable ORIGINAL AMOUNT SUPPLEMENTAL 

AGREEMENT NO. 1 

TOTAL 

Lump Sum $204,786.00 $15,810.00 $220,596.00 

 

(D) Costs for the services in Supplemental Agreement No. 1  

are defined in Exhibit III-SA1, which is attached hereto and incorporated by reference.  

 

 (3)  FEDERAL LAW COMPLIANCE: The Consultant shall comply with 
applicable local, state and federal laws and regulations governing these services, as 
published and in effect on the date of this Agreement, including but not limited to those 
listed in Exhibit IV-SA1, which is attached hereto and incorporated by reference. 
 

(4) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or 

supplemented by Supplemental Agreement No. 1, the Original Agreement between the 

parties shall remain in full force and effect and the terms of the Original Agreement shall 

extern and apply to this Supplemental Agreement No. 1. 

 

(5) ATTACHMENTS: The following Exhibits and other documents are attached to 

and made a part of this Agreement:  

 

(A) Exhibit I-SA1:  Scope of Basic Services 

(B) Exhibit II-SA1:  Original Agreement – Design 

(C) Exhibit III-SA1:  Derivation of Consultant Project Costs 
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IN WITNESS WHEROF, the parties have entered into this Supplemental Agreement No. 

1 on the date last written below. 

 

 Executed by the Consultant this _______ day of __________, 2026 

 

 Executed by the Sponsor this _______ day of __________, 2026 

 

CITY OF COLUMBIA, MISSOURI 

 
By:       
 De’Carlon Seewood, City Manager 
  
Date:_____________________________ 

ATTEST: 
 
By:       
 Sheela Amin, City Clerk 
  
APPROVED AS TO FORM: 
 
 
By:       
 Nancy Thompson, City Counselor, AK 
  
CERTIFICATION: I, hereby certify that this contract is within the purpose of the 

appropriation to which it is to be charged, Account Number 55416288-

604023, AP131 and that there is an unencumbered balance to the 

credit of such appropriation sufficient to pay therefor. 

 

By:       

 Matthew Lue, Finance Director 

 
Burns and McDonnell Engineering Company, Inc 

 
By:       
 Jason Fuehne, Director 
 
Date: ___________________________ 
  

ATTEST: 
 
By:_________________________ 
     Ryan B. Lorton, Project Manager 
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EXHIBIT I-SA1 

SCOPE OF BASIC SERVICES 

FOR 

SUPPLEMENTAL AGREEMENT NO. 1 

CONSULTING/DESIGN SERVICES: AIRPORT DRIVE 

AT 

COLUMBIA REGIONAL AIRPORT 

 

A. PROJECT NAME AND DESCRIPTION OF IMPROVEMENTS: 

1. Project Name: Rehabilitation of Airport Drive at the Columbia Regional Airport (COU) in 

Columbia, Missouri. 

2. Description of Improvements: The proposed improvement limits are shown on 

Exhibit 1. Project limits are from Route H to FSS street along South Airport Drive.  

  

Exhibit 1 

B. DESCRIPTION OF SERVICES TO BE PERFORMED 

CONSULTANT has developed the following Scope of Services to perform consulting services for the 

aforementioned project. The Scope of Services is defined as follows: 
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11. LIGHTING DESIGN: Consultant will develop two options for intersection lighting at Route H 

and Airport Drive. One option will include light poles outside of MoDOT ROW and one 

option will include light poles within MoDOT ROW. The design sheets, details, and quantities 

will be included in the plans for the selected option.  

 

12. BID ALTERNATE BREAKOUT: Consultant will develop quantities for a bid alternate to be 

included in the plans and contract documents. The bid alternate area will be within the 

limits of the proposed parking lots depicted in the airport master plan. This is from the north 

parking lot entrance to the intersection with Terminal Loop Road.  The Base bid will include 

the following plan areas: Airport Drive (Sta. 10+00 to 60+81 & 71+85 to 76+22) & FSS Street. 

Bid Alternate No. 1 will include the following plan area: Airport Drive (Sta. 60+81 to 71+85) 

 

END OF SCOPE OF BASIC SERVICES 



Exhibit II-SA1



persons designated in Section (18)(B) of this agreement by the Consultant to represent
that firm in negotiations, communications, and various other contract administration

dealings with the Sponsor.

(E) "DELIVERABLES" means all drawings and documents prepared in
performance of this Agreement, to be delivered to and become the property of the
Sponsor pursuant to the terms and conditions set out in Section (11) of this Agreement.

(F) "DISADVANTAGED BUSINESS ENTERPRISE (DBE)" means an
entity owned and controlled by a socially and economically disadvantaged individual as
defined in 49 Code of Federal Regulations (CFR) Part 26, which is certified as a DBE firm

in Missouri by MoDOT. Appropriate businesses owned and controlled by women are

included in this definition.

(G) "FAA" means the Federal Aviation Administration within the United
States Department of Transportation (USDOT), headquartered at Washington, D.C.,
which acts through its authorized representatives.

(H) "INTELLECTUAL PROPERTY" consists of copyrights, patents, and
any other form of intellectual property rights covering any data bases, software,
inventions, training manuals, systems design or other proprietary information in any form
or medium.

(I) "SUBCONSULTANT" means any individual, partnership,
corporation, or joint venture to which the Consultant, with the written consent of the
Sponsor, subcontracts any part of the professional services under this Agreement but

shall not include those entities which supply only materials or supplies to the Consultant.

(J) "SUSPEND" the services means that the services as contemplated
herein shall be stopped on a temporary basis. This stoppage will continue until the
Sponsor either decides to terminate the project or reactivate the services under the

conditions then existing.

(K) "TERMINATE", in the context of this Agreement, means the
cessation or quitting of this Agreement based upon the action or inaction of the

Consultant, or the unilateral cancellation of this Agreement by the Sponsor.

(L) "SERVICES" includes the services and the furnishing of deliverables
set forth in Exhibit 1.

(2) SCOPE OF SERVICES:

(A) The services covered by this Agreement shall include furnishing the
professional, technical, and other personnel and the equipment, material and all other

things necessary to accomplish the proposed project detailed in Exhibit I of this

Agreement.
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(B) The specific services to be provided by the Consultant are set forth

in Exhibit I of this Agreement, entitled "Scope of Services," which is attached hereto and

made a part of this Agreement.

(3) ADDITIONAL SERVICES: The Sponsor reserves the right to direct

additional services not described in Exhibit I as changed or unforeseen conditions may
require. Such direction by the Sponsor shall not be a breach of this Agreement. In this
event, a Supplemental Agreement will be negotiated and executed prior to the Consultant

performing the additional or changed services, or incurring any additional cost for those
additional services. Any changes in the maximum compensation and fee, or time and

schedule of completion, will be covered in the Supplemental Agreement.

(4) INFORMATION AND SERVICES PROVIDED BY THE SPONSOR:

(A) At no cost to the Consultant and in a timely manner, the Sponsor will

provide available information of record which is pertinent to this project to the Consultant

upon request. In addition, the Sponsor will provide the Consultant with the specific items

or services set forth in Exhibit I of this Agreement, Section B, entitled "Description of
Services to be Performed", which is attached hereto and made a part of this Agreement.

The Consultant shall be entitled to rely upon the accuracy and completeness of such
information, and the Consultant may use such information in performing services under
this Agreement.

(B) The Consultant shall review the information provided by the Sponsor

and will as expeditiously as possible advise the Sponsor of any of that information which

the Consultant believes is inaccurate or inadequate or would otherwise have an effect on

its design or any of its other activities under this Agreement. In such case, the Consultant

shall provide new or verified data or information as necessary to meet the standards

required under this Agreement. Any additional work required of the Consultant as the
result of inaccurate or inadequate information provided by the Sponsor will be addressed

per the provisions of Section (3) of this Agreement. The Consultant shall not be liable for

any errors, omissions, or deficiencies resulting from inaccurate or inadequate information

furnished by the Sponsor which inaccuracies or inadequacies are not detected by the
Consultant, unless the errors should have been detected by the Consultant through

reasonable diligence.

(5) RESPONSIBILITY OF THE CONSULTANT:

(A) The Consultant shall comply with applicable local, state and federal
laws and regulations governing these services, as published and in effect on the date of
this Agreement, including but not limited to those listed in Exhibit IV. The Consultant shall

provide the services in accordance with the criteria and requirements established and

adopted by the Sponsor

(B) Without limiting the foregoing, design and construction criteria will be
in accordance with the information set out in Exhibit I of this Agreement.
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(C) The Consultant shall be responsible for the professional quality,
technical accuracy, and the coordination of designs, drawings, specifications, and other
services furnished under this Agreement. At any time during construction of the Sponsor
project associated with this Agreement or during any phase of work performed by others

on said project that is based upon data, plans, designs, or specifications provided by the

Consultant, the Consultant shall prepare any data, plans, designs, or specifications
needed to correct any negligent acts, errors, or omissions of the Consultant or anyone for

whom it is legally responsible in failing to comply with the foregoing standard. The
services necessary to correct such negligent acts, errors, or omissions shall be performed
without additional compensation, even though final payment may have been received by
the Consultant. The Consultant shall provide such services as expeditiously as is

consistent with professional performance. Acceptance of the services will not relieve the
Consultant of the responsibility to correct such negligent acts, errors, or omissions.

(D) Completed design reports, plans and specifications, plans and

on

In

be

specifications submitted for review by permit authorities, and plans and specifications
issued for construction shall be signed, sealed, and dated by a Professional Engineer

registered in the State of Missouri. Incomplete or preliminary plans or other documents,
when submitted for review by others, shall not be sealed, but the name of the responsible

engineer, along with the engineer's Missouri registration number, shall be indicated
the design report, plans and specifications or included in the transmittal document.
addition, the phrase "Preliminary - Not for Construction," or similar language, shall
placed on the incomplete or preliminary plan(s) in an obvious location where it can readily
be found, easily read, and not obscured by other markings, as a disclosure to others that

the design report, plans and specifications are incomplete or preliminary. When the

design report, plans and specifications are completed, the phrase "Preliminary - Not for

Construction" or similar language shall be removed and the design report, plans and
specifications shall thereupon be sealed.

(E) The Consultant shall cooperate fully with the Sponsor's activities on
adjacent projects as may be directed by the Sponsor. This shall include attendance at

meetings, discussions, and hearings as requested by the Sponsor. The minimum number

and location of meetings shall be defined in Exhibit 1.

(F) In the event any lawsuit or court proceeding of any kind is brought
against the Sponsor, arising out of or relating to the Consultant's activities or services
performed under this Agreement or any project of construction undertaken employing the

deliverables provided by the Consultant in performing this Agreement, the Consultant
shall have the affirmative duty to assist the Sponsor in preparing the Sponsor's defense,
including, but not limited to, production of documents, trials, depositions, or court
testimony. Any assistance given to the Sponsor by the Consultant will be compensated

at an amount or rate negotiated between the Sponsor and the Consultant as will be

identified in a separate agreement between the Sponsor and the Consultant. To the
extent the assistance given to the Sponsor by the Consultant was necessary for the
Sponsor to defend claims and liability due to the Consultant's negligent acts, errors, or
omissions, the compensation paid by the Sponsor to the Consultant will be reimbursed to

the Sponsor.
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(6) NO SOLICITATION WARRANTY: The Consultant warrants that it has not

employed or retained any company or person, other than a bona fide employee working
for the Consultant, to solicit or secure this Agreement, and that it has not paid or agreed

to pay any company or person, other than a bona fide employee, any fee, commission,
percentage, brokerage fee, gifts, or any other consideration, contingent upon or resulting
from the award or making of this Agreement. For breach or violation of this warranty, the

Sponsor will have the right to terminate this Agreement without liability, or at its discretion,

to deduct from the Agreement price or consideration, or otherwise recover, the full amount

of such fee, commission, percentage, brokerage fee, gifts, or contingent fee, plus costs
of collection including reasonable attorney's fees.

(7) SUCCESSORS AND ASSIGNS: The Sponsor and the Consultant agree
that this Agreement and all agreements entered into under the provisions of this

Agreement shall be binding upon the parties hereto and their successors and assigns.

(8) SUBCONSULTANTS:

(A) All Consultant's personnel engaged in the work shall be fully qualified
and shall be authorized under state and local law to perform such services. None of the

work or services covered by this Agreement shall be subcontracted without the prior

written approval of Sponsor.

(B) The Consultant agrees and shall require the selected

Subconsultants to maintain books, documents, papers, accounting records, and other
evidence pertaining to direct costs and expenses incurred under the Agreement and to

make such materials available at their offices at reasonable times during the Agreement
period and for three (3) years from the date of final payment under the Agreement for
inspection by the Sponsor or any of its authorized representatives, and copies thereof
shall be furnished.

(C) Unless waived or modified by the Sponsor, the Consultant agrees to
require, and shall provide evidence to the Sponsor, that those Subconsultants shall

maintain commercial general liability, automobile liability, professional liability and

worker's compensation and employer's liability insurance, or alternatively, a comparable
umbrella insurance policy submitted to and approved by MoDOT, for not less than the

period of services under such subconsultant agreements, and in an amount equal to the

Sponsor's sovereign immunity caps as stated in section 537.600 RSMo and subsequently
adjusted by the Missouri Department of Insurance. If the statutory limit of liability for a
type of liability specified in this section is repealed or does not exist, the minimum

coverage shall not be less than the following amounts:

1. Commercial General Liability: $500,000.00 рer person up to

$3,000,000.00 per occurrence;

2. Automobile Liability: $500,000.00 per person up

$3,000,000.00 per occurrence;

to
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3. Worker's Compensation in accordance with the statutory
limits; and Employer's Liability: $1,000,000.00; and

4. Professional Liability: $1,000,000.00, each claim and in the

annual aggregate.

(D) The subletting of the services will in no way relieve the Consultant of

its primary responsibility for the quality and performance of the services to be performed
hereunder, and the Consultant shall assume full liability for the services performed by its

Subconsultants.

(E) The payment for the services of any Subconsultants will be
reimbursed at cost by the Sponsor in accordance with the submitted invoices for such

services, as set forth in Section (9), entitled "Fees and Payments".

(F) The Consultant agrees to furnish a list of any approved DBE
Subconsultants under this Agreement upon the request of the Sponsor. Further, the
Consultant agrees to report to the Sponsor on a monthly basis the actual payments made
by the Consultant to such DBE Subconsultants.

(G) The Consultant agrees that any agreement between the Consultant

and any Subconsultant shall be lump sum if the amount of the agreement between the
Consultant and Subconsultant exceeds Twenty-Five Thousand Dollars ($25,000).

Subconsultant agreements for amounts of $25,000 or less may be lump sum or actual
cost plus fixed fee.

(9) FEES AND PAYMENTS:

(A) The Consultant shall not proceed with the services described herein
until the Consultant receives written authorization in the form of a Notice to Proceed from

the Sponsor.

(B) The amount to be paid to the Consultant by the Sponsor as full
remuneration for the performance of all services called for in this Agreement will be on

the following basis, except that the lump sum fee for labor, overhead and profit plus other

costs will not exceed a maximum amount payable of two hundred four thousand seven

hundred and eighty-six dollars ($204,786.00), which is shown in Exhibit III, "Derivation of
Consultant Project Costs", attached hereto and made a part of this Agreement. Payment
under the provisions of this Agreement is limited to those costs incurred in accordance

with generally accepted accounting principles to the extent they are considered necessary
to the execution of the item of service.

(C) The Consultant's fee shall include the hourly salary of each associate

and employee, salary-related expenses, general overhead, and direct non-salary costs

as allowed by 48 CFR Part 31, the Federal Acquisition Regulations (FAR), and 23 CFR
172, Procurement, Management, and Administration of Engineering and Design Related
Services. The hourly salary of each associate and employee is defined as the actual
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productive salaries expended to perform the services. The other billable costs for the

project are defined as follows:

1. Salary-related expenses are additions to payroll cost for
holidays, sick leave, vacation, group insurance, worker's compensation insurance, social
security taxes (FICA), unemployment insurance, disability taxes, retirement benefits, and
other related items.

2. General overhead cost additions are for administrative

salaries (including non-productive salaries of associates and employees), equipment
rental and maintenance, office rent and utilities, office maintenance, office supplies,
insurance, taxes, professional development expenses, legal and audit fees, professional
dues and licenses, use of electronic computer for accounting, and other related items.

3. Direct non-salary costs incurred in fulfilling the terms of this

Agreement, such as but not limited to travel and subsistence, subcontract services,

reproductions, computer charges, materials and supplies, and other related items, will be

charged at actual cost without any override or additives.

4. The additions to productive salaries for Items in Subsections

(9)(C) 1 and 2 will be established based on the latest audit.

5. The Consultant shall provide a detailed breakdown of all

Subconsultant fees, including overhead and profit, when requested by the Sponsor. Once
the cumulative amount to be paid to a Subconsultant by the Consultant, as full
remuneration for the performance of services, as called for in this Agreement and any

supplemental agreements hereafter, equals or exceeds Twenty-Five Thousand Dollars
($25,000), submittal of a separate Exhibit III, "Derivation of Consultant Project Costs" and
prepared to solely reflect the Subconsultant's fees shall be attached hereto and made a

part of this Agreement, subject to the process described in Section (3) of this Agreement.
These Exhibits prepared to reflect the Subconsultant's fees shall be labeled Exhibit III-A

6. The Consultant shall provide a detailed breakdown of all travel

expense, living expense, reproduction expense, and any other expense that may be

incurred throughout the project. These expenses must be project specific and not
covered in or by an overhead rate.

7. The property and equipment used on this project such as
automotive vehicles, survey equipment, office equipment, etc., shall be owned, rented, or
leased by the Consultant, and charges will be made to the project for the use of such
property at the rate established by company policies and practices. Approval of the
Sponsor will be required prior to acquisition of reimbursable special equipment.

8. The Consultant agrees to pay each Subconsultant under this

Agreement for satisfactory performance of its contract no later than 15 days from the

Consultant's receipt of each payment the Consultant receives from the Sponsor. The
Consultant agrees further to return retainage payments to each Subconsultant within 15

7



days after the Subconsultant's work is satisfactorily completed. Any delay or

postponement of payment from the above referenced time frame may occur only for good
cause following written approval of the Sponsor. This clause applies to both DBE and
non-DBE Subconsultants.

(D) The Consultant shall submit an invoice for services rendered to the

Sponsor not more than once every month. A progress summary indicating the current

status of the services shall be submitted along with each invoice. Upon receipt of the
invoice and progress summary, the Sponsor will, as soon as practical, but not later than

30 days from receipt, pay the Consultant for the services rendered, including the
proportion of the fixed fee earned as reflected by the estimate of the portion of the services

completed as shown by the progress summary, less partial payments previously made.
A late payment charge of one and one half percent (1.5%) per month shall be assessed

for those invoiced amounts not paid, through no fault of the Consultant, within 30 days

after the Sponsor 's receipt of the Consultant's invoice. The Sponsor will not be liable for

the late payment charge on any invoice which requests payment for costs which exceed

the proportion of the maximum amount payable earned as reflected by the estimate of

the portion of the services completed, as shown by the progress summary.

(10) PERIOD OF SERVICE:

(A) The services, and if more than one, then each phase thereof, shall

be completed in accordance with the schedule contained in Exhibit I, "Scope of Services".
The Consultant and the Sponsor will be required to meet this schedule.

(B) The Consultant and Sponsor will be required to meet the schedules
in this Agreement. The Sponsor will grant time extensions for delays due to

unforeseeable causes beyond the control of and without fault or negligence of the
Consultant and no claim for damage shall be made by either party. Requests for

extensions of time shall be made in writing by the Consultant before that phase of work

is scheduled to be completed, stating fully the events giving rise to the request and
justification for the time extension requested. The anticipated date of completion of the
work, including review time, is stated in Exhibit I of this Agreement. An extension of time

shall be the sole allowable compensation for any such delays, except as otherwise
provided in Section (3) for additional/changed work and differing/unforeseen conditions.

(C) As used in this provision, the term "delays due to unforeseeable
causes" include but are not limited to the following:

1. War or acts of war, declared or undeclared;

2. Flooding, earthquake, or other major natural disaster

preventing the Consultant from performing necessary services at the project site, or in the
Consultant's offices, at the time such services must be performed;

3. The discovery on the project of differing site conditions,
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hazardous substances, or other conditions which, in the sole judgment of the Sponsor,
justifies a suspension of the services or necessitates modifications of the project design
or plans by the Consultant;

4. Court proceedings;

5. Changes in services or extra services.

6. Delays in review by third parties unrelated to the Consultant.

(11) OWNERSHIP OF DRAWINGS AND DOCUMENTS:

(A) All drawings and documents prepared in performance of this
Agreement shall be delivered to and become the property of the Sponsor upon
suspension, abandonment, cancellation, termination, or completion of the Consultant's
services hereunder; provided, however,

1. The Consultant shall have the right to their future use with
written permission of the Sponsor;

2. The Consultant shall retain its rights in its standard drawing
details, designs, specifications, CADD files, databases, computer software, and any other

proprietary property; and

3. The Consultant shall retain its rights to intellectual property
developed, utilized, or modified in the performance of the services subject to the following:

A. Copyrights. Sponsor, as the contracting agency,
reserves a royalty-free, nonexclusive and irrevocable license to reproduce, publish or
otherwise use, and to authorize others to use, for Governmental purposes:

1. The copyright in any works developed under this

Agreement, or under a subgrant or contract under this Agreement; and

II. Any rights of copyright to which Sponsor, its
Consultant or Subconsultant purchases ownership with payments provided by this
Agreement.

B. Patents. Rights to inventions made under this

Agreement shall be determined in accordance with 37 CFR Part 401. The standard

patent rights clause at 37 CFR § 401.14, as modified below, is hereby incorporated by
reference.

1. The terms "to be performed by a small business

firm or domestic nonprofit organization" shall be deleted from paragraph (g)(1) of the
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clause;

be deleted; and

II. Paragraphs(g)(2) and (g)(3) of the clause shall

III. Subsection (1) of the clause, entitled

"communication" shall read as follows: "(1) Communication. All notifications required by
this clause shall be submitted to the Sponsor".

IV. The following terms in 37 CFR 401.14 shall for

the purpose of this Agreement have the following meaning:

Contractor - Consultant

Government and Federal Agency - Sponsor

Subcontractor - Subconsultant

4. Basic survey notes, design computations, and other data
prepared under this Agreement shall be made available for use by the Sponsor without

further compensation and without restriction or limitation on their use.

(B) Electronically Produced Documents:

1. Electronically produced documents will be submitted to the

Sponsor, and/or FAA in data files compatible with AutoCAD 2022 (specify CADD version)

and Adobe PDF. The Consultant makes no warranty as to the compatibility of the data
files beyond the above specified release or version of the stated software.

2. Because data stored on electronic media can deteriorate

undetected or be modified without the Consultant's knowledge, the electronic data files

submitted to the Sponsor will have an acceptance period of 60 calendar days after receipt
by the Sponsor. If during that period the Sponsor finds any errors or omissions in the

files, the Consultant will correct the errors or omissions as a part of this Agreement.

However, any changes requested by the Sponsor during the 60 calendar day acceptance
period that constitute Additional Services under Section (3) shall be compensated in

accordance with the terms of the Agreement. The Consultant will not be responsible for

maintaining copies of the submitted electronic data files after the acceptance period.

3. Any changes requested after the acceptance period will be
considered additional services for which the Consultant shall be reimbursed at the hourly

rates established herein plus the cost of materials.

4. The data on the electronic media shall not be considered the

Consultant's instrument of service. Only the submitted hard copy documents with the
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Consultant Engineer's seal on them will be considered the instrument of service. The

Consultant's nameplate shall be removed from all electronic media provided to the
Sponsor.

(C) The Sponsor may incorporate any portion of the deliverables into a

project other than that for which they were performed, without further compensation to

the Consultant; provided however, that (1) such deliverables shall thereupon be deemed

to be the work product of the Sponsor, and the Sponsor shall use same at its sole risk

and expense; and (2) the Sponsor shall remove the Consultant's name, seal,
endorsement, and all other indices of authorship from the deliverables.

(12) DECISIONS UNDER THIS AGREEMENT AND DISPUTES:

(A) The Sponsor will determine the acceptability of the drawings,

specifications, and estimates and all other deliverables to be furnished, and will decide

the questions that may arise relative to the proper performance of this Agreement. The

determination of acceptable deliverables may occur following final payment, and as late
as during the construction of the project which decisions shall be conclusive, binding and

incontestable, if not arbitrary, capricious or the result of fraud.

(B) The Sponsor will decide all questions which may arise as to the

quality, quantity, and acceptability of services performed by Consultant and as to the rate

of progress of the services; all questions which may arise as to the interpretation of the

plans and specifications; all questions as to the acceptable fulfillment of the Agreement
on the part of the Consultant; the proper compensation for performance or breach of the

Agreement; and all claims of any character whatsoever in connection with or growing out

of the services of the Consultant, whether claims under this Agreement or otherwise. The

Sponsor's decisions shall be conclusive, binding and incontestable if not arbitrary,
capricious or the result of fraud.

(C) If the Consultant has a claim for payment against the Sponsor which
in any way arises out of the provisions of this Agreement or the performance or non-
performance hereunder, written notice of such claim must be made within sixty (60) days

of the Consultant's receipt of payment for the retained percentage. Notwithstanding
Section (23) of this Agreement, the notice of claim shall be personally delivered or sent

by certified mail to the Sponsor. The notice of claim shall contain an itemized statement

showing completely and fully the items and amounts forming the basis of the claim and
the factual and legal basis of the claim.

(D) Any claim for payment or an item of any such claim not included in
the notice of claim and itemized statement, or any such claim not filed within the time

provided by this provision shall be forever waived, and shall neither constitute the basis

of nor be included in any legal action, counterclaim, set-off, or arbitration against the
Sponsor.

(E) The claims procedure in Subsections (13)(C) and (D) does not apply
to any claims of the Sponsor against the Consultant. Further, any claims of the Sponsor
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against the Consultant under this Agreement are not waived or estopped by the claims

procedure in Subsections (13)(C) and (D).

(F) Not withstanding Subsections (13)(A) through (E) above, in the event

of any material dispute hereunder, both parties agree to pursue, diligently and in goop
faith, a mutually acceptable resolution.

(13) INDEMNIFICATION RESPONSIBILITY:

(A) The Consultant agrees to save harmless the Sponsor and the FAA

from all liability, losses, damages, and judgments for bodily injury, including death and
property damage to the extent due to the Consultant's negligent acts, errors, or omissions

in the services performed or to be performed under this Agreement, including those
negligent acts, errors, or omissions of the Consultant's employees, agents, and
Subconsultants.

(B) The Consultant shall be responsible for the direct damages incurred
by the Sponsor as result of the negligent acts, errors, or omissions of the Consultant or
anyone for whom the Consultant is legally responsible, and for any losses or costs to
repair or remedy construction as a result of such negligent acts, errors or omissions;
provided, however, the Consultant shall not be liable to the Sponsor for such losses,
costs, repairs and/or remedies which constitute betterment of or an addition of value to

the construction or the project.

(C) Neither the Sponsor's review, approval or acceptance of or payment
for any services required under this Agreement, nor the termination of this Agreement

prior to its completion, will be construed to operate as a waiver of any right under this

Agreement or any cause of action arising out of the performance of this Agreement. This

indemnification responsibility survives the completion of this Agreement.

(14) INSURANCE:

(A) The Consultant shall maintain commercial general liability,
automobile liability, and worker's compensation and employer's liability insurance in full
force and effect to protect the Consultant from claims under Worker's Compensation Acts,
claims for damages for personal injury or death, and for damages to property from the
negligent acts, errors, or omissions of the Consultant and its employees, agents, and

Subconsultants in the performance of the services covered by this Agreement, including,
without limitation, risks insured against in commercial general liability policies.

(B) The Consultant shall also maintain professional liability insurance to
protect the Consultant against the negligent acts, errors, or omissions of the Consultant
and those for whom it is legally responsible, arising out of the performance of professional
services under this Agreement.

(C) The Consultant's insurance coverages shall be for not less than the
following limits of liability:
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1. Commercial General Liability: $500,000.00 рer person up to

$3,000,000.00 per occurrence;

2. Automobile Liability: $500,000.00 per person up to

$3,000,000.00 per occurrence;

3. Worker's Compensation in accordance with the statutory
limits; and Employer's Liability: $1,000,000.00; and

4. Professional ("Errors and Omissions") Liability:
$1,000,000.00, each claim and in the annual aggregate.

(D) In lieu of the minimum coverage stated in Subsections (14)(C)(1)
and (C)(2) above, the Consultant may obtain insurance at all times in an amount equal to

the Sponsor's sovereign immunity caps as stated in section 537.600 RSMo and

subsequently adjusted by the Missouri Department of Insurance. If the statutory limit of
liability for a type of liability specified in this section is repealed or does not exist, the
Consultant shall obtain insurance with the minimum coverage stated in Subsections

(14)(C)(1) and (C)(2) above.

(E) The Consultant shall, upon request at any time, provide the Sponsor
with certificates of insurance evidencing the Consultant's commercial general or

professional liability ("Errors and Omissions") policies and evidencing that they and all
other required insurance is in effect, as to the services under this Agreement.

(F) Any insurance policy required as specified in Section (14) shall be

written by a company which is incorporated in the United States of America or is based

in the United States of America. Each insurance policy must be issued by a company
authorized to issue such insurance in the State of Missouri.

(15) CONSTRUCTION PHASE OF THE PROJECT:

(A) This Agreement does not include construction phase services.
Review of shop drawings and other construction phase services can be added by
Supplemental Agreement after design has been completed and the construction contract

period has been determined.

(B) Веcause the Consultant has no control over the cost of labor,
materials, equipment, or services furnished by others, or over the construction

contractor(s)' methods of determining prices, or over competitive bidding or market
conditions, any of the Consultant's opinions of probable project costs and/or construction

cost, if provided for herein, are to be made on the basis of the Consultant's experience
and qualifications and represent the Consultant's best judgment as an experienced and
qualified design professional, familiar with the construction industry, but the Consultant

cannot and does not guarantee that proposals, bids, or actual total project costs and/or
construction costs will not vary from opinions of probable costs prepared by the
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Consultant.

(C) The Consultant shall not have control over or charge of and shall not

be responsible for construction means, methods, techniques, sequences, or procedures,
or for safety precautions and programs in connection with the construction work, since
these are solely the construction contractor(s)' responsibility under the construction
contract(s). The Consultant shall not be responsible for the construction contractor(s)'
schedules or failure to carry out the construction work in accordance with the construction

contract(s). The Consultant shall not have control over or charge of acts of omissions of

the construction contractor(s), or any of its or their subcontractors, agents, or employees,
or of any other persons performing portions of the construction work.

(16) ACTIONS: No action may be brought by either party hereto concerning any
matter, thing, or dispute arising out of or relating to the terms, performance, non-
performance, or otherwise of this Agreement except in the Circuit Court of Boone County,
Missouri. The parties agree that this Agreement is entered into at Columbia, Missouri and

substantial elements of its performance will take place or be delivered at Columbia,
Missouri, by reason of which the Consultant consents to venue of any action against it in

Boone County, Missouri. The Consultant shall cause this provision to be incorporated
into all of its agreements with, and to be binding upon, all Subconsultants of the

Consultant in the performance of this Agreement.

(17) AUDIT OF RECORDS: For purpose of an audit, the Consultant shall
maintain all those records relating to direct costs and expenses incurred under this
Agreement, including but not limited to invoices, payrolls, bills, receipts, etc. These

records must be available at all reasonable times to the Sponsor, the FAA, and the
Comptroller General of the United States or their designees and representatives, at the
Consultant's offices, at no charge, during the Agreement period and any extension
thereof, and for the three (3) year period following the date of final payment made under

this Agreement. If the Sponsor has notice of a potential claim against the Consultant
and/or the Sponsor based on the Consultant's services under this Agreement, the

Consultant, upon written request of the Sponsor, shall retain and preserve its records until
the Sponsor has advised the Consultant in writing that the disputed claim is resolved.
Notwithstanding the foregoing, in no event shall Consultant's rates, build-up of such rates,
or services performed on a lump sum basis be subject to audit.

(18) NOTICE TO THE PARTIES: All notices or communications required by this
Agreement shall be made in writing and shall be effective upon receipt by the Sponsor or

the Consultant at their respective addresses of record. Letters or other documents which

are prepared in 8.5 x 11 inch format may be delivered electronic mail, provided that an
original is received at the same address as to which that email message was sent. Either

party may change its address of record by written notice to the other party.

(A) Notice to the Sponsor: Notices to the Sponsor shall be addressed
and delivered to the following Sponsor's representative, who is hereby designated by the

Sponsor as its primary authorized representative for administration, interpretation, review,
and enforcement of this Agreement and the services of the Consultant hereunder:
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NAME AND TITLE OF SPONSOR'S

REPRESENTATIVE

SPONSOR'S NAME

SPONSOR'S ADDRESS

PHONE

E-MAIL ADDRESs

Michael Parks, Airport Manager

City of Columbia, Missouri

Columbia Regional Airport

11300 S Airport Drive
Columbia, Missouri 65201

573-817-5064

Michael.Parks@CoMo.gov

PHONE 573-817-5064

The Sponsor reserves the right to substitute another person for the individual named at

any time, and to designate one or more other representatives to have authority to act

upon its behalf generally or in limited capacities, as the Sponsor may now or hereafter

deem appropriate. Such substitution or designations shall be made by the Sponsor in a

written notice to the Consultant.

(B) Notice to the Consultant: Notices to Consultant shall be addressed

and delivered to Consultant's representative, as follows:

NAME AND TITLE OF

CONSULTANT'S REPRESENTATIVE Ryan Lorton, Project Manager

CONSULTANT'S NAME Burns & McDonnell Engineering Co., Inc.

CONSULTANT'S ADDRESS 9400 Ward Parkway, Kansas City, MO 64114

PHONE 816-447-9822 PHONE 816-447-9822

E-MAIL ADDRESS rblorton@burnsmcd.com

The Consultant reserves the right to substitute another person for the individual named

at any time, and to designate one or more other representatives to have authority to act
upon its behalf generally or in limited capacities, as the Consultant may now or hereafter
deem appropriate. Such substitutions or designations shall be made by the Consultant's
president or chief executive officer in a written notice to the Sponsor.

(19) LAW OF MISSOURI TO GOVERN: This Agreement shall be construed
according to the laws of the State of Missouri. The Consultant shall comply with all local,
state, and federal laws and regulations which govern the performance of this Agreement.

(20) CONFIDENTIALITY: The Consultant agrees that the Consultant's services
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under this Agreement are a confidential matter between the Consultant and the Sponsor.
The Consultant shall not disclose any aspect of the Consultant's services under this
Agreement to any other person, corporation, governmental entity, or news media,
excepting only to Consultant's lawyers, accountants, insurers, and such employees,
Subconsultants, and agents as may be necessary to allow them to perform services for
the Consultant in the furtherance of this Agreement, without the prior approval of the
Sponsor; provided, however, that any confidentiality and non-disclosure requirements set

out herein shall not apply to any of the Consultant's services or to any information which
(1) is already in the public domain or is already in the Consultant's possession at the time
the Consultant performs the services or comes into possession of the information; (2) is
received from a third party without any confidentiality obligations; or (3) is required to be

disclosed by governmental or judicial order. Any disclosure pursuant to a request to the

Sponsor under Chapter 610, RSMo, shall not constitute a breach of this Agreement. The
content and extent of any authorized disclosure shall be coordinated fully with and under

the direction of the Sponsor, in advance.

(21) SOLE BENEFICIARY: This Agreement is made for the sole benefit of the
parties hereto and nothing in this Agreement shall be construed to give any rights or
benefits to anyone other than the Sponsor and the Consultant.

(22) SEVERABILITY AND SURVIVAL:

(A) Any provision or part of this Agreement held to be void or

unenforceable under any law or regulation shall be deemed stricken, and all remaining
provisions shall continue to be valid and binding upon the Sponsor and the Consultant.

(B) All express representations, indemnifications, or limitations of liability
made or given in this Agreement will survive the completion of all services by the
Consultant under this Agreement or the termination of this Agreement for any reason.

(23) AMENDMENTS: Any change in this Agreement, whether by modification
or supplementation, must be accomplished by a formal contract amendment signed and
approved by the duly authorized representative of the Sponsor and the Consultant.

(24) EMPLOYMENT OF UNAUTHORIZED ALIENS PROHIBITED: Consultant

agrees to comply with Missouri State Statute Section 285.530 in that Consultant shall not
knowingly employ, hire for employment, or continue to employ an unauthorized alien to
perform work within the State of Missouri. As a condition for the award of this contract,
Consultant shall, by sworn affidavit and provision of documentation, affirm its enrollment
and participation in a federal work authorization program with respect to the employees
working in connection with the contracted services. Consultant shall also sign an affidavit

affirming that it does not knowingly employ any person who is an unauthorized alien in
connection with the contracted services. Consultant shall require each subconsultant to

affirmatively state in its contract with Consultant that the subconsultant shall not knowingly
employ, hire for employment or continue to employ an unauthorized alien to perform work
within the State of Missouri. Consultant shall also require each subconsultant to provide

Consultant with a sworn affidavit under the penalty of perjury attesting to the fact that the
subconsultant's employees are lawfully present in the United States.
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(25) MISSOURI SUNSHINE LAW: The Parties agree that the Agreement shall
be interpreted in accordance with the provisions of the Missouri Sunshine Law, as

amended. Consultant shall maintain the confidentiality of information and records which
are not subject to public disclosure under the Sunshine Law.

(26) ANTI-DISCRIMINATION AGAINST ISRAEL: If applicable under Section
34.600 RSMo, and to the extent not in violation of any state or federal constitution,

Contractor hereby certifies that Consultant is not currently engaged in and shall not for

the duration of the contract, engage in a boycott of goods or services from the State of
Israel; companies doing business in or with Israel or authorized by, licensed by, or
organized under the laws of the State of Israel; or persons or entities doing business in
the State of Israel.

(27) NO WAIVER OF IMMUNITIES: In no event shall the language of this
Agreement constitute or be construed as a waiver or limitation for either party's rights or
defenses with regard to each party's applicable sovereign, governmental, or official
immunities and protections as provided by federal and state constitutions or laws.

(28) COUNTERPARTS AND ELECTRONIC SIGNATURES: This Agreement

may be signed in one or more counterparts, each of which shall be deemed an original,
but all of which together shall constitute one and the same document. Faxed signatures,
or scanned and electronically transmitted signatures, on this Agreement or any notice
delivered pursuant to this Agreement, shall be deemed to have the same legal effect as
original signatures on this Agreement.

(29) ATTACHMENTS: The following Exhibits and other documents are attached
to and made a part of this Agreement:

(A) Exhibit I: Scope of Basic Services

(B) Exhibit II: Services Provided by the Sponsor

(C) Exhibit III: Derivation of Consultant Project Costs.

(D) Exhibit IV: Federal Clauses
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IN WITNESS WHEREOF, the parties hereto have entered into this Agreement,
executed by their respective proper officials, on the date last written below.

CITY OF COLUMBIA, MISSOURI

ATTEST:

By:
Sheela Amin, City Clerk

APPROVED AS TO FORM:

By:

Nancy Thompson, City Counselor/kmm

By:

De'Carlon Seewood, City Manager

Date:

CERTIFICATION: I, hereby certify that this contract is within the purpose of the

appropriation to which it is to be charged, Account Number 55416288-

604023, AP131, and that there is an unencumbered balance to the

credit of such appropriation sufficient to pay therefor.

ATTEST:

Pyae B JoterBy:

Name: June 18, 2025

By:

Matthew Lue, Finance Director

BURNS & MCDONNELL ENGINEERING COMPANY,
INC.

24k
By:

Date: June 18, 2025
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E-SIGNED by Sheela Amin
on 2025-07-08 12:40:07 GMT 

E-SIGNED by Nancy Thompson
on 2025-07-04 03:32:01 GMT 

July 08, 2025

E-SIGNED by De'Carlon Seewood
on 2025-07-08 12:05:19 GMT 

E-SIGNED by Matthew Lue
on 2025-07-03 18:00:48 GMT 

K.M. 

A.W. 



EXHIBIT 1

SCOPE OF BASIC SERVICES

FOR

CONSULTANTING/DESIGN SERVICES: AIRPORT DRIVE

AT

COLUMBIA REGIONAL AIRPORT

A. PROJECT NAME:

1. Project Name: Rehabilitation of Airport Drive at the Columbia Regional Airport (COU) in

Columbia, Missouri.

2. Description of Improvements: The proposed improvement limits are shown on

Exhibit 1. Project limits are from Route H to FSS street along South Airport Drive. The

approximate length of the project is 1.3 miles. The existing roadway is 2-lanes with an

open ditch section, no enclosed storm drainage system, and no sidewalks. S. Airport

Drive pavement conditions is at the end of its useful life. The asphalt pavement is in

poor condition, with visible cracks, potholes, and uneven surfaces. There is one existing

cross walk and two speed humps along the alignment.

This street rehabilitation/overlay presents an opportunity to improve other features of

the roadway by adding one new crosswalk. City of Columbia is interested in making the

best use of the existing pavement width within existing right of way.

The City of Columbia Regional Airport requests the preliminary design of exterior

wayfinding signage to enhance navigation and improve the overall passenger

experience.

Design Considerations and Assumptions: The rehabilitation/overlay of the pavement

within the project limits will include the side streets to the radius points. Radius returns

and shoulders will only be evaluated at the Route H tie-in. All others are assumed to

utilize existing pavement geometry.

The goal of this project is to construct the improvements within the existing right of way

with no need additional right-of-way or temporary construction easements.

Consultant will prepare final construction drawings so that all sheets in the final

construction drawings shall be 22" x 34". All printed plan submittals shall be half size

(11"x17") format. All plan/profile view drawings on the full size drawings shall be at a

scale of 1" = 20' for the plan view. Cross Section sheets will not be developed for the

project. Detail  sheets and special drawing sheets shall be at a scale to accurately depict

the Consultant's goals.
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The cost for the project is approximately $1,900,000 (2025 Columbia CIP). The

Consultant shall calculate quantities and provide an updated opinion of cost, based

upon the Consultant's knowledge of the construction industry.

Construction contract documents will be developed for construction conforming with

the City of Columbia Missouri: Street, Storm Drain, and Sanitary Sewer Specifications

and Standards January 2025. Plans will be prepared to meet a 2025 letting.

During the preliminary design the number of exterior wayfinding signs will be

determined. Up to 3 aesthetic options will be developed. It is assumed that the project

will include Illuminated signage with concrete foundations.

cecige's PrvalzLakt

Exhibit 1

B. DESCRIPTION OF SERVICES TO BE PERFORMED

CONSULTANT has developed the following Scope of Services to perform consulting services for the

aforementioned project. The Scope of Services is defined as follows:
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1. SURVEYS AND MAPPING: Consultant will capture and deliver a high resolution

orthomosaic and accompanying planimetric mapping of features specified by the

project team. Data will adhere to ASPRS standards for accuracy, with multiple ground

control shots applied. Capture will be performed by a licensed pilot, following FAA

regulations, and will be performed in communication with/under the guidance of the

airport tower crew.

2. FIELD RECONNAISSANCE: Consultant will conduct a field reconnaissance of the entire

corridor with City staff to identify physical features and critical areas to be addressed in

development pavement replacement/milling/overlay.

3. GEOTECH RECOMMENDATION: Geotechnical Subconsultant will core the pavement at

six locations. The geotechnical Consultant will complete the pavement design according

to the procedures set forth in the 1993 AASHTO Guide for Design of Pavement

Structures. The pavement will be designed for 10-year projections of  traffic. This does

not guarantee that the pavement will be serviceable for that same length of time. If

traffic loads and volumes vary over time, this will affect the serviceable life of the

pavement. Maintenance of the pavement will be necessary to maximize the serviceable

life of the pavement. Maintenance should include patching, crack filling, sealing, and
maintaining proper drainage off and alongside the pavement to prevent moisture

Infiltration into the subgrade on the information provided in the Geotechnical Report,

this Pavement Design is conservatively based on subgrade support equivalent. The

correlation between CBR and Resilient Modulus we used is the recommended

correlation developed by NCHRP Project 1-37A and incorporated into various

publications including Table 5-34 of FHWA NHI-05-037 titled Geotechnical Aspects of

Pavements.

4. PREPARE PRELIMINARY PLANS: Consultant will prepare and submit plans to the City at

approximately the 30% complete stage depicting predominant project features.

Submitted plans will include:

a. Project Title sheet

b.General Notes

c. Summary of Quantities (2 sheets)

1. Estimated Quantities which will include an estimate 5% full depth

replacement

d. Typical Sections

e. Plan Sheets at 1"=20' Scale (6 sheets)

f. Standard Details

g. Signing and Pavement Markings (6 sheets)

h. Erosion Control standards

i. RRFB detailed crossing

j. Maintenance of Traffic Plans (2 sheets)
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5.

6.

7.

1. assumes general narrative and standard details for road closure and

lane closure with flagger

k. Opinion of Probable Cost

FINAL PLANS, SPECIFICATIONS, AND OPINION OF PROBABLE COST: Consultant will

prepare final detailed plans, specifications,  job special provisions, and opinion of

probable cost. Plans will be submitted to the City.

UTILITY INTERFACE MANAGEMENT: Consultant will identify public and private utilities in

the corridor and develop contact list for discussion and plan distribution. No utility

adjustments or relocations are anticipated as a direct result of the project, but utility

companies will be kept informed to identify planned potential utility improvements

constructed concurrently with the project. Utility meetings will be scheduled and

conducted at the following stages of plan development:

a. Preliminary Plan Design
b. Pre-Construction

BID PERIOD SERVICES: The Consultant shall provide, prepare and distribute the bid

package for the project. The Consultant shall attend a Pre-bidding Conference, take the

minutes of the meeting, and provide all attending parties a copy of minutes of the

meeting. Either at or prior to the meeting, the Consultant shall provide the contractor

with 2 full size and 3 half size sets of plans and 5 copies of the specifications. The

Consultant shall provide the City with 1 full-size and 1 half-size set of plans and 2 copies

of specifications, in addition to any sets provided as part of the bid process. The City

shall handle the scheduling and location of the meeting.

8. MEETINGS AND CONSULTATION: Consultant will prepare for and attend project-related

meetings with the City for review, and reporting of the project as follows:

9.

a.  Initial meeting with the City staff for project initiation

b. Design Review meeting with staff following submission of Preliminary Plans and

Final Plan.

c. Consultant shall submit a brief written monthly status report of the project.

d.The Consultant shall designate, in writing, a project manager who shall be the

Consultant's representative throughout completion of this project. This

representative shall be the Consultant's point of contact for all project

administration and for interface management of services to be provided

hereunder.

WAYFINDING SIGNAGE: Subconsultant design will include approximately 10 wayfinding

signs including the strategic locations of signs to ensure comprehensive wayfinding

coverage.

a. Site signage

1. Primary identity monumentation
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2. Building identity/directional

3. Vehicular directionals

4. Arrival and departure directionals/identities

5. Parking identity

6. Pedestrian directional and informational signage

7. Prototype service drive/restricted access identification (if applicable)
b. Deliverables

10. EXCLUSIONS:

1. Signage yision narrative / reference images

2. Signage location plans

3. Signage message schedules

4. Signage design from concept to bid documents

5. General performance signage specifications

6. Material, finish, paint, color, typography and iconography schedules

a.  Street Lighting

b. Traffic Studies

c. Public involvement surveys, newsletters, or website.

d.All utility improvements including water line, sanitary sewer system location,

investigation, or design

e. Landscape, irrigation, or streetscaping design

f. Drainage design beyond maintaining existing flow patterns

g. Construction Inspection

h.Construction period services; can be negotiated as an amendment this

Agreement at the request of the City.

C. ESTIMATED TIME OF COMPLETION:

1. Table A identifies the planned schedule to complete the Scope of Services for items

identified in Section B of this Scope of Work.

Item

Notice to Proceed

Complete Initial Survey

Field Recon & Wayfinding Discovery

Final Design to City Staff

Bid Project

Pre-Bid Meeting

Open Bids

TABLE A

% Billed (Max) Date

0% July 7, 2025

15% July 18, 2025

60% July 30, 2025

90% August 27, 2025

95% September 11, 2025
98%

100%

September 25, 2025

October 9, 2025

END OF SCOPE OF BASIC SERVICES
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hອl,ne.

March 12, 2025

Mr. Jason Meyers

Burns & McDonnell

9400 Ward Parkway

Kansas City, Missouri 64114

Re: Proposal for Subsurface Exploration and

Geotechnical Engineering Evaluation
COU--S. Airport Drive Pavement
Columbia, Missouri

TSi Proposal No: SLM25034.00_Alt

Dear Mr. Meyers:

&
TSi Geotechnical, Inc. (TSi), an M/W/DBE firm, is pleased to submit this proposal Burns
McDonnell to perform a subsurface exploration and geotechnical data report and engineering
evaluation for use in the design of roadway improvements at the Columbia Airport in Columbia,
MO.

1.0 PROJECT UNDERSTANDING

We understand the proposed project consists of the evaluation of the existing pavements of South

Airport Drive. With the end goal to design pavement improvements, at this time we understand

the proposed improvements will consist of a asphalt overlay.

2.0 SCOPE OF SERVICES

Based on the proposed project, the geotechnical scope of services for this investigation will
include coring of the existing pavement at 6-locations. At each location a 4-inch diameter core

will be obtained. Then at each location DCP-testing will be performed to a depth of 2-feet and

hand auger will be advanced to 5-feet below pavement. At two of the locations a shelby tube

sample will be obtained for strength testing purposes.

Also at each location the type and thickness of base rock will be documented. Once complete
core holes will be patched in kind to existing grades.

LABORATORY TESTING

A laboratory test program will be performed on samples recovered from the borings to estimate

pertinent engineering properties of the soil overburden and soil properties for design. Laboratory
tests may include the following:

www.tsigeotech.com

St. Louis, MO Kansas City, MO Bloomington-Normal, Ii



Proposal for Geotechnical Engineering Services
COU-S. Airport Drive Pavement

TSI Proposal No: SLM25034.00

March 12, 2025
Page 2

Visual descriptions by color and texture of each sample;

Natural moisture content of soil samples;

Atterberg limits on selected cohesive samples;

Pavement core photos; and

Unconfined Compressive Strength tests on selected cohesive samples.



Proposal for Geotechnical Engineering Services
COU-S. Aitport Drive Pavement

TSi Proposal No: SLM25034.00
March 12, 2025

Page 3

3.0 GEOTECHNICAL DATA REPORT

TSi will prepare a geotechnical data report that will contain the Logs of Boring and laboratory

test results for the project, a description of the field exploration and laboratory test procedures,
and a discussion of the site geology and the subsurface conditions encountered.

Based on our understanding of the project and the scope of services proposed, the geotechnical
study report will address the following considerations:

Subsurface conditions at the boring locations (including pavement and baserock thickness);

Laboratory test results;

Influence of groundwater on the project;

Soil strength parameters;

Soil remediation recommendations;

Locations and descriptions of any existing fill or potentially deleterious materials encountered
at the site that may interfere with construction progress or structure performance;

DCP test results (including correlated CBR value);

Pavement Design considerations;

Construction considerations; and

Recommendations for fill and backfill materials, placement, and compaction.
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4.0 ASSUMPTIONS/CLARIFICATIONS

In preparing this proposal, TSi has made the following assumptions:

1. TSi assumes that the CLIENT will have permission to access sites.

2. TSi has constructed this estimate based on the proposed borings.

3. TSi can stake the borings in the field based on a proposed soil boring location plan that will

be provided by the Engineer, by measuring from existing site features or handheld GPS

device. If the boring location will not be staked by a professional surveyor, it will be

approximate.

4. TSi understands that the work will be performed during normal daylight working hours. If

the work does require night drilling, schedules may be delayed and fees will increase.

5. TSi will contact One-Call locating services regarding member utilities. A 72-hour time

period is required by One-Call to clear utilities. We must be informed of the location of any

private underground utility lines (such as irrigation or exterior lighting) at the site by the

owner prior to starting our field work.

6. The core holes in the pavements will be patched in kind to existing grades

7.

8.

TSi's drill crews are not union-affiliated, and the cost for a union operator and laborer are not

included in this proposal fee.

Time and cost to complete Health and Safety requirements has been included in estimate.

9. TSi has assumed that the site is free of environmental concerns. If suspect odors or other

evidence of contamination or hazardous materials are encountered, then drilling will be

terminated per OSHA regulations, and suspended until appropriate health and safety protocol

are developed by a qualified environmental specialist retained by CLIENT. The costs for any

delays, for environmental consultation, or for implementation of the consultant's

recommendations are not within the proposed scope or fees.

10. Unless requested in writing by the CLIENT, the soil and rock samples obtained during the

subject geotechnical exploration will be disposed of by our laboratory approximately ninety

(90) days after the issuance of the Geotechnical Report. Additional fees will apply if we are

requested to store the samples beyond the ninety (90) day period.
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5.0 ESTIMATED COST

TSi's services for the project will be provided on a time & material basis. Based on the scope of

services provided above and assuming no unanticipated subsurface conditions are encountered,
the fee per site will be: $12,092.00.

If site conditions are encountered during the explorations that warrant additional work, we will

notify you and discuss the necessary scope modification. However, the fees will not be exceeded

without your authorization.

6.0 SCHEDULE OF WORK PERFORMANCE

Field work can begin within 1 to 2 weeks from written notice to proceed, weather permitting.
The field exploration will take approximately 1 business days to complete. In summary, our

report should be complete within approximately 2 to 3 weeks of completing field exploration.
Design information can be provided upon request prior to the completion of the report, if this

schedule is not acceptable.
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7.0 PROJECT LIMITATIONS

TSi will perform only those services outlined in this proposal. Burns & McDonnell and TSi may

subsequently agree in writing to provide additional services under this agreement for additional

compensation. Services provided by TSi will be consistent with the engineering standards

prevailing at the time and in the area that the work is performed. No other warranty, expressed or
implied, is intended.

This fee estimate has been prepared using TSi's standard fee schedule and the information
provided by the Client. TSi reserves the right to revise this proposal and fee estimate, at any

time, if any flow down and/or contract provisions are required by Client or Owner to conform
with any local, state or federal wage act requirements, including but not limited to the Davis-

Bacon Act, as Amended, the McNamara-O'Hara Service Contract Act, or others, the required
use of union labor, or for any required quality control and quality assurance plans, safety,
security, vehicle, drug and alcohol testing, or any third party payment fees, or other requirements

not specified in the Client's request for proposal or not defined in TSi's scope of services.

If this proposal is acceptable to you, please issue us a subcontract to us for the work, in

accordance with the scope and fee presented in this proposal. We appreciate the opportunity to
present this proposal to you for your consideration. Please feel free to call us if you have any

questions or if you wish to discuss it in greater detail.

Sincerely,
TSI GEOTECHNICAL, INC.

Andrew DeClue, Р.Е.

Director of Operations

mi o etn
Denise B. Hervey, P.E. 0
Principal



Columbia Airport S. Drive Pavement Eval

Columbia, Missouri

Geotechnical Study Cost Estimate_Alternate
Unit Fee Schedule

Valid for work completed prior to December 31, 2025

TSi
goolechntcel. nc.

Unit Cost Qty

Estimated

Amount

Personnel

Principle $ 70.00 hour 1 $ 70.00

Group Manager $ 70.00 hour 2 $ 140.00

Sr. Engineer $ 66.00 hour 6 $ 396.00

Engineer II $ 45.00 hour 10 $ 450.00

Engineer I $ 36.00 hour 20 $ 720.00

Admin $ 25.00 hour 2 $ 50.00

Driller $ 43.00 hour 12 $ 516.00

Drill Helper $ 33.00 day 12 $ 396.00

subtotal $ 2,738.00

Overhead

Fixed Fee

1.6428 $ 4,497.99

14% $ 1,013.04

subtotal $ 8,249.00

Drilling & Misc. Expense

Support Truck Usage $ 100.00 day 1 $ 100.00

Pavement Repair/Remove cuttings $ 85.00 each 6 $ 510.00

Core Machine + Generator $ 180.00 day 1 $ 180.00

DCP $ 150.00 day 1 $ 150.00

Cones & Signs

Health & Safety

$ 150.00 day 1 $ 150.00

$ 1,500.00 LS 1 $ 1,500.00

subtotal $ 2,590.00

Laboratory Testing

Classification $ 10.00 each 12 $ 120.00

Moisture Content $ 8.00 day 12 $ 96.00

Penetrometer $ 6.00 day 12 $ 72.00

Extrusion $ 25.00 day 2 $ 50.00

Unit Weight $ 35.00 bag 2 $ 70.00

Unconfined Compression Test (soil) $ 100.00 each 2 $ 200.00

Atterberg Limits $ 85.00 each 3 $ 255.00

Core Photos $ 65.00 each 6 $ 390.00

subtotal $ 1,253.00

Total Fee Estimate $ 12,092.00

General Notes

1. Six Borings to a depth of 5-feet.

2. Perform DCP testing to depth of 2' below pavement for correlated CBR value at each location.

3. Record type & thickness of baserock (if present).
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SUBMITTED TO

Jacob Deiter, PE

Associate Civil Engineer I Transportatlon

Burns & McDonnell

9400 Ward Parkway

Kansas City, MO 64114

816-652-2600

jddelter@burnsmcd.com

PREPARED BY

Paige Terrell, RID, IIDA

RSM Design

408 W. Eighth Street, #206

Dallas, TX 75208

972.974,3690 x208

paige.t@rsmdesign.com

Project Overview

RSM Design is pleased to submit this architectural graphic design proposal to Jacob Deiter, with

Burns & McDonnell, for the Columbia Regional Airport project located in Columbia, Missouri. In

response to the request for  a proposal, we have developed the following scope, phases,

deliverables, fee structure, and terms for this project.

Columbla Regional Airport May 23, 2025 RSM Design 2
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Project Information

The City of Columbia Regional Airport seeks the design of exterior wayfinding signage to enhance

navigation and improve the overall passenger experience along a 1.3 mile stretch South Airport

Drive between Route H to FSS street shown in the image below. Design will include approximately

10 wayfinding signs including the strategic locations of signs to ensure comprehensive wayfinding

coverage.

Architectural Graphics Scope

Overall Project Deliverables:

Signage vision narrative / reference images

Signage location plans

Signage message schedules

Signage design from concept to bid documents

General performance signage specifications

Columbia Regional Airport May 23, 2025 RSM Design 3
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Material, finish, paint, color, typography and iconography schedules

Site Signage:

Primary identity monumentation

Building identity/directional

Vehicular directionals

Arrival and departure directionals/identities

Parking identity

Pedestrian directional and informational signage

Prototype service drive/restricted access identification (if applicable)

PLEASE NOTE:

Unless indicated otherwise, the following information is to be provided to RSM Design:

Project, amenity, or tenant logos

Copy for all rules & regulations / legal signage

For all signs indicated as "Prototype" above, RSM Design will provide type, messaging, or map/

graphic standards. All final messaging, type / graphic layouts, and map artwork for prototype signage

is to be completed by the selected signage fabricator.

Additional Scope Items

The following scope items are not included in the above scope and are itemized separately.

City / County Submittals

Columbia Regional Airport May 23, 2025 RSM Design 4
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Phases of Work

PHASE 1: DISCOVERY & VISION

Site Visit

During an initial site visit, RSM Design will document and evaluate the existing brand defining

elements, information, and signage conditions to determine the most effective way to meet the

client's goals and objectives. Our strategic delivery will utilize the key touchpoints within the exterior

passenger journey as the basis of our analysis. During this phase, we will locate key areas for

enhancements that will offer the greatest impact and cost benefits for the project.

Kick-off Meeting & Charette

RSM Design will facilitate a signage kick-off meeting with the client and key consultant teams to

understand the goals and objectives for the project. We will introduce our team and align the

contracted scope, phasing, delivery, schedule, while uncovering the client key milestones and

priorities.

We will also conduct a design charrette to discuss the location, aesthetic characteristics, and opinion

keyof probable cost of the exterior wayfinding signage. This collaborative session will involve

stakeholders including airport management and the design team. The charrette will focus on the

elements such as topography, color, materlals, finishes and scale as well as a guided discussion to

understand wayfinding challenges and possible approaches to locations. Our team will establish the

project signage vision through reference images and guiding principals.

Asset Collection

RSM Design will research the project community, market, and site character to understand the key

defining elements of the project and its location. Our team will gather relevant contextual Information

and project drawings / presentations to understand the project.

Columbia Regional Airport May 23, 2025 RSM Design 5
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Signage Code Review

RSM Design will research the applicable signage codes. Our team will summarize the findings and

present the information to the client team. At that time, It can be discussed if the signage code

limitations allow for the creative expression desired by the client.

Phase 1 Deliverables

Kick-off meeting & visioning charette

Project workplan outlining team, scope, phases, delivery and proposed schedule

Code review summary

Phase 1 Schedule

RSM Design will need the signed contract prior to the kickoff call and the project schedule defined.

Once the contract is executed, we will need two weeks to mobilize our team, schedule a kickoff

meeting, and define the project schedule.

Client signed contract

Phase 1 Meetings

Virtual coordination meetings / presentations: One

In-person kick-off meeting/ presentation: One

PHASE 2: CONCEPT DESIGN

RSM Design will develop a concept vision, palette and design package integrating all gathered

information aligning to the goals of the project. Our team will establish the project signage vision

while referencing images and computer-generated design "sketches," that will convey the proposed

signage and graphic concept directions. RSM Design may utilize various techniques to convey the

initial concepts such as Al-generated 3D views, loose 3D models, 2D elevations, and other

representation tools, but does not rely on fully rendered contextual views to convey the initial design

approaches.
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Phase 2 Deliverables

Vision reference palettes and images

Conceptual signage location plans

Presentation of three unique concept design approaches focusing on the overall aesthetics

and major sign types

If needed, presentation of one modification / refinement to a selected concept from the

initial approaches

Dellverable will be compiled into a JPG formatted PDF

Phase 2 Scheduje

RSM Design respectfully requests an estimated four weeks for the completion of this phase of work

after written authorization to proceed from the previous phase is received from the client.

Phase 2 Meetings

Virtual coordination meetings / presentations: One

PHASE 3: SCHEMATIC DESIGN

RSM Design will develop a single design family based on the client approved concept package. Our

team will expand the sign family and develop drawings with initial details for all scope items during

this phase. RSM Design will coordinate closely with the consultant team on required sign locations

for contextual, electrical, and backing needs.

Phase 3 Deliverables

Computer-generated drawings for each sign in the scope

Drawings will include sign form, overall dimensions, major material call outs, typeface

recommendations, and paint / finish and color selections and will be added to the single

concept design direction selected by the client.

Refined signage location plan

The schematic design drawings will be suitable for preliminary pricing

Deliverable will be compiled into an 11" x 17" JPG formatted PDF
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Phase 3 Schedule

RSM Deslgn respectfully requests an estimated two weeks for the completion of this phase of work

after written authorization to proceed from the previous phase is received from the client.

Phase 3 Meetings

Virtual coordination meetings / presentations: One

PHASE 4: DESIGN DEVELOPMENT / BID SIGN PACKAGE

During this final documentation phase, RSM Design will include further development of the approved

concept and provide close coordination with the project consultant team. The information and

drawings contained in the final design development / bid package will be suitable for bidding by

qualifled signage fabricators. This process assumes that only one holistic signage package for the

project will be issued.

RSM Design's Coordination and Responsibility

This final package will show the deslgn intent of all signs but does not include full detailing of internal

structure, engineering, foundation details, lighting specifications, weights, venting, backing

specifications, nor attachment details. These drawings are not considered "construction documents"

and are not intended for final fabrication but do contain enough aesthetic information for a sign

fabricator to accurately bid the package and produce the final shop drawings.

Signage Messaging Schedules

RSM Design will provide the message schedule for the sign types within the final design

development package for the sign fabricator to utilize with the production of their shop drawings. All

final approval of the signage messages must come directly from the client and the client's signature

will be required on all shop drawings of the messaging before fabrication can commence. The sign

fabricator is responsible for obtaining all client approvals on the final messaging. Please note, the

message schedule is for type content only and does not include map graphics or other graphic

content and is not considered the final artwork for each sign layout.

Phase 4 Deliverables

Final design development / bid drawings for each sign type

Drawings will include sign form, dimensions, materials, type layouts, paint/finish and colors
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All necessary sign views will be included to convey the design intent

Design sections through key components of the signage to convey the design intent

Finalized sign location plans as coordinated with the project consultant team

General signage specifications

Excel and/or visual messaging document for sign types with the bid document with up to

two rounds of message schedule refinements after the initial submittal

Deliverable will be compiled into a JPG formatted PDF

Phase 4 Schedule

RSM Design respectfully requests an estimated four weeks for the completion of this phase of work

after written authorization to proceed from the previous phase is received from the client.

Phase 4 Meetings

Virtual coordination meetings / presentations: One

PHASE 5: BIDDING

BIDDING ASSISTANCE

RSM Design Responsibilities

RSM Design will answer any RFI bid questions received in writing in order to clarify any

questions about the design intent.

Client/ General Contractor/ Sign Fabricator's Responsibilities

All bid requests, bld forms, and the RSM Design final signage package, are submitted

fabricator prospects directly by the client or general contractor.

to

The client or general contractor will be responsible for the final selection and contracting of

a signage contractor, as well as, managing the signage process including, bidding,

fabrication, and any contracts with the sign fabricator.
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The general contractor or client is responsible for confirming the integration of the signage

and graphics into the other consultant drawings, managing the signage

installation/coordination with the other disciplines, and the sign fabricator's schedule.

The selected fabricator is responsible for compliance with all local codes, structural integrity,

and items such as sign engineering and design of electrical, waterproofing, venting, material

strengths, weights, and lighting specifications associated with the signage.

Due to the uncertain amount of time in the bidding, RSM Design will invoice the bidding services at

our hourly rates listed below until they reach the estimated fee. Prior to reaching the estimated fee,

RSM Design will notify the client of the completion of the services or request additional hours to

continue the coordination efforts. RSM Design estimates 8 hours to complete the services within

this phase. Bldding phase fees are based on the use of one fabrication company completing the

project.

Phase 5 Meetings

All meetings and coordination time are invoiced hourly towards the estimated fee allowance.

Estimated virtual meetings / coordination:

o Bidding: One

Additional Scope Items Development

The following scope items are not included in the overall base fees and are itemized separately.

CITY/ COUNTY SUBMITTALS

The cllent or their land-use attorney is responsible for obtaining all city or county approvals and for

coordinating / managing the approval process and submission. RSM Design will prepare submittals

for the project's signage as requested by the client. The documents typically will be composed of a
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project-wide signage location plan, schematic level design drawings or diagrams depicting signage

design directions, and written guldelines outlining the signage Intent, materials, and lighting.

Additionally, sign area calculations will be determined and noted on the drawings. RSM Design does

not specialize in writing legal language that is to be included in approval documents with the city or

county, and this should be provided by a land-use attorney. RSM Design will bill this effort at the

hourly rates listed below until it reaches the estimated fee. Prior to reaching that amount, RSM

Design will notify the client of the completion of our work or request additional hours to continue the

coordination efforts. RSM Design estimates 20 of hours to complete the services within this phase.

Clarifications & Exclusions

Photography: Reference images used to convey the brand narrative are not used with

permission of the original photographer and are used for internal reference purposes only.

Most images originating from the web, are used for "in-house" purposes only, and may not

be used by the client or consultant teams for digital, print, or social media publication

without prior written consent from the original source. The client will be responsible for

obtaining the image usage rights should they want to publish any of the reference images.

Package Distribution: These packages prepared are for this project location only and not

for distribution beyond client / stakeholder team, unless otherwise specified. Unless

otherwise noted, RSM Design assumes a single package will be prepared for all project

components.

City / County Submittals: The selected sign fabricator is responsible for permitting the

signage. The client's land use attorney for managing the process to acquire project signage

variances or special area permits.

Signage Demolition: The contracted signage fabricator would be responsible to identify,

remove and legally dispose of any signs the client wishes to be removed during the signage

implementation process.
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Drawings and Specifications: RSM Design works in the latest version of Adobe Illustrator

and InDesign software. We prepare signage location plans in AutoCad, if requested. RSM

Design provides sign industry standard general specification recommendations, but they

are not formatted in specifications Masterformat or Masterspec formats.

Signage Fabrication: It is the responsibility of the selected sign fabricator to provide

"stamped" englneering drawings for permitting and construction. RSM Design assumes a

general contractor will be responsible for the management of the selected signage

fabricator or the fabrication schedule and deliverables.

Design Changes: If any changes to the package are requested by the client team, after the

final packages are delivered, RSM Design will discuss the time and professional fees

needed to address the requested changes.

Specialty Consultants: Should the final design Intent of the signs require, RSM Design may

suggest the assistance of specialty consultants such as a digital media consultant, historian,

copywriter, specialty lighting designer, or structural engineer, for example. With the client's

approval and at the client's sole expense, RSM Design may retain special consultants to

assist with the specified design issue.

Scope Exclusions: Documentation of demolition of any existing signage is excluded as well

as any fabrication observation services other than during the bidding phase. All shop

drawings, site visits, and punch walks will be in a future services agreement.

Additional Information

WOMEN BUSINESS ENTERPRISE (WBE)

RSM Design is a certified Women Business Enterprise and is certifled nationally by the National

Women Business Owners Corporation. With our affiliation and participation in this program we hope
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our WBE status helps the projects' diversity requirements for ethnic or gender minority

subcontractors, and opportunitles with local, state, and federal agencies.

DIVERSITY - WE ARE BETTER TOGETHER

RSM Design is a culture of creativity. A studio where everyone is welcome. We believe in embracing

our differences, valuing diversity, and inclusion, growing our team and business in ways that

celebrate our unique cultures, experiences, and perspectives. Our team believes in a killer growth

mindset, keeping your word and doing the right thing. We know that design has the power to bring

great change, and the spaces and communities that we design enrich each person's sense of place.

RSM Design's commitment is to continually work to give our team, clients, and end-users a  platform

to share their voice and create a culture where you can be yourself.

SUSTAINABILITY- A SUSTAINING PROCESS

The RSM Design studlo works to practice sustainable initiatives within our everyday environments

and design projects focusing on becoming more resourceful, resilient, or regenerative. Our working

environment focuses on energy efficiencies, paperless design processes, low-carbon footprint

practices and employee well-being programs. Within the practice, process, and product of design,

the team at RSM Design feels strongly about our commitment to implore sustainable methodologies.

Our commitment spans from locally sourced material specifications to fabrication partners that

promote positive recycling, disposal, smart start design strategies, and healthy building practices.

Our leadership team is certified as LEED Green Associates, WELL Building, FITWELL or U.S Green

Building Council experts.
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Professional Fees

SCHEDULE OF FEES

PHASE 1: DISCOVERY & VISION $10,000

PHASE 2: CONCEPT DESIGN $14,500

PHASE 3: SCHEMATIC DESIGN $10,000

PHASE 4: DESIGN DEVELOPMENT/ BID PACKAGE $9,500

SUB TOTAL $44.000

PHASE 5: BIDDING $2,000 (ESTIMATED, BILLED HOURLY)

ESTIMATED REIMBURSABLE EXPENSES Included in Phase 1 ($1,200)

PAYMENT SCHEDULE

The following is the proposed payment schedule for the project.

Invoice 1: 100% Discovery/Vision - July 31st (May adjust based on billing cycle)

Invoice 2: 100% Concepts - September 1 (May adjust based on billing cycle)

Invoice 3: 100% SD + 50% DD/Bid Docs - October 1 (May adjust based on billing cycle)

Invoice 4: 50% Bid Docs - November 1 (May adjust based on billing cycle)

Invoice 5: hourly Bidding - January 1, 2026 (May adjust based on billing cycle)

ADDITIONAL SCOPE ITEMS

CITY SUBMITTALS $5,000 (ESTIMATED, BILLED HOURLY)
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MEETINGS SUMMARY

As noted in the phase description, RSM Design will attend the following meetings:

Virtual coordination meetings / presentations: Five

In-person coordination meetings / presentations: One

RSM Design will provide outstanding client services to achieve the best outcome for the project,

utilizing all of our expertise located across the multiple RSM Design studios. As needed, a project

requirement may arise to use one of our Internal specialists (i.e. brand director, technical expert) that

is not located within the studio the project is managed through for attendance at milestone

presentations or coordination meetings. We bring the best team members to the table for each and

every collaboration. The time for these meetings is included in our overall design fees but the cost

of travel and travel related expenses for the specialist will be billable as a reimbursable expense.

Any meeting / travel expenses are billed separately as a reimbursable expense.

SCHEDULE

Durations noted in each phase align with the following provided project schedule.

COU Airport Drive Schedule Date

Notice to Proceed

Prime

Subs

7/7/2025

7/14/2025

Field Work

Surveys and Mapping

Fleld Recon & Wayfinding Discovery

7/18/2025

7/30/2025

Design

Wayfinding Concepts

Wayfinding Schematic & Design Plans

8/13/2025

8/27/2025

Bid Period

Bid Project

Pre-Bid Meeting

Open Bids

9/11/2025

9/25/2025

10/9/2025

PAYMENT + EXPENSES

RSM Design will invoice for percentages of project fees upon completion at each milestone phase

work. JPG formatted PDF files will be presented to the team for review and comment at each stage
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of work. It is RSM Design's policy to only release high-resolution original and final files, artwork,

production files upon receipt of all outstanding invoices.

or

RSM Design bills for time, materials, and expenses for all projects. RSM Design's standard billing

procedure is to provide itemized monthly invoices at the first of each month. Invoices are due net

30 days. RSM Design will make every effort to accommodate special billing requirements if

necessary. RSM Design's hourly fees are:

PRINCIPAL / DIRECTOR

ASSOCIATES

DESIGN / PRODUCTION

$260.00 PER HOUR

$220.00 PER HOUR

$185.00 PER HOUR

RSM Design rates are subject to change with notice.

For the purposes of calculating monthly charges, typical reimbursable expenses include, but are not

limited to, the following:

travel/ meeting expenses

in-house and external printing expenses

parking and mileage at standard rate established by federal government

postage / messenger / express shipping

These charges will not be itemized on individual invoices unless requested in writing by the client.

Reimbursable expenses are defined as those actual expenditures Incurred directly in conducting the

project. These include but are not limited to the items listed above.

ADDITIONAL SERVICES

If additlonal work or scope is requested, RSM Design will prepare an additional service proposal, for

approval by the client team, prior to any work starting.
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EXHIBIT 1|

5/30/2025

TO BE PROVIDED BY THE OWNER

FOR

CONSULTING/DESIGN SERVICES: AIRPORT DRIVE

AT

COLUMBIA REGIONAL AIRPORT

SERVICES PROVIDED BY THE OWNER

The Owner, as a part of this Agreement, shall provide the following:

1. The City will provide ESAL's on Airport Drive accounting for future construction traffic loads.

2. Issue Notices to Air Missions (NOTAM's) through the applicable FAA Flight Service Station, as

applicable.

3. The Owner shall make available to Consultant all available pertinent information that it may have in

its possession or to which it may have access that is applicable to the current Scope of Work

including mapping information. Consultant shall be entitled to rely on information provided by or

on behalf of the Owner without independent investigation.

4. The Owner shall appoint a representative to whom Consultant will report and from whom

Consultant will receive instruction and authorization.

5. The Owner shall arrange for right of access to all properties as required during the execution of the

work.

6. The Owner will provide for the services of an independent testing laboratory to perform all

materials testing necessary for control of the project during the construction phase.

7. The Owner shall provide title work necessary for easement or property acquisition.
8. The Owner shall obtain approvals and permits from all governmental entities having jurisdiction

over the project and such approvals and consents from others as may be necessary for completion

of the project.

9. The Owner shall provide prompt written notice to the Consultant whenever the Owner observes or

knows of any development that affects the scope or timing of the Consultant's work.

10. The Owner shall provide an electronic format of the front end construction documents used by the
Owner.

11. The Owner shall pay all publishing cost for advertisements of notices, public hearings and other
similar items.

12. The Owner shall coordinate utility relocations with contractor during construction.

13. The Owner shall provide guidance for assembling bid package to meet Owner's bid letting
requirements.

END OF SERVICES PROVIDED BY THE OWNER
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Service

EXHIBIT II

5/30/2025 DERIVATION OF CONSULTANT PROJECT COSTS

FOR

CONSULTANTING/DESIGN SERVICES: AIRPORT DRIVE

AT

COLUMBIA REGIONAL AIRPORT

Associate Associate Staff Assistant

16 14 11 Labor Hours Fee
8

$271 $267 $208 S145

Surveysand Mar

Drone Survey

Interface Manágement

Fleld Reconma ssance

Site Visit

$22,000

4 12 16 $3,564

8 24 $5,968

BGeotcch Analysis end

TSI Geotechnical (Sub) $12,092

Interface Management 8 10 $2,678

Prepare Preliminary

Title 2 4 8 14 $2,526

General Notes 2 4 8 14 $2,526

Summary of Quantities 4 12 32 48 $8,204

Typical Sections

Plan Sheets

Standard Details

Signing and Pavement Markings

4 12 12 28 $5,304

8 24 48 80 $14,088

2 12 16 30 $5.350

2 12 40 54 $8,830

Erosion Control Standards 1 4 8 13 $2,259

RRFB Plan and Details 2 8 16 26 $4,518

Maintenance of Traffic Plans and Standards 2 4 12 18 $3,106

Cost Opinion 2 6 6 14 $3,392

Finel Plans, pecfication Fand cost Opinions

Finalize Plans 4 20 40 64 $11,028

Develop Specs 2 8 40

8

58 $12,158

Cost Opinion 8 12 $2,732

6Utilityintertaee Management

Preliminary and Pre-Construction 2 8 12 22 $5,174

74 Bid Perted Serviees

Pre-Bid Agenda and Minutes 16 16 32 $8,608

&Meetings.and.consultatior

Monthly Status Report 6 $1,602

Three meetings (virtual)

Wayfindine sigmege

RSM Design (Sub)

Subtotal

Expenses

Technology Charge

Travel - Mileage

Printing

15 $4,029

$46,000

110 202 248 598 $197,736

$5,950

$600

$500

TOTAL $204,786



Exhibit IV

The City of Columbia receives federal funding from the FAA for its operation of the
Columbia Regional Airport. Therefore, Contractor shall comply with the following
additional requirements.

COLUMBIA REGIONAL AIRPORT (COU)

FAA FEDERAL CONTRACT PROVISIONS

BURNS AND MCDONNELL ENGINEERING CO., INC. AGREEMENT

These terms and conditions are an exhibit of an agreement between the City of Columbia,

Missouri, owners and operators of the Columbia Regional Airport (hereinafter "Owner" or
"Sponsor") and Burns and McDonnell Engineering, Co., Inc. at Columbia Regional Airport
(hereinafter "Contractor").

CIVIL RIGHTS - GENERAL

In all its activities within the scope of its airport program, the Contractor agrees to comply with
pertinent statutes, Executive Orders, and such rules as identified in Title VI List of Pertinent

Nondiscrimination Acts and Authorities to ensure that no person shall, on the grounds of race,

color, national origin (including limited English proficiency), creed, sex (including sexual
orientation and gender identity), age, or disability be excluded from participating in any activity
conducted with or benefiting from Federal assistance.

This provision is in addition to that required by Title VI of the Civil Rights Act of 1964.

The above provision binds the Contractor and subcontractors from the bid solicitation period

through the completion of the contract.

CIVIL RIGHTS - TITLE VI ASSURANCE

During the performance of this contract, the Contractor, for itself, its assignees, and successors

in interest (hereinafter referred to as the "Contractor"), agrees as follows:

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will
comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as

they may be amended from time to time, which are herein incorporated by reference

and made a part of this contract.

2. Nondiscrimination: The Contractor, with regard to the work performed by it during
the contract, will not discriminate on the grounds of race, color, national origin
(including limited English proficiency), creed, sex (including sexual orientation and
gender identity), age, or disability in the selection and retention of subcontractors,
including procurements of materials and leases of equipment. The Contractor will not

participate directly or indirectly in the discrimination prohibited by the

Nondiscrimination Acts and Authorities, including employment practices when the



3.

4.

5.

6.

contract covers any activity, project, or program set forth in Appendix B of 49 CFR part
21.

Solicitations for Subcontracts, including Procurements of Materials and

Equipment: In all solicitations, either by competitive bidding or negotiation made by

the Contractor for work to be performed under a subcontract, including procurements
of materials, or leases of equipment, each potential subcontractor or supplier will be
notified by the Contractor of the contractor's obligations under this contract and the

Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.

Information and Reports: The Contractor will provide all information and reports
required by the Acts, the Regulations, and directives issued pursuant thereto and will
permit access to its books, records, accounts, other sources of information, and its

facilities as may be determined by the Sponsor or the Federal Aviation Administration

to be pertinent to ascertain compliance with such Nondiscrimination Acts and

Authorities and instructions. Where any information required of a contractor is in the

exclusive possession of another who fails or refuses to furnish the information, the

Contractor will so certify to the Sponsor or the Federal Aviation Administration, as
appropriate, and will set forth what efforts it has made to obtain the information.

Sanctions for Noncompliance: In the event of a Contractor's noncompliance with

the non-discrimination provisions of this contract, the Sponsor will impose such
contract sanctions as it or the Federal Aviation Administration may determine to be

appropriate, including, but not limited to:

a. Withholding payments to the Contractor under the contract until the Contractor

complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.

Incorporation of Provisions: The Contractor will include the provisions of

paragraphs one through six in every subcontract, including procurements of materials

and leases of equipment, unless exempt by the Acts, the Regulations, and directives
issued pursuant thereto. The Contractor will take action with respect to any
subcontract or procurement as the Sponsor or the Federal Aviation Administration may

direct as a means of enforcing such provisions including sanctions for noncompliance.

Provided, that if the Contractor becomes involved in, or is threatened with litigation by
a subcontractor, or supplier because of such direction, the Contractor may request the

Sponsor to enter into any litigation to protect the interests of the Sponsor. In addition,

the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED UNDER THE ACTIVITY,
FACILITY OR PROGRAM

A. The Contractor himself/herself, his/her heirs, personal representatives, successors in
interest, and assigns, as a part of the consideration hereof, does hereby covenant and

agree (in the case of deeds and leases add, "as a covenant running with the land")
that (1) no person on the ground of race, color, or national origin, will be excluded from

participation in, denied the benefits of, or be otherwise subjected to discrimination in
the use of said facilities, (2) that in the construction of any improvements on, over, or
under such land, and the furnishing of services thereon, no person on the ground of
race, color, or national origin, will be excluded from participation in, denied the benefits

of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,



permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the List of discrimination Acts And Authorities.

Title VI List of Pertinent Nondiscrimination Acts

During the performance of this contract, the Contractor, for itself, its assignees, and successors

in interest (hereinafter referred to as the "Contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits
discrimination on the basis of race, color, national origin);

• 49 CFR part 21 (Non-discrimination in Federally-Assisted programs of the Department of

Transportation Effectuation of Title VI of the Civil Rights Act of 1964);

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,

(42 USC § 4601) (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended
(prohibits discrimination on the basis of disability); and 49 CFR part 27 (Nondiscrimination
on the Basis of Disability in Programs or Activities Receiving Federal Financial

Assistance);

The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982 (49 USC § 47123), as amended (prohibits
discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987 (PL 100-259) (broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of

1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the
terms "programs or activities" to include all of the programs or activities of the Federal-aid
recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

Titles II and IIl of the Americans with Disabilities Act of 1990 (42 USC § 12101, et seq)
(prohibit discrimination on the basis of disability in the operation of public entities, public

and private transportation systems, places of public accommodation, and certain testing
entities) as implemented by U.S. Department of Transportation regulations at 49 CFR
parts 37 and 38;

The Federal Aviation Administration's Nondiscrimination statute (49 USC § 47123)

(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority

Populations and Low-Income Populations (ensures nondiscrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high

and adverse human health or environmental effects on minority and low-income
populations);
Executive Order 13166, Improving Access to Services for Persons with Limited English

Proficiency, and resulting agency guidance, national origin discrimination includes



discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs [70 Fed. Reg. 74087 (2005)];

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 USC § 1681, et seq).



Associate Associate Staff Assistant

16 14 11 8

$271 $267 $208 $145

11 - Lighting Design

Intersection Lighting at Rte H - 2 scenarios 6 12 12 30 $5,838

12 - Bid Alternate Breakout 

Adjust quantities, plans, and QA/QC for Bid Alternate 4 8 12 24 48 $9,196

Subtotal 4 14 24 36 78 $15,034

Expenses

Technology Charge $776

Travel - Mileage

Printing

TOTAL $15,810

EXHIBIT III-SA1 

DERIVATION OF CONSULTANT PROJECT COSTS

FOR

SUPPLEMENTAL AGREEMENT NO. 1

CONSULTANTING/DESIGN SERVICES: AIRPORT DRIVE

AT

COLUMBIA REGIONAL AIRPORT

Service Labor Hours Fee




