

**AMENDMENT NO. 1
TO
SOFTWARE AS A SERVICE AGREEMENT
BETWEEN THE CITY OF COLUMBIA, MISSOURI
AND N. HARRIS COMPUTER CORPORATION**

THIS AMENDMENT NO. 1, entered into as of the date of the last signatory, modifies the Agreement between the City of Columbia, Missouri (Customer) and **N. Harris Computer Corporation**, (Harris) that was entered on or about March 3, 2020 (Agreement).

1. The terms and conditions of the Agreement are modified as specifically set forth herein. All other provisions of the Agreement, to the extent not inconsistent with this Amendment, remain in full force and effect.
2. Exhibit 1 of this Amendment No. 1 is added to Schedule A of the Agreement. No other change is made to the Agreement.

[SIGNATURE PAGE FOLLOWS]

IN WITNESS WHEREOF, CITY and ENGINEER have executed this Amendment No. 1 on the day and year first above written.

CITY OF COLUMBIA, MISSOURI

By: DocuSigned by: John Glascock
John Glascock, City Manager *JAG*
Date: 4/6/2021

ATTESTED BY:

DocuSigned by: Sheela Amin
Sheela Amin, City Clerk

APPROVED AS TO FORM:

DocuSigned by: Nancy Thompson
Nancy Thompson, City Counselor *JAM*

CERTIFICATION: I hereby certify that the above expenditure is within the purpose of the appropriation to which it is charged, Account No. **67401840-504801**, and that there is an unencumbered balance to the credit of such appropriation sufficient to pay therefor.

By: DocuSigned by: Matthew Lee DS
Wa
Matthew Lee, Director of Finance

N. HARRIS COMPUTER CORPORATION

By: DocuSigned by: Jim Simak
1E65332FAF05478...
Date: 3/3/2021

ATTEST:

By: _____

Name: _____

Exhibit 1

ADVANCED
UTILITY SYSTEMS

Columbia Utilities

Link Enterprise Change Order – SOW AT35076

Date: Jan-06-2021

Change ID: Change Order # 1 v1.0

Description: Adding additional modules to Link Enterprise solution:

1. Energy Star Portfolio Manager
2. Test System

Authorization

Advanced Utility Systems is authorized to proceed with the change for Columbia Utilities.

Project Role	Team Member	Signature / Date of Signature
Columbia Signing Authority		
		Date:
Advanced Signing Authority	Yusuf JiwaJee	<i>Y. H. JiwaJee</i>
		Date: Jan 6, 2021

Change Details

City of Columbia is requesting to add additional two modules to the Link Enterprise solution through AI (MyMeter). The two modules and the associated cost are as follows:

1. Energy Star Portfolio Manager
 - a. One Time Setup Fee - \$5,000 USD
 - b. Annual Recurring (additional) - \$15,220 USD
2. Test System
 - a. One Time Setup Fee - \$5,000 USD
 - b. Annual Recurring (additional) - \$12,000 USD

Payment Terms

One Time Fee for both modules will be billed upon initial delivery of the two modules ready for testing

The annual recurring fee for the two modules will be due upon signing this Change Order. The annual fee will be prorated from the date of signing to align with your current billing period. The full annual fee will be collected each year thereafter with the same terms as your Support and Maintenance Agreement

Summary

Description + Cost (\$USD)
1. Energy Star Portfolio Manager <ol style="list-style-type: none"> a. One Time Setup Fee - \$5,000 USD b. Annual Reoccurring (additional) - \$15,220 USD
2. Test System <ol style="list-style-type: none"> a. One Time Setup Fee - \$5,000 USD b. Annual Reoccurring (additional) - \$12,000 USD