

CHANGE ORDER

- Owner Contractor
 Architect Subcontractor
 Field Other



PROJECT: Hinkson Trail Conceptual Plan CHANGE ORDER NO: 1

DATE: 3/17/2017

TO: Allstate Consultants LLC
3312 LeMone Industrial Blvd.
Columbia, MO 65201

CONTRACT DATE: 8/31/2016

FAX NUMBER: _____

CONTRACT FOR: Hinkson Trail Conceptual Plan

ORIGINAL PO #: 20170898

The contract is changed as follows:


#	COST	DESCRIPTION
1	\$ 6,000.00	Provide property descriptions and drawings necessary for acquisition of property rights by the City.

\$ 6,000.00 TOTAL

The original Contract Sum was	\$ 19,880.00
Net change by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was	\$ 19,880.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,000.00
The new Contract Sum including this Change Order will be	\$ 25,880.00
Percent of Change Orders to date	30.2%
The Contract Time will be increased by	
The date of Substantial Completion as of the date of this Change Order is	<u>4/30/2017</u>

Accepted by:

See quote _____
 CONTRACTOR


 BY: Mike Griggs
3-17-17
 DATE

 BY: Mike Matthes

 DATE

A purchase order will be issued to confirm this change order.

**AMENDMENT NO. 1
TO
AGREEMENT BETWEEN THE CITY OF COLUMBIA, MISSOURI
AND ALLSTATE CONSULTANTS**

HINKSON CREEK TRAIL CONCEPTUAL PLANNING

THIS AMENDMENT NO. 1 made as of _____ day of _____, 2017 modifies the Agreement between the City of Columbia, Missouri (CITY) and Allstate Consultants, LLC, (ENGINEER) dated August 31, 2016 (Agreement).

1. ENGINEER shall provide engineering services in connection with the Hinkson Creek Trail Conceptual Planning project as included in the original scope of work; and
2. ENGINEER shall provide the City with property descriptions and drawings necessary for acquisition of property rights by the City for the proposed Hinkson Trail as an addition to the original scope of work.
3. CITY shall pay ENGINEER a fee not to exceed Six Thousand dollars (\$6,000.00) for the additional services; and
4. The terms and conditions of the Agreement are modified as specifically set forth herein. All other provisions of the Agreement, to the extent not inconsistent with this Amendment, remain in full force and effect.


[SIGNATURES ON THE FOLLOWING PAGE]

IN WITNESS WHEREOF, CITY and ENGINEER have executed this Amendment No. 1 as of the dates written below.

CITY:
CITY OF COLUMBIA, MISSOURI

ENGINEER:

By: _____
Mike Matthes

By:  _____

Title: City Manager

Title: President


Date: _____

Date: March 17, 2017

ATTESTED BY:

ATTESTED BY:

By: _____
Sheela Amin, City Clerk

By:  _____

APPROVED AS TO FORM:

By: _____
Nancy Thompson, City Counselor

CERTIFICATION: I hereby certify that the above expenditure is within the purpose of the appropriation to which it is charged, Account No. 44008850 604023 , 00561 and that there is an unencumbered balance to the credit of such appropriation sufficient to pay therefore.

By: _____
Michele Nix, Director of Finance