

R. Anthony Development Group, LLC

Change Order Form

Job: Lynn Street Cottages

Change Order Number: 1

Date: 1/5/2018

Address: Lots 1A, 1B, 1C, and 1D Lynn Street Cottages

Client: Colummbia Community Land Trust

The following change(s) to the above referenced job have been agreed upon by the Contractor and the Client:

1) The project shall not be sales tax-exempt.	Amount	\$10,000
2) A 30'X2' retianing wall shall be built between 1B and 1D	Amount	\$1,200
3) _____	Amount	_____
4) _____	Amount	_____
Total Value of Changes	Amount	_____

The above detailed changes have changed the cost of the project by a total of \$ 11,200.

The value of the agreed upon changes will be accounted for as follows (Circle A, B, or C):

- A. The Client shall pay for the agreed upon change(s) prior to implementation of the change(s). Check # _____
- B. The Client's lender agrees to fund the agreed upon changes. Loan Officer Signature and Date:
- C. The agreed upon change(s) shall be paid as part of the final draw on the project.

Client Signature: _____

Client Signature: _____

Contractor Signature: _____

Agent Signature: _____